



Port of Fort Pierce

North 2nd Street Roadway Improvements



- **Project Location:** North of Seaway Drive, East of US Hwy 1
- **This project is a partnership project with:**
 - the City of Fort Pierce, (FP)**
 - Fort Pierce Utility Authority (FPUA)**
 - the Florida Department of Transportation (FDOT)**
 - and St. Lucie County (SLC)**



Work is currently being performed along North 2nd Street, north of Seaway Drive and just east of US Hwy 1.

No significant traffic delays are expected at this time. The contractor will maintain at least one-lane traffic during heavy roadway construction.



September 2016



Port of Fort Pierce

North 2nd Street Roadway Improvements



- Project Budget: \$ 6.3 M (FDOT/SLC - Design & Construct)
(50/50 Match Grant Funds)
\$ 465 K (FP - CEI)
\$ 530 K (FPUA - Install)

Total \$ 7.295 M
- Construction Start Date: March 2015
- Estimated Construction Completion Date: **February 2017**
- Description: Widening and reconstruction of North 2nd Street, Indian River Drive, Fisherman's Warf, and Avenue H, in the City of Fort Pierce. The project will improve the stormwater drainage to the Indian River Lagoon and Taylor Creek areas, and will upgrade utilities to the area.

Port of Fort Pierce

North 2nd Street Roadway Improvements





Port of Fort Pierce

North 2nd Street Roadway Improvements

Retention Pond Construction



Pond 1A



Pond 2A



Pond 3



Port of Fort Pierce



North 2nd Street Roadway Improvements Utility System Construction



Construction of utility systems in front of Inlet Fisheries, Palmdale Oil, and Indian River Bio Diesel.



Port of Fort Pierce

North 2nd Street Roadway Improvements

Roadway Construction



Roadway construction of North 2nd Street, North of Avenue M.




Port of Fort Pierce

North 2nd Street Roadway Improvements



Current Construction Work

- Utility Systems along North 2nd Street (South of Avenue M) – September 2016
- Roadway Construction North 2nd Street (North of Avenue M) – September 2016





Port of Fort Pierce

North 2nd Street Roadway Improvements



Future Construction Work

- Utility Systems along North 2nd Street (South of Avenue M) – September 2016
- Roadway Construction North 2nd Street (North of Avenue M) – September 2016
- Jack & Bore at Florida East Coast RR within Right-of-Way – tentative October 2016
- Improvements to the Intersection at Fisherman's Wharf and North 2nd Street – November 2016
- Construction at N. Indian River Drive and Seaway Drive – November 2016

Any road closures and detour plans are being coordinated with the City of Fort Pierce and FDOT





Port of Fort Pierce



North 2nd Street Roadway Improvements

Future Construction Work

Utility System along North 2nd Street (South of Avenue M) – September 2016

Roadway Construction North 2nd Street (North of Avenue M) – September 2016

Jack & Bore at Florida East Coast RR within Right-of-Way – October 2016

Improvements to the Intersection at Fisherman's Wharf and North 2nd Street – November 2016

Construction at N. Indian River Drive and Seaway Drive – November 2016



Any road closures and detour plans involving US-1 and Seaway Drive are being coordinated with the City of Fort Pierce and FDOT



Port of Fort Pierce

North 2nd Street Roadway Improvements



Questions

