



# Port of Fort Pierce

## North 2<sup>nd</sup> Street Roadway Improvements



- **Project Location:** North of Seaway Drive, East of US Hwy 1
- **This project is a partnership project with:**
  - the City of Fort Pierce, (FP)**
  - Fort Pierce Utility Authority (FPUA)**
  - the Florida Department of Transportation (FDOT)**
  - and St. Lucie County (SLC)**



**Work is currently being performed along North 2<sup>nd</sup> Street, north of Seaway Drive and just east of US Hwy 1.**

**No significant traffic delays are expected at this time. The contractor is required to maintain at least one-lane traffic during heavy roadway construction.**



**January 2017**



# Port of Fort Pierce



## North 2<sup>nd</sup> Street Roadway Improvements



- Project Budget: \$ 6.3 M (FDOT/SLC - Design & Construct)  
(50/50 Match Grant Funds)  
\$ 465 K (FP - CEI)  
\$ 530 K (FPUA - Install)  

---

Total \$ 7.295 M
- Construction Start Date: March 2015
- Estimated Substantial Construction Completion Date:  
**April 2017**
- Description: Widening and reconstruction of North 2<sup>nd</sup> Street, Indian River Drive, Fisherman’s Warf, and Avenue H, in the City of Fort Pierce. The project will improve the stormwater drainage to the Indian River Lagoon and Taylor Creek areas, and will upgrade utilities to the area.

# Port of Fort Pierce North 2<sup>nd</sup> Street Roadway Improvements





Port of Fort Pierce



North 2<sup>nd</sup> Street Roadway Improvements

# Utility System Construction



Construction of utility systems in front of Palmdale Oil, and Jamco, Inc.



Port of Fort Pierce

North 2<sup>nd</sup> Street Roadway Improvements

# FEC Spur Crossing



Utility Construction  
at North 2<sup>nd</sup> Street  
South Spur

Jack & Bore






# Port of Fort Pierce

## North 2<sup>nd</sup> Street Roadway Improvements



# Current Construction Work

- Utility Systems along North 2<sup>nd</sup> Street (South of Avenue M) and along Fisherman's Wharf Road – January 2017
- Roadway Construction North 2<sup>nd</sup> Street (South of Avenue M) – January 2017





# Port of Fort Pierce



## North 2<sup>nd</sup> Street Roadway Improvements

# Future Construction Work

Utility System along North 2<sup>nd</sup> Street (South of Avenue M)  
– January 2017

Roadway Construction North 2<sup>nd</sup> Street (South of Avenue M)  
– January 2017

Improvements to the Intersection at Fisherman’s Wharf and North 2<sup>nd</sup> Street –  
**February 2017**

Construction at N. Indian River Drive and Seaway Drive –  
**Feb/March 2017**



Any road closures and detour plans involving US-1 and Seaway Drive are being coordinated with the City of Fort Pierce and FDOT



# Port of Fort Pierce

## North 2<sup>nd</sup> Street Roadway Improvements



### Delay Causes

- FEC coordination with permitting and access
- Debris removal
- Questionable Soils Removed
- Weather





# Port of Fort Pierce North 2<sup>nd</sup> Street Roadway Improvements



## Questions

