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CCCHHHAAAPPPTTTEEERRR   SSSIIIXXX   

RRREEECCCOOOMMMMMMEEENNNDDDEEEDDD    AAAIIIRRRPPPOOORRRTTT    DDDEEEVVVEEELLLOOOPPPMMMEEENNNTTT    AAANNNDDD   

AAAIIIRRRPPPOOORRRTTT   LLLAAAYYYOOOUUUTTT   PPPLLLAAANNN   
 

6.1  Preferred Development Summary  
The preferred development was determined based upon input received from the St. Lucie County 

International Airport Technical Advisory Committee, airport tenants, Board of County 

Commissioners and the St. Lucie County Community through a variety of media outlets 

including meetings, workshops, website and other distribution mediums.   Verbal (i.e. meeting 

minutes, agendas, and sign-in sheets) and written comments are included in Appendix B, Key 
Participants and Public Participation, of this report.     

 

An airport technical advisory committee and airport tenant meeting/workshop, which was open 

to the public, was held on October 14, 2009 at St. Lucie County International Airport to obtain 

both groups’ input on proposed future development at the airport.  Based upon a vote of 

attending Technical Advisory Members (13 out of 15 members) as well as input from tenants and 

the public, it was recommended that future development at FPR should be based upon 

recommendations outlined in Alternative 2A.  However, mid-term and long-term actions should 

also be taken to preserve land for future development as outlined in Alternatives 2B and 3.  

Additional TAC recommendations included: 

 Preserve on-airport land for future aviation development 

 Identify areas for non-aviation development 

 Implement NextGen procedures to support noise mitigation, and 

 Protect on-airport environmentally sensitive areas  

 Improve surface access and develop Airport as a Multi-modal facility. 

All recommendations provided in this plan were coordinated with both long-term (50 year) 

County transportation and growth management plans for on and off-airport development and 

environmental preservation.   

 

These recommendations, which were incorporated into a refined airport development graphic, 

Figure 6-1, was presented to the Board of County Commissions for their input and approval on 
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December 7, 2009.  However at the request of BOCC Members, a formal county commission 

meeting was held on February 1, 2010.  During this meeting, a member of the TAC who was 

unable to attend the October 14, 2009 meeting declared her assent to the TAC Preferred 

Development option.   As a result, the four members of the BOCC in attendance approved the 

TAC recommended development as shown in Figure 6-1, which is based primarily upon 

Alternative 2A recommendations with areas preserved for future growth as illustrated in 

Alternatives 2B and 3.  Implementation of the preferred development is shown in the Airport 

Layout Plan and Chapter 7, Implementation Plan, of this report. 

 

After internal discussion with the TAC and Airport Management, some adjustments were made 

to the preferred alternative including: 

 Maintaining Taxiway E between Taxiway A and Runway 10R-28L – Since Taxiway D 

between Taxiway B and Taxiway A would become a taxilane as a result of proposed FBO 

development, Taxiway E would now become the main access taxiway to facilities on the 

south and east side of the airfield. 

 Relocating the proposed holding pad between Taxiway E and Taxiway D to Taxiway E – 

Because of drainage concerns and the desire to keep Taxiway E open, it was 

recommended that the holding pad initially placed between Taxiway E and D be removed 

since it would not provide enough maneuvering room for Group III aircraft.  Further, 

since Taxiway D would be re-designated as a taxilane, expansion of the existing holding 

pad on the east side to Taxiway E would allow its use by Group III aircraft while also 

having less of an impact on stormwater retention and drainage.  

 Expanding the proposed holding pad across from Taxiway A-1 – Because of the turning 

radius associated with Taxiway A-1 and Group III separation requirements, the holding 

pad south of Taxiway A-1 was expanded. 

 Providing the potential for additional Tree, Scrub Jay and Gopher Tortoise Mitigation in 

the northeast portion of the airport property – In addition to the proposed relocation of 

the 110 acre tree mitigation parcel to the north side of the airport property to support 

future aviation development adjacent to Runway 10L-28R, an additional 100 acre parcel 

adjacent to the Atlantic Coastal Ridge Conservation Area on the northeast portion of the 

airfield property was designated as a potential location for tree, scrub jay and gopher 

tortoise mitigation.  Although these areas have the potential to facilitate on-airport 

development and provide a buffer between planned aviation and non-aviation 

development, airport property cannot be designated for future conservation or mitigation 
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in advance of planned development1.  Designating a portion of the existing airport 

property for future mitigation is against the Airport’s grant assurances2 with the US 

Department of Transportation as designated in Assurance 5 (a) (b), Preserving Rights and 

Powers, provided in 49 USC §47107.  Grant Assurance 5 designates that (a) “it will not 

take or permit any action which would operate to deprive it of any of the rights and 

powers necessary to perform any or all of the terms, conditions and assurances of the 

grant agreement... (b)It will not sell, lease, encumber or otherwise transfer or dispose of 

any part of its title or other interests in the property as shown on the Exhibit A (Airport 

Property Map) … upon which Federal funds have been expended, for the duration of the 

terms, conditions, and assurances in the grant agreement without the approval of the US 

DOT Secretary”.  In other words, no portion of existing airport property can be 

designated for other than airport use without the express permission of FAA and US 

Department of Transportation. 

 Removing the holding pad on the east side of the Runway 14 extension – The proposed 

holding pad southwest of the proposed Runway 14 threshold was removed based upon 

discussions with airport users and Air Traffic Control personnel. Although located outside 

the object free area, an aircraft holding near the extension of Taxiway A-3 would be 

perceived by aircraft on approach to Runway 14-32 as on the runway due to the angle of 

visibility.  This may cause unnecessary confusion and missed approaches.  As a result, it 

was determined that the safer and more effective approach was to continue to hold 

aircraft south of Runway 10R-28L. 

 Recommended acquisition of the Brownfield site south of Taxiway A - Although the 

approximate 76 acre property south of Taxiway A between Phase II of the Airport West 

Commerce Park and Hammond Road is designated as a Brownfield site because of 

unknown contaminants, its location to the existing airfield could provide a prime location 

for potential aviation development.  In addition, since St. Lucie County has been 

                                                   
1 FAA stated during their review of the ALP and Master Plan Update that “At this time, we know of no need for 

this mitigation.  Mitigation is only acceptable for a specific airport projects”.  (Appendix H, FAA Comments, 

Friday, October 8, 2010) 
2 “When airport owners or sponsors, planning agencies, or other organizations accept funds from FAA-

administered airport financial assistance programs, they must agree to certain obligations (or assurances). These 

obligations require the recipients to maintain and operate their facilities safely and efficiently and in accordance 

with specified conditions….. The duration of these obligations depends on the type of recipient, the useful life 

of the facility being developed, and other conditions stipulated in the assurances.” FAA Airport Grant 

Assurance Requirements, http://www.faa.gov/airports/aip/grant_assurances/ 
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established as “Green” County, redevelopment of this parcel using available U.S. 

Environmental Protection and US Housing and Urban Development grants could attract 

sustainable businesses as well as provide local jobs.  Land use and property acquisition is 

discussed in more detail in later sections of this chapter. 

 Reservation of property on the east side of the airfield to support a new access/entrance 

road from North Kings Highway as well as some internal road and fenceline 

reconfigurations.   To support proposed long-term aviation and non-aviation 

development on the west portion of the airfield, access from North Kings Highway is 

critical.  This main thoroughfare will provide ease of access to the airport as well as a 

corridor for multimodal development at the airport. 
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6.2  Airport Role and Service Level 
St. Lucie County International Airport is currently designated as a general aviation airport 

supporting flight training, aircraft maintenance, recreational and corporate aircraft operations.  

As shown in Chapter 4, Demand Capacity/Facility Requirements, 14 jets3 are based at FPR, the 

largest of which is the Gulfstream III with an ARC of C-II.  There are also three large Douglas 

DC-3 turboprops designated as ARC A-III because of their 95 foot wingspans.  Although the 

airport currently supports aircraft approach category “C” and airplane design group (ADG) III 

aircraft, as of December 2009, only ARC Categories “C” and “II” aircraft exceed the substantial 

use threshold of 500 annual operations.   

 

It is anticipated, however, based upon historic FAA Enhanced Traffic Management System 

Counts (ETMSC), Table 6-1, and approved forecast aviation activity that ADG III aircraft will 

exceed the substantial use threshold by the year 2016, Table 6-2.  It is important to note that this 

table represents merely a sample of critical aircraft currently operating at the airport. 

 

TABLE 6‐1 
CRITICAL AIRCRAFT EVALUATION 

Aircraft ARC 
Approach 

Speed 
Wingspan 

Max Takeoff 

Weight 
2007 Operations 2008 Operations 

Douglas DC-3 Turboprop A-III 72 Knots 95.0 Feet 25,200 Pounds 316 328 

Global Express Jet B-III 106 Knots 94.0 Feet 98,250 Pounds 5 4 

Gulfstream II Jet D-II 141 Knots 68.8 Feet 65,300 Pounds 141 79 

Gulfstream III Jet C-II 135 Knots 77.8 Feet 70,200 Pounds 94 94 

Gulfstream IV Jet D-II 149 Knots 77.8 Feet 75,000 Pounds 39 57 

Gulfstream V Jet C-III 136 Knots 93.5 Feet 90,900 Pounds 11 16 

Hawker HS 125 Jet C-I 125 Knots 47.0 Feet 24,200 Pounds 117 164 

Learjet 25 C-I 137 Knots 35.6 Feet 15,000 Pounds 111 334 

Learjet 35 C-I 143 Knots 39.5 Feet 18,300 Pounds 729 499 

Learjet 60 C-I 139 Knots 43.8 Feet 23,750 Pounds 55 39 

C or D Category Aircraft Operations 1,297 1,282 

III Category Aircraft Operations 332 348 

Source: FAA ETMSC database, Aviation Week Aerospace Source Book 2006, FAA AC 150/5300-13, The LPA Group Incorporated, 2009.   

 

Also during the Haitian Relief Efforts in early 20104, FPR not only supported increased DC-3, 

DC-8 and Gulfstream 550 operations but also Saab 2000 (C-III) and Lockheed 100 (C-IV) 

operations as well.  Thus supporting the airport’s continued use as an emergency relief hub for 

natural and manmade disaster operations. 

 

 

                                                   
3 In 2008/2009 
4 ETMSC Data for 2010 for this time period was unavailable  
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TABLE 6‐2
FORECAST ADG III CATEGORY 
GA AIRCRAFT OPERATIONS 

Year Operations

2007 332

2008 348

2009 365

2010 382

2011 401

2012 420

2013 440

2014 462

2015 484

2016 507

2017 532

AAGR 4.82%

 

Both FBOs (APP Jet Center and Key Air) are implementing large-scale hangar development plans 

and marketing efforts to house and support corporate jet operations in the near term.  Their 

intent is not only to store their own growing aircraft fleets, including the Global Express, Global 

5000, and Gulfstream G550,5 but also to cater to new businesses that may come to St. Lucie 

County and attract corporate aviation tenants from nearby capacity-constrained airports like 

Palm Beach International Airport (PBI).   

 

The most recent Honeywell Forecast projects delivery of 2,300 long and ultra-long range aircraft 

by the year 2018 based upon increased demand for newer and more efficient aircraft.  As a result, 

aircraft manufacturers have and are continuing to develop new jets with longer wingspans (ADG 

III) to accommodate longer range and fuel efficiency demand.  Operations by the Bombardier 

Global Express and Global 5000 with wingspans of 94 feet, the Gulfstream G500, G550, and G650 

with wingspans of 93 feet, and the Dassault Falcon 7X with a wingspan of 86 feet are, therefore, 

expected to increase at FPR.  As a result of this anticipated increase in demand, the current 

Airport ARC of C-II will increase to a C-III in support of these increased operations.  For this 

analysis because of it currently operates at FPR on a limited basis, the Gulfstream 550 (Figure 6-

2) was chosen to represent the future critical aircraft family.    

  

  

                                                   
5 KeyAir.com and VoloAviation.com (Note: Volo Aviation became APP Jet Center of Ft. Pierce In July 2010) 
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Figure 6-2 

Gulfstream 550 

 

 
Source: Gulfstream Aviation, 2009 
 

Further, based upon continued efforts by the St. Lucie County Tourism Board and Grand 

Bahamas Chamber of Commerce to increase tourism between the US and the Bahamas, the 

potential for FPR to support commercial service was evaluated.   Although a commercial forecast 

could not be developed at this time, discussions of varying levels of demand, including general 

aviation operations (flight training, corporate, limited air taxi, limited air cargo and aircraft 

maintenance and overhaul) and commercial passenger service ranging from 50 seat turboprop 

(DH-8 Q-300) aircraft to 160 seat narrow body jets (B737-800) were presented to the TAC, 

Airport Tenants, BOCC and general public for their review and comment. As a result of these 

meetings, consensus development included the potential for FPR to support limited commercial 

service operations to and from the Bahamas using aircraft similar in size to the Bombardier DH-8 

Q-300 (ARC B-III), Figure 6-3, and regional jets with passenger capacity between 9 and 50 seats.  
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Figure 6-3 

Bombardier DH-8 Q300 

 

 
Source: Google Images, Seabee.info, 2009 

 

Since the Bombardier DH-8 is currently used by Bahamasair, it was deemed a likely candidate for 

the initiation of commercial (Part 121) service at FPR within the next five to ten years.  

However, as of March 2010, no discussions have occurred between the County and Bahamasair 

concerning commercial passenger service at FPR.  If commercial service associated with the DH-

8 Q-300 does materialize in the near term, ADG “III” operations will exceed forecast levels 

thereby requiring some airfield improvements (i.e. widening taxiways to 50 feet) to be initiated 

sooner than originally anticipated.   

 

However, based upon the Sponsor’s meetings with FAA early in the study, an environmental 

assessment and FAR Part 150 Noise Study will be required to identify potential environmental 

and noise impacts associated with a potential shift in the fleet mix.  Further, some facilities, such 

as a commercial terminal, administrative requirements and operating procedures need to be 

ready to accommodate FAR Part 121 scheduled commercial passenger service.  Thus, the TAC 

recommended development provides the County the flexibility to accommodate general aviation, 

corporate and training operations, aircraft as well as regional commercial passenger service.  

 

6.3  Proposed On‐Airport Land Use and Property Acquisition 
As part of the Alternatives Analyses (Chapter 5), on-airport land use was evaluated based upon 

highest and best use while adjacent property was evaluated based upon compatible development.  

Since the Master Plan Update is being incorporated into the St. Lucie County Comprehensive 

Plan, on-airport development was identified based upon current and proposed land use codes 

with additional descriptions provided within this master plan update and associated graphics. 
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6.3.1  On‐Airport Land Use 

As described in Chapter 2, Inventory of Existing Conditions, the current airport property consists 

of approximately 3,800 acres of which only a portion is used for aviation related activity.  

However, FPR is home to three foreign trade zones: Airport North, Airport Industrial Park and 

Airport South as illustrated in Figure 6-4. 

 
Figure 6‐4 

Foreign Trade Zone Sites 

 

 
Source: St. Lucie County Economic & Strategic Development Department. 

 

According to the County’s Economic and Strategic Development Department,6 a FTZ consists of 

publicly-operated, secured industrial parks or specialized warehouse sites, which are located 

close to a Port of Entry and considered to be outside of U.S. Customs Territory.  Benefits 

associated with an FTZ include: 

 Eliminate Duties and Quota Charges 

 Defer Customs Duties and Federal Excise Tax 

 Reduction of Duties 

 Improved Cash Flow and Profitability – through special Custom procedures such as 

Weekly Entry and Weekly Exports in which companies can save on Customs transaction 

                                                   
6 http://stlucieco.gov/ed/foreign_trade.htm  
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fees (file one custom entry per week rather than per shipment) and can expedite 

shipments out of the FTZ, and 

 Tax Avoidance - no state and local ad valorem taxes apply to foreign merchandise, etc. 

 

A survey, conducted by the International Trade Commission, found that the presence of a FTZ 

was the fourth most identifiable factor in plant site location decisions.  As a result, a 

recommendation was presented to the TAC, Airport Management and County staff 

recommending that the existing on-airport foreign trade zones be consolidated and expanded to 

include the entire airport property, which will improve the overall marketability of the airport.   

 

Using this information and input from all interested parties (TAC, Tenants, BOCC, Public, etc) 

with regard to the preferred development alternative option, an on-airport land use plan was 

created as part of the Airport Layout Plan Set.  On-airport properties contiguous to existing or 

proposed airfield development (i.e. Runway 10R-28L, 10L-28R, etc) will be maintained for 

aviation related development.  Existing on-airport wetland and protected species mitigation areas 

will also be maintained, and a portion of the northwest airport property associated with the 

Atlantic Ridge will be reserved for future mitigation.  The Fairwinds Golf Course will be 

preserved for the foreseeable future since it is located on a former solid waste site and provides 

an additional source of revenue currently used to repay the airport’s debt to the County’s general 

fund.   

 

Available leaseholds north of Industrial Avenue 3, north of St. Lucie Blvd and west of Curtis 

King Blvd, and within the Airport West Commerce Park could be utilized for aviation (e.g. 

maintenance, repair and overhaul facilities (MRO), air cargo facilities, aircraft avionics, etc) 

and/or non-aviation related development, which could benefit from the proximity of the airfield 

(e.g. storage warehouses, research facilities, business offices, service industries, 

transportation/intermodal facilities, etc) including those businesses currently being targeted by 

the County7 (e.g. life sciences, logistics, finance, etc).  Airport property associated with the 

former Ridgehaven subdivision and South of Indrio Road, as illustrated in Figure 6-1, provide 

good quality locations for additional on-airport tree, wetland and protected species mitigation, 

especially the north airport property which is virtually untouched, as well as future “clean” 

commercial/industrial development.  This would provide the airport the greatest flexibility for 

future use. 

 

                                                   
7 The State of Florida and St. Lucie County are providing a variety of business and tax incentives, including: Ad 

Valorem Tax Exemption, Job Growth Investment Grants, Fast Track Permitting, etc. to attract businesses to the 

area.  In addition, St. Lucie County has instituted a Business Retention and Expansion Program to provide 

assistance to current businesses in maintaining operations and providing incentives for expansion. 
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However, non-aviation development would need to meet the FAA’s requirements for compatible 

land use (14 CFR Part 150, Airport Noise Compatibility Planning Program, AC 150/5020-1, Noise 
Control and Compatibility Planning at Airports, as well as various FAA Land Use and Airport 

Compatibility guidance).  Further, building structures, aviation or non-aviation, would be limited 

by FAR Part 77, Obstructions to Air Navigation, and St. Lucie County On and Off-Airport 

Zoning Requirements.   

 

Since some infrastructure currently exists, prime areas for short and mid-term development 

include leaseholds within the Airport West Commerce Park, the southwest property between St. 

Lucie and Curtis King Boulevards, leaseholds north of Industrial Avenue 3, and property within 

the former Ridgehaven Subdivision.  Leasing these properties to businesses, which meet the 

FAA’s compatible land use requirements, at fair market value will not only provide additional 

revenue sources to the airport but also provide a buffer between the airport and residential land 

use near the airport property.   

 

6.3.2  Property Acquisition 

As noted in Chapter 5, Airport Alternative Analyses, property acquisition, either through fee 

simple acquisition or avigation easement, associated with the runway protection zone (RPZ) of 

Runway 14-32 is recommended by the FAA to protect for potential obstructions and 

incompatible land uses.  According to St. Lucie County Zoning, this portion of the RPZ which is 

off airport property is designated as industrial.  Although not an incompatible land use based 

upon FAA Part 150 standards, it is still recommended that the airport obtain an easement for the 

approximately eight (8) acres within the existing RPZ which is outside the current airport 

property boundary. 

 

6.3.2A  Outlying Parcels 

Another 22 acres, designated as Parcels 40, 41 and 42, are also recommended for property 

acquisition.  The parcels are surrounded on three sides by the current airport boundary on the 

northwest portion of the airfield.  These properties are currently zoned as residential, which is 

often designated by FAA as an incompatible land use.  However, this property although zoned 

agricultural residential by the County is actually home to several small businesses, and, therefore, 

is incorrectly zoned based upon current use.  Since acquisition of these properties is not 

scheduled until the long-term, rezoning of these parcels to support FAA’s airport compatible land 

use requirements in the short-term is required. 

 

Future acquisition of Parcels 40 through 42 is still recommended since it will allow direct access 

to and from Kings Highway to proposed aviation and non-aviation development adjacent to  
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Runway 10L-28R.  Acquisition of these properties would also eliminate any potential concerns 

associated with heavy use of Runway 10L-28R.  Thus, acquisition of parcels 40, 41 and 42 by the 

County in the long-term to support future airport use is recommended. 

 

6.3.2B  Brownfield Site   

South of Runway 10R and east of the Airport West Commerce Park, Phase 2, is approximately 76 

acres of privately owned property8 currently designated as a “Brownfield”.  A Brownfield is 

defined as property that has the presence or potential presence of a hazardous substance, 

pollutant, or contaminant.  Typically Brownfield sites are typically not good candidates for 

airport land acquisition since redevelopment of these parcels for economic development can be 

costly.  However, according to the US Environmental Protection Agency, “cleaning up and 

reinvesting in these properties protects the environment, reduces blight, and takes development 

pressures off greenspaces and working lands.”6 Redevelopment of these areas according to US 

EPA also provides several benefits to the local community including: 

 “Projects leveraged $18.68 per EPA dollar expended; 

 Leveraged 61,023 jobs nationwide; 

 Stormwater runoff from brown fields redevelopment is 44 to 88 percent lower than 

alternative greenfields scenarios; 

 Can increase residential property values 2 to 3 percent when nearby brownfields are 

addressed, and  

 Promotes area-wide planning” 6. 

In an effort to promote redevelopment, the US EPA provides through its Brownfield’s Program a 

variety of direct funding mechanisms for Brownfield assessment, cleanup, revolving loans and 

environmental job training.  The EPA Brownfield’s Program also collaborates with other EPA 

programs, federal partners and state agencies to identify and make available resources that can be 

used for Brownfield activities9.  The US Department of Housing and Urban Development10 also 

provides grant funding through the Brownfields Economic Development Initiative (BEDI).  The 

intent of BEDI grant funding is the redevelopment of brownfield sites for economic development 

projects and to increase economic opportunities for low-and moderate-income persons as part of 

the creation or retention of businesses, jobs and increases in the local tax base7.  

                                                   
8 Brownfield site is currently owned by Frank Dimaria of Sun Citrus Development.  It was purchased in July 2, 

2007 for approximately $100.00 according to the St. Lucie County Property Appraiser. 
9 U.S. Environmental Protection Agency, Brownfields and Land Revitalization 

(http://www.epa.gov/brownfields/mmatters.htm) 
10 U.S. Department of Housing and Urban Development, Brownfields Economic Development Initiative (BEDI), 

http://www.hud.gov/offices/cpd/economicdevelopment/programs/bedi/index.cfm 
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Since the property in question is adjacent to the airfield and Airport West Commerce Park, it is 

an excellent location for a mix of aviation and non-aviation development.  Access already exists 

via St. Lucie Blvd and Hammond Road, and acquisition of this property will afford the airport the 

ability to increase protection of key airport facilities, including the Air Traffic Control Tower, 

airport electrical vault, runways, etc.   Thus, redevelopment of this property utilizing available 

government funding and grants is anticipated to stimulate economic development not only for 

the airport but the County as well especially since the property would likely be incorporated into 

the Airport South Foreign Trade Zone (Figure 6-4).   

 

6.4  Preliminary  Phasing,  Order  of  Magnitude  Cost  Estimates  and 
Funding  
Projects were separated into required and recommended to assist airport management in 

determining project priorities.  Further, preliminary phasing was based upon planning, 

engineering and environmental requirements rather than financial feasibility.  Project phasing 

and estimated Federal, State, and Local funding, as shown in Table 6-3, will change as part of the 

implementation plan, Chapter 7 of the Master Plan Update, due to FAA and FDOT available 

grants, funding priorities, local match and airport status (general aviation or commercial 

passenger service (FAR Part 139))  For comparison, it was anticipated that the airport will 

achieve commercial status (FAR Part 139) in the long-term (approximately 2021), thus changing 

FAA and FDOT funding participation.  This will be discussed in detail in Chapter 7 of this report 

in addition to alternative funding sources.  The project phasing for private/third party funding is 

related to future development by APP Jet Center of Ft. Pierce  FBO and Key Air FBO.  
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TABLE 6‐3 

MASTER PLAN UPDATE 
PRELIMINARY DEVELOPMENT COSTS 
TAC RECOMMENDED DEVELOPMENT 

2010 DOLLARS 

Project Description  Estimated Cost* 
Estimated Maximum Funding Breakdown 

Federal  State  Local 
Private/  

Third Party 

Required Short‐Term Development (2009‐2013) 

Security Fencing Improvements   $165,000  $0  $165,000  $0  $0 

Runway 14‐32 Pavement 
Evaluation  

$60,000  $57,000  $1,500  $1,500  $0 

Install FAA MALs, includes cable 
and conduit  

$621,000  $589,950  $15,525  $15,525  $0 

Install (12 x 14')Electrical Vault to 
accommodate Approach Lighting 

$81,000  $76,950  $2,025  $2,025  $0 

Replace VASIs with PAPIs ‐ Rwy 
10R‐28L 

$138,000  $131,100  $3,450  $3,450  $0 

Rehabilitate Taxiway B, includes 
markings  

$636,000  $0  $508,800  $127,200  $0 

Rehabilitate Taxiway C (C‐8, C‐7, & 
C‐6), includes markings 

$680,000  $0  $544,000  $136,000  $0 

Widen and Shift Taxiway C  $2,639,000  $0  $2,111,200  $527,800  $0 

Remove Excess Taxiway C 
Pavement 

$100,000  $0  $80,000  $20,000  $0 

Widen Taxiway C (Drainage 
Improvement Only) 

$352,000  $0  $281,600  $70,400  $0 

Rehabilitate Taxiway A, includes 
markings 

$1,122,000  $1,065,900  $28,050  $28,050  $0 

Widen  Taxiway A west of Taxiway 
A‐3 and A‐4 

$561,000  $532,950  $14,025  $14,025  $0 

Widen Taxiway A (Drainage 
Improvements Only) 

$57,000  $54,150  $1,425  $1,425  $0 

Realign Taxilane D‐1, includes 
Holding Pad  

$429,000  $0  $343,200  $85,800  $0 

Remove Old Taxilane D‐1 
Pavement 

$54,000  $0  $43,200  $10,800  $0 

Construct Taxiway D from Taxiway 
A to Runway 28L Threshold, 
includes markings and lights 

$351,000  $333,450  $8,775  $8,775  $0 

Re‐align Taxiway D1 and Extend 
Taxiway D to 28L (Drainage 
Improvements Only) 

$128,000  $0  $102,400  $25,600  $0 

Widen Connector Taxiway between 
Southwest Apron and Terminal 
Apron from 35' to 50' 

$86,000  $81,700  $2,150  $2,150  $0 
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MASTER PLAN UPDATE 

PRELIMINARY DEVELOPMENT COSTS 
TAC RECOMMENDED DEVELOPMENT 

2010 DOLLARS 

Project Description  Estimated Cost* 
Estimated Maximum Funding Breakdown 

Federal  State  Local 
Private/  

Third Party 

Relocate Lighted Segmented Circle, 
includes cable 

$41,000  $38,950  $1,025  $1,025  $0 

Remove Pavement between Pond 
H and Pond I 

$14,000  $0  $11,200  $2,800  $0 

Required Drainage Improvements: 

Culvert Basins 16.04 & 16.03  $286,000  $0  $228,800  $57,200  $0 

Structure Basin 23.02  $121,000  $0  $96,800  $24,200  $0 

Structure Basin 22.01  $117,000  $0  $93,600  $23,400  $0 

Contingent Pond Site for Basin 14 
or Other Development 

$121,000  $1  $96,800  $24,199  $0 

Closed Infields CL 5 & CL 6 
(Drainage Improvements Only) 

$155,000  $0  $124,000  $31,000  $0 

Pipe 23.03, 23.04 & 23.05 
(Drainage Improvements Only) 

$74,000  $0  $59,200  $14,800  $0 

Pipe 24.03/24.04 Replaced  $31,000  $0  $24,800  $6,200  $0 

Ponds Basin 6  $136,000  $0  $108,800  $27,200  $0 

Regrade Basins 22.01   $11,000  $0  $8,800  $2,200  $0 

Relocate Drainage Ditch and 
Perimeter Road to accommodate 
Runway 14 Extension 

$396,000  $0  $316,800  $79,200  $0 

Runway 14‐32 Extension 
Environmental and Clearing 

$84,000  $0  $67,200  $16,800  $0 

Design/Construct Passenger 
Terminal 

$702,000  $0  $351,000  $351,000  $0 

Expand Terminal Building (Drainage 
Improvements Only) 

$99,000  $0  $49,500  $49,500  $0 

Design/Construct New Customs  
and Border Protection Facility (add 
second story)  

$1,094,000  $984,600  $54,700  $54,700  $0 

Expand Customs Building (Drainage 
Improvements Only) 

$55,000  $49,500  $2,750  $2,750  $0 

Reconfigure/ Construct Terminal 
Surface Parking 

$731,000  $0  $584,800  $146,200  $0 

Reconfigure Terminal Parking 
(Drainage Improvements Only) 

$47,000  $0  $37,600  $9,400  $0 

Upgrade Existing Beacon to High 
Intensity 

$21,000  $19,950  $0  $1,050  $0 

Preserve Airport Property for 
Potential Aviation‐Related Long‐
Term Development 

$0  $0  $0  $0  $0 
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MASTER PLAN UPDATE 

PRELIMINARY DEVELOPMENT COSTS 
TAC RECOMMENDED DEVELOPMENT 

2010 DOLLARS 
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Estimated Maximum Funding Breakdown 

Federal  State  Local 
Private/  

Third Party 

Preserve Airport Property for 
Environmental Mitigation 

$0  $0  $0  $0  $0 

Expand Electrical Vault 1000 SF 
(currently ~684 SF) 

$153,000  $145,350  $3,825  $3,825  $0 

Electrical Vault (Drainage 
Improvements Only) 

$7,500  $7,125  $0  $375  $0 

Wildlife Hazard Assessment1  $125,000  $118,750  $3,125  $3,125  $0 

Wildlife Hazard Management Plan1  $50,000  $47,500  $1,250  $1,250  $0 

Required Short‐Term Only  $12,931,500  $4,334,876  $6,582,700  $2,013,924  $0 

           

Recommended Short‐Term Development 

Install REILs ‐ Runways 10L, 28R, & 
28L 

$166,000  $157,700  $4,150  $4,150  $0 

Install PAPIs ‐ Runway 10L‐28R  $138,000  $131,100  $3,450  $3,450  $0 

Construct Taxiway E holding pad 
between Taxiway E and Taxilane D 

$413,000  $392,350  $10,325  $10,325  $0 

Taxiway E Holding Pad (Drainage 
Improvements Only) 

$61,000  $0  $48,800  $12,200  $0 

Construct Taxiway A Holding Pad  
across from Taxiway A‐1 

$413,000  $392,350  $10,325  $10,325  $0 

Taxiway A Holding Pad A1 
(Drainage Improvements Only) 

$25,000  $0  $20,000  $5,000  $0 

Rehabilitate ATCT  $1,242,000  $1,179,900  $31,050  $31,050  $0 

Additional lighted  Segmented 
Circle Adjacent to Training Runway 

$41,000  $0  $32,800  $8,200  $0 

Airport Strategic Business and 
Marketing Plan including GIS 
Property Map and Survey 

$400,000  $0  $320,000  $80,000  $0 

Bird Tracking Radar  $120,000  $0  $96,000  $24,000  $0 

Install (4) Distance to Go Signs ‐ 
Runway 10R‐28L 

$28,000  $0  $28,000  $0  $0 

Install (6) Runway, Taxiway and 
Apron Identification Signage 

$41,000  $38,950  $0  $2,050  $0 

Install (4) Runway Hold Signs 
(Runway 10R‐28L) 

$33,000  $31,350  $0  $1,650  $0 

Install (2) Do Not Enter/Contact 
ATCT Signage ‐ Taxiway C and 
Maintenance Road 

$14,000  $0  $11,200  $2,800  $0 

Recommended Lighting improvements – Taxiways A, B, C & E – Part 1391  

 Taxiway Centerline Reflectors 
(112)  

$5,000  $4,750  $0  $250  $0 
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MASTER PLAN UPDATE 
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TAC RECOMMENDED DEVELOPMENT 

2010 DOLLARS 
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Estimated Maximum Funding Breakdown 

Federal  State  Local 
Private/  

Third Party 

Clearance Bar Lights (21), 
includes conduit & cable 

$104,000  $98,800  $0  $5,200  $0 

 Stop Bar Lights (42), includes 
conduit & cable 

$223,000  $211,850  $0  $11,150  $0 

 (28) Runway Guard Lights at 
each intersection with Runway 
10R‐28L 

$162,000  $153,900  $0  $8,100  $0 

Extend Perimeter Road North to 
connect with existing Road (3,240 
LF) 

$731,000  $0  $584,800  $146,200  $0 

Extend Perimeter Road (Drainage 
Improvements Only) 

$82,000  $0  $65,600  $16,400  $0 

Relocate Fenceline west of Access 
Road 

$9,000  $0  $7,200  $1,800  $0 

Install Access Control Gate, end of 
Hammond Road 

$69,000  $0  $55,200  $13,800  $0 

Airport West Commerce Park Development  

 Improvements  and 
infrastructure (existing permit) 

$600,000  $0  $300,000  $300,000  $0 

Security Fencing  $121,000  $0  $96,800  $24,200  $0 

Develop Property between St. Lucie Blvd and Curtis King Drive (former Fairgrounds Site)   

Categorical Exclusion including 
Site Visit 

$7,000  $0  $3,500  $3,500  $0 

Infrastructure/Utilities  $1,248,000  $0  $624,000  $624,000  $0 

3‐Access Roads  $532,000  $0  $266,000  $266,000  $0 

Non‐Aviation Development of 
Old Fairgrounds (Drainage 
Improvements Only) 

$115,000  $0  $57,500  $57,500  $0 

Security Fencing   $77,000  $0  $61,600  $15,400  $0 

Tenant Development: APP Jet Center of Ft. Pierce Development Plan (Est.)  

2 ‐ 80 x 80 SF Corporate Hangars   $3,098,000  $0  $0  $0  $3,098,000 

80 x 80 Corporate Hangar Apron 
and Taxilanes 

$790,000  $0  $0  $0  $790,000 

1 ‐ 100 x 100 SF Corporate 
Hangar with Apron and Parking  

$2,421,000  $0  $0  $0  $2,421,000 

100 x 100 Corporate Hangar 
Apron and Taxilanes 

$113,000  $0  $0  $0  $113,000 

1 ‐ 15 Unit T‐ Hangar  $1,041,000  $0  $0  $0  $1,041,000 

1‐ 6 Unit T‐ Hangar  $420,000  $0  $0  $0  $420,000 

1 ‐ 11 Unit T‐Hangar  $765,000  $0  $0  $0  $765,000 

Drainage Improvements  $275,000  $0  $0  $0  $275,000 
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Tenant Development: Key Air Development Plan (Est.)  

Apron Construction (2 ramps and 
connectors) 

$5,379,000  $0  $0  $0  $5,379,000 

Roadway and Auto Parking  $615,000  $0  $0  $0  $615,000 

12,500 SF Terminal Facility  $3,025,000  $0  $0  $0  $3,025,000 

2‐ Corporate Hangars with 
Offices 

$39,529,000  $0  $0  $0  $39,529,000 

Drainage Improvements (Key Air 
Whole Site) 

$450,000  $0  $0  $0  $450,000 

Construct/ Rehabilitate Terminal 
Apron 

$97,000  $92,150  $2,425  $2,425  $0 

Wetland & Protected Species 
Enhancement Plan Implementation 

$202,000  $0  $161,600  $40,400  $0 

Install North South Connecting 
Taxiway 

$1,427,000  $1,355,650  $35,675  $35,675  $0 

Microsurfacing For Runway 14‐32  $219,000  $0  $175,200  $43,800  $0 

Remove portion of Apron 
pavement 

$27,000  $0  $21,600  $5,400  $0 

Recommended Short‐Term   $67,113,000  $4,240,800  $3,134,800  $1,816,400  $57,921,000 

Total Short‐Term Development  $80,044,500  $8,575,676  $9,717,500  $3,830,324  $57,921,000 

           

Required Mid‐Term Development (2014‐2018) 

Install Airport Noise Monitoring 
System (ANOMS)  $800,000  $760,000  $20,000  $20,000   $0 

Conduct Part 150 Noise Study  $250,000  $237,500  $6,250  $6,250  $0 

Runway 10R‐28L 
Strengthening Cost Benefit 
Analysis   $60,000  $57,000  $1,500  $1,500  $0 

Environmental 
Assessment/Environmental 
Impact Statement for Runway 
10R/28L Strengthening  $750,000  $712,500  $0  $37,500  $0 
Install RVR Sensor 
(Transmissometer) ‐ Part 1392 

$117,000  $111,150  $2,925  $2,925  $0 

Implement 62.5:1 Departure 
Surface Criteria ‐ Runway 10R‐28L2 

$6,000  $0  $0  $6,000  $0 

Strengthen Runway 10R‐28L 
(90,000 lbs DW), includes 
remarking  

$7,420,000  $7,049,000  $185,500  $185,500  $0 
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Strengthen Taxiway A (90,000 lbs 
DW), includes markings 

$1,812,000  $1,721,400  $45,300  $45,300  $0 

Rehabilitate Taxi lane D3  between 
Key Air Development and Taxiway 
A 

$182,000  $172,900  $4,550  $4,550  $0 

Strengthen (90,000 lbs DW) 
Taxilane D and Taxiway D 

$301,000  $285,950  $7,525  $7,525  $0 

Rehabilitate Taxiway E south of 
Runway 14‐32 

$48,000  $45,600  $1,200  $1,200  $0 

Widen Taxiway E south of Runway 
14‐32 

$68,000  $64,600  $1,700  $1,700  $0 

Strengthen (90,000 lbs DW) 
Taxiway E 

$587,000  $557,650  $14,675  $14,675  $0 

Extend Runway 14, includes lights 
and markings 

$1,139,000  $0  $911,200  $227,800  $0 

Runway 14 Drainage 
Improvements 

$587,000  $0  $469,600  $117,400  $0 

Strengthen Runway 14‐32 ‐ 60,000 
lbs DW  $4,474,000 

$0  $3,579,200  $894,800  $0 

Extend Taxiway B, includes lights, 
markings and holding pad  

$1,683,000  $0  $1,346,400  $336,600  $0 

Strengthen Taxiway B (90,000 lbs 
DW), includes Markings  

$1,205,000  $0  $964,000  $241,000  $0 

Strengthen Taxiway C to 90,000 lbs 
DW 

$1,032,000  $0  $825,600  $206,400 
$0 

Strengthen Aprons South, East, 
Center & Run‐up (60,000 ‐ 90,000 
lbs DW) 

$2,713,000  $2,577,350  $67,825  $67,825  $0 

Strengthen Taxiways C‐7 and C‐8 
between Runway 14‐32 and 
Taxiway C to 60,000 lbs dual wheel 

$122,000  $0  $97,600  $24,400  $0 

Acquire Easement/ Property ‐ 
Runway 32 RPZ 

$58,000  $55,100  $1,450  $1,450  $0 

Update ALP or Master Plan  $400,000  $380,000  $10,000  $10,000  $0 

Rehabilitate Airport NAVAIDs  $700,000  $665,000  $17,500  $17,500  $0 

Rehabilitate Taxilane D‐1  $64,000  $60,800  $1,600  $1,600  $0 

Stormwater Pollution and 
Prevention Plan 

$150,000  $0  $120,000  $30,000  $0 

Update Master Drainage Plan  $300,000  $0  $240,000  $60,000  $0 

Annual Wildlife Training (5 years)1  $25,000  $23,750  $625  $625  $0 

Annual Wildlife Maintenance and  $20,000  $19,000  $500  $500  $0 
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Federal  State  Local 
Private/  

Third Party 

Reporting (5 years)1 

Required Mid‐Term Development  $27,253,000  $15,727,250  $8,948,725  $2,577,025  $0 

           

Recommended Mid‐Term Development 

ARFF Helipad and Associated 
Facilities 

$2,098,000  $0  $1,049,000  $524,500  $524,500 

ARFF Helipad and Associated 
Facilities (Drainage Only) 

$22,000  $0  $11,000  $5,500  $5,500 

Expand Fuel Facilities (30,000 
gallons) 

$1,242,000  $0  $0  $248,400  $993,600 

Install PAPIs ‐ Runway 14‐32  $138,000  $0  $110,400  $27,600  $0 

Install REILs ‐ Runway 14‐32  $110,000  $0  $88,000  $22,000  $0 

Extend Taxiway A‐3 North to 
Connect with Runway 14 Threshold 

$1,438,000  $1,366,100  $35,950  $35,950  $0 

Construct West GA Apron (2500 SY)  $285,000  $270,750  $7,125  $7,125  $0 

West General Aviation Apron 
(Drainage Improvements Only) 

$105,000  $99,750  $2,625  $2,625  $0 

Tenant Development: APP Jet Center of Ft. Pierce Development Plan (Est.)  

5 ‐ 80 x 80 SF Corporate Hangars 
(South) 

$7,736,000  $0  $0  $0  $7,736,000 

80 x 80 Corporate Hangars Apron 
and Taxilanes 

$1,372,000  $0  $0  $0  $1,372,000 

4 ‐ 10,000 SF Hangars  $6,908,000  $0  $0  $0  $6,908,000 

1 ‐ 12,000 SF Hangar  $2,076,000  $0  $0  $0  $2,076,000 

1 ‐ 3600 SF Hangar  $627,000  $0  $0  $0  $627,000 

Southwest Apron Construction  $1,641,000  $0  $0  $0  $1,641,000 

Drainage Improvements  $330,000  $0  $0  $0  $330,000 

Tenant Development: Key Air Development Plan (Est.)  

2‐ Corporate Hangars with 
Offices 

$40,109,000  $0  $0  $0  $40,109,000 

Apron Construction (2 ramps and 
connectors)  

$5,379,000  $0  $0  $0  $5,379,000 

Auto Parking  $765,000  $0  $0  $0  $765,000 

SIDA and Commercial Airport 
Security Improvements1 

$2,000,000  $1,600,000  $200,000  $200,000  $0 

Additional ARFF Vehicle and 
Extinguishing Agent ‐ Index B3 

$800,000  $640,000  $80,000  $80,000  $0 

Extend Taxiway A west  $729,000  $692,550  $18,225  $18,225  $0 

Acquire Brownfield Site (~72 Acres)  $577,000  $0  $288,500  $144,250  $144,250 
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Recommended Mid‐Term 
Development  $76,487,000  $4,669,150  $1,890,825  $1,316,175  $68,610,850 

Total Mid‐Term Development   $103,740,000  $20,396,400  $10,839,550  $3,893,200  $68,610,850 

           

Required Long‐Term Development4 

Airport Master Plan and ALP 
Update 

$400,000  $380,000  $10,000  $10,000  $0 

Upgrade parts of Perimeter Fence 
adjacent to airside 

$77,000  $73,150  $1,925  $1,925  $0 

Security Perimeter Fencing and 
Access Control  

$645,000  $612,750  $16,125  $16,125  $0 

Annual Wildlife Training (10 years)1  $250,000  $237,500  $6,250  $6,250  $0 
Annual Wildlife Maintenance and 

Reporting (10 years)1  $200,000  $190,000  $5,000  $5,000  $0 
Required Long‐Term Development  $1,572,000  $1,493,400  $39,300  $39,300  $0 

           

Recommended Long‐Term Development4 

Relocate FPL Power Lines5  $3,451,000  $0  $1,725,500  $1,725,500  $0 

Expand Northwest Apron  $314,000  $298,300  $7,850  $7,850  $0 

Expand Fuel Facilities (30,000 
gallons) 

$1,041,000  $0  $0  $208,200  $832,800 

Acquire Parcels 40, 41 and 42  $2,132,000  $0  $1,705,600  $426,400  $0 

North Central Apron Development 

Construct North Taxiway on 
former North South Runway 
(includes lighting, marking and 
removal of old pavement) 

$396,000  $376,200  $9,900  $9,900  $0 

Reconstruct North Taxiway on 
Former North South Taxiway 

$396,000  $376,200  $9,900  $9,900  $0 

Construct North Central GA 
Apron (6,100 SY) 

$680,000  $646,000  $17,000  $17,000  $0 

Construct Access Road to North 
Central Apron 

$225,000  $0  $112,500  $112,500  $0 

Additional fencing associated 
with Access Road 

$1,253,000  $1,190,350  $31,325  $31,325  $0 

Environmental Assessment with 
tree and protected species 
survey and GPS wetland 
delineation ‐ North GA Apron 

$650,000  $617,500  $16,250  $16,250  $0 

Signage  $1,126,000  $1,069,700  $28,150  $28,150  $0 
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Third Party 

Utilities and Infrastructure  $33,000  $31,350  $825  $825  $0 

Construct North Parallel Taxiway ‐ 
Runway 10R‐28L 

$3,112,000  $2,956,400  $77,800  $77,800  $0 

Expand or Construct Additional 
Electrical Vault 

$396,000  $376,200  $9,900  $9,900  $0 

North Industrial/Commercial Development (~406 Acres)  

Environmental Assessment with 
tree and protected species 
survey and GPS  wetlands 
delineation ‐ North Industrial/ 
Commercial Development 

$1,000,000  $0  $0  $500,000  $500,000 

 Utilities and Infrastructure  $25,890,000  $0  $0  $12,945,000  $12,945,000 

 Access Roads  $1,294,000  $0  $0  $647,000  $647,000 

Perimeter Security Fencing  $892,000  $0  $446,000  $446,000  $0 

 Drainage  $600,000  $0  $0  $300,000  $300,000 

Non‐Aviation Development (former Ridgehaven Subdivision) 

Utilities and Infrastructure  $1,553,000  $0  $0  $776,500  $776,500 

Environmental and Permitting  $200,000  $0  $0  $100,000  $100,000 

Access Roads  $791,000  $0  $0  $395,500  $395,500 

Perimeter Security Fencing  $300,000  $0  $150,000  $150,000  $0 

Drainage  $114,000  $0  $0  $57,000  $57,000 

Recommended Long‐Term 
Development 

$47,443,000  $7,562,000  $4,338,600  $18,988,600  $16,553,800 

Total Long‐Term Development  $49,015,000  $9,055,400  $4,377,900  $19,027,900  $16,553,800 

           

Minimum Required Projects – 
Subtotal 

$41,756,500  $21,555,526  $15,570,725  $4,630,249  $0 

Contingency (15%)  $6,263,475  $3,233,329  $2,335,609  $694,537  $0 

Minimum Required Projects Order 
of Magnitude Costs 

$48,019,975  $24,788,855  $17,906,334  $5,324,786  $0 

           

Minimum Recommended Projects 
– Subtotal 

$191,043,000  $16,471,950  $9,364,225  $22,121,175  $143,085,650 

Contingency (15%)  $28,656,450  $2,470,793  $1,404,634  $3,318,176  $21,462,848 

Minimum Recommended Projects 
Order of Magnitude Costs 

$219,699,450  $18,942,743  $10,768,859  $25,439,351  $164,548,498 

                

Estimated Total Project Costs  $267,719,425  $43,731,597  $28,675,193  $30,764,138  $164,548,498 
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TABLE 6‐3 
MASTER PLAN UPDATE 

PRELIMINARY DEVELOPMENT COSTS 
TAC RECOMMENDED DEVELOPMENT 

2010 DOLLARS 

Project Description  Estimated Cost* 
Estimated Maximum Funding Breakdown 

Federal  State  Local 
Private/  

Third Party 

Beyond 20‐Year Development Plan 

ARFF Satellite Facility             

Additional 3 ARFF Trucks and AFFF            

Utilities, Infrastructure and Traffic 
Concurrency            

Airport Security/Perimeter Fencing 
Improvements           

Construct Commercial Apron ‐ 
Northwest Apron Expansion            

New Terminal Facilities ‐ 20,000 SF 
Building            

Construct New US Customs  
Facilities            

Rental Car Facilities            

ATCT Sighting and Rehabilitation 
Study           

Extend Runway 10R‐28L to 8,000 
feet, including lighting            

Relocate MALS and Expand to 
MALSR            

Upgrade Runway 10L‐28R Edge 
Lights from Medium to High 
Intensity            

Relocate RVR Transmitter 
(Transmissometer Antenna)            

Install Two Additional 
Transmissometer Antennae            

Strengthen Runway 10R‐28L to 
200,000 lbs Dual Wheel            

Install Runway Centerline Lighting 
System            

Install Runway Entrance Lights 
(RELs)            

Extend Taxiway A            

Install Hold Pad ‐ Extended Taxiway 
A            

Extend North Parallel Taxiway ‐ 
Runway 10R‐28L            

Strengthen Taxiway A and 
Connectors to 200,000 lbs DTW            
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TABLE 6‐3 
MASTER PLAN UPDATE 

PRELIMINARY DEVELOPMENT COSTS 
TAC RECOMMENDED DEVELOPMENT 

2010 DOLLARS 

Project Description  Estimated Cost* 
Estimated Maximum Funding Breakdown 

Federal  State  Local 
Private/  

Third Party 

Strengthen North Parallel Taxiway 
(Runway 10R‐28L) including 
Taxiway A‐3 to 200,000 lbs DTW            

Strengthen North ‐ South 
Connector Taxiway to 200,000 lbs 
DTW            

Construct New North South 
Taxiway to Commercial Facilities at 
threshold of New Runway 10R            

Install Local Area Augmentation 
System            

Install approach (MALS) lighting ‐ 
Runway 28L            

Install Taxiway Centerline Lights            

Install Taxiway Centerline Lead in 
and Lead Off Lights            

Extend Runway 10L‐28R to 6000 
feet            

Widen and Strengthen (100,000 lbs 
DW) Runway 10L‐28R            

Upgrade Runway 10L‐28R to non‐
precision approach            

Widen South Taxiway ‐ Runway 
10L/28R            

Extend to 6000 ft  South Taxiway, 
including 2 additional connectors ‐ 
Runway 10L‐28R            

Strengthen (100,000 LBS DW) 
South Taxiway ‐ Runway 10L/28R            

Construct North Parallel Taxiway ‐ 
Runway 10L‐28R            

Construct GA Apron (20,000 SY) 
North of Runway 10L‐28R            

Expand Internal Perimeter Road             

Fuel Storage Expansion            

Roadway, Access and Signage 
Improvements            

Tree Survey            

Relocate Tree Mitigation Area            
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TABLE 6‐3 
MASTER PLAN UPDATE 

PRELIMINARY DEVELOPMENT COSTS 
TAC RECOMMENDED DEVELOPMENT 

2010 DOLLARS 

Project Description  Estimated Cost* 
Estimated Maximum Funding Breakdown 

Federal  State  Local 
Private/  

Third Party 

Notes:  
*Estimated Costs include soft costs related to engineering/design, testing, survey, permitting, etc. 
1Projects needed to support Commercial Passenger Service. 
2With Key Air Development, Taxiway D between Taxiway A and Key Air development will be designated as a Taxilane since it 
does not provide direct access to a Runway.  Therefore, object free requirements decreased. 
3ARFF requirements based upon size of commercial passenger aircraft (e.g. CRJ900) 
4For comparison purposes, anticipate airport will support commercial passenger service (FAR Part 139) by 2021.  As a result, 
anticipated FAA and FDOT funding grant percentages will change. 
5Funding  for  relocation of  FPL Power  Lines  could potentially  receive  federal  funding  if determined necessary  for  the  safe 
operation of aircraft. 
Source: The LPA Group Incorporated, 2010 

 

 

6.5  Potential Environmental Impacts – Preferred Development 
Existing conditions within the airport were determined using a combination of available 

literature, GIS maps aerial photographs, and existing environmental field survey data.  FAA 

Orders 1050.1E, Environmental Impacts and Procedures, and 5050.4B, Airport Environmental 
Handbook, were used to identify current National Environmental Policy Act (NEPA) 

documentation (i.e. categorical exclusion (CE), environmental assessment (EA) or environmental 

impact statement (EIS) documentation) related to FPR TAC recommended development as 

shown in Figure 6-1.   
 

Table 6-4  summarizes the environmental requirements associated with planned airport projects.   

Construction projects were identified as either having a low potential for natural resource 

environmental impacts or moderate to high potential for environmental impacts.   FAA Order 

1050.1E, Chapter 3, Section 310, Categorical Exclusions for Facility Siting, Construction and 
Maintenance, provides a list of categorical exclusions for FAA actions which are considered 
“generally minor in nature”.  However, “An action on the categorically excluded list is not 
automatically exempted from environmental review under NEPA.  The responsible FAA official 
must also review paragraph 304, Extraordinary Circumstances, before finalizing a decision to 
categorically exclude a proposed action”.11 Moderate to high potential for environmental impact 

                                                   
11 FAA Order 1050.1E, Environmental Impacts: Policies and Procedures, US Department of Transportation 

Federal Aviation Administration, effective date: June 8, 2004 
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may require either an Environmental Assessment (EA) or Environmental Impact Statement (EIS) 

since they may cause a change in airport operations and/or land use, such as increased use by 

heavy corporate jets, or are proposed in areas that may contain streams or forested uplands or are 

located in undeveloped uplands that do not have existing structures, access roads or buildings.   

 

Anticipated permitting requirements are based upon current federal, state, and local 

environmental regulations.  Anticipated environmental permitting associated with planned 

development at the airport may include:   

 

 

Further an environmental survey is recommended for all construction, drainage and lighting 

projects to identify and delineate wetlands, swales, surface waters, gopher tortoise and Florida 

scrub jay habitats, as well as potential native vegetation impacts.  Further, staging areas for the 

stockpiling of construction debris and materials should be selected in order to avoid impacts to 

these areas.  If impacts to one or more of these areas are unavoidable then permitting, relocation 

and/or mitigation will be required.  

 

An NPDES construction permit is required if the disturbance of greater than one acre of soil is 

proposed.  If the area of land disturbance, including project staging area, is less than five acres, 

the NPDES permit would be for a small construction activity.  If the area of land disturbance is 

greater than five acres, an NPDES permit for a large construction activity would be required.   

 

Due to the age of some airport buildings, any renovation or expansion would require an asbestos 

survey to be conducted.  If friable materials containing asbestos would be disturbed during the 

proposed work or if typically non-friable materials could be rendered friable through renovation 

activities, a licensed asbestos abatement contract should be used to remove these materials prior 

Type of Impact  Permits Typically Required 

Wetland, Swales and additional stormwater treatment 
South Florida Water Management District (SFWMD) 
Environmental Resource Permit (ERP) and 
US Army Corps of Engineers (USACE) Section 404 

Gopher Tortoise or Florida Scrub Jay Habitat 
Florida  Fish  and Wildlife  Conservation  Commission 
(FFWCC) 

Native Vegetation* 
St.  Lucie  County  Environmental  Resources 
Department (ERD) Permitting 

Surface Water Impact  USACE Clean Water Act Section 404 Permit

One acre or more of land impacts 
National  Pollutant  Discharge  Elimination  System 
(NPDES) Permit 

Note: 
*Section 6.00.03 D.1 of  the St. Lucie County Land Development Code, no notice  is  required  for vegetation  removal 
within  government maintained  conservation  areas  and  preserves  for  the  construction  of  fences  to maintain  the 
natural values and functions of the ecological communities present. 
Source: The LPA Group Incorporated, 2010 
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to initiating other renovation/construction activities.  If asbestos removal thresholds would be 

exceeded (removal of 260 linear feet or more of regulated asbestos containing materials (RACM) 

on pipe, removal of 160 square feet or more of RACM, removal of 35 cubic feet or more of 

RACM, proper notification should be provided to Florida Department of Environmental 

Protection (FDEP) prior to removal of RACM. 

 

Lastly, any anticipated development (e.g. runway strengthening or extension) which may initiate 

changes to an airport’s operations and fleet mix, would likely trigger a FAR Part 150 Noise Study 

and Environmental Assessment/Environmental Impacts Statement depending upon the level of 

impacts.  Such a determination would be made by the Federal Aviation Administration – Airport 

District’s Office based upon established FAA Orders, current guidelines, and potential local 

impacts.  Additional environmental documentation required in conjunction with proposed 

development includes a Wetland and Protected Species Enhancement Plan, a Stormwater 

Pollution and Prevention Plan as well as maintaining and periodically updating the Airport 

Master Stormwater Drainage Plan.  

 

The anticipated level of documentation (Categorical Exclusion or Environmental Assessment) 

that will be required by the FAA to satisfy NEPA requirements is provided in Table 6-4.  Both 

Figure 6-1 and the Airport Layout Plan depict the location of each of the proposed projects. 
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TABLE 6‐4 

MASTER PLAN UPDATE 
POTENTIAL ENVIRONMENTAL IMPACTS 
TAC RECOMMENDED DEVELOPMENT 

Project Description  Potential Environmental Impacts1 
Anticipated NEPA 
Documentation2 

Anticipated Environmental 
Permits Required3 

Notes 

Required Short‐Term Construction Development 

Security Fencing Improvements  
Limited construction impacts – 
Wetland, Wildlife Habitat, and Native 
Vegetation 

Categorical Exclusion 
SFWMD ERP,  USACE section 
404 & FFWCC 

 Exempt from St. Lucie County ERD 

requirements per Section 6.00.03 D.1 

of the St. Lucie County Land 

Development Code 

 Impacts determined from 

Environmental Survey 

Install FAA MALs, includes cable 
and conduit  

Drainage Ditch/Swales  Categorical Exclusion 
SFWMD if approach lighting 
impacts drainage ditch 

Drainage ditch is under the jurisdiction of 
Ft. Pierce Farms 

Install (12 x 14')Electrical Vault 
to accommodate Approach 
Lighting 

Limited construction impacts ‐ Native 
Vegetation 

Categorical Exclusion  St. Lucie County ERD 
Impacts determined during Environmental 
Survey 

Replace VASIs with PAPIs ‐ Rwy 
10R‐28L 

No lighting or construction  impacts 
expected 

None or Categorical 
Exclusion if required 

None, unless 1‐acre of land is 
disturbed, then NPDES permit 
required 

 

Taxiway Rehabilitation 
(Taxiways A, B, C, D, E & 
Connectors) 

Limited construction impacts –
temporary impacts to native 
vegetation, wildlife habitat, surface 
water, etc.  

Categorical Exclusion 
SFWMD ERP, USACE Clean 
Water Act Section 404, FFWCC, 
&St. Lucie County ERD  

If more than 1‐acre of land is impacted, a 
NPDES permit will also be required. 

Widen Portions of Taxiways C, A 
and E to 50 Feet (includes 
drainage) 

Limited construction impacts –
temporary impacts to native 
vegetation, wildlife habitat, surface 
water, etc. 

Categorical Exclusion 
SFWMD ERP, USACE Clean 
Water Act Section 404, FFWCC, 
& St. Lucie County ERD 

 Impacts determined from 

Environmental Survey. 

 Anticipate that NPDES Permit is not 

required 
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TABLE 6‐4 
MASTER PLAN UPDATE 

POTENTIAL ENVIRONMENTAL IMPACTS 
TAC RECOMMENDED DEVELOPMENT 

Project Description  Potential Environmental Impacts1 
Anticipated NEPA 
Documentation2 

Anticipated Environmental 
Permits Required3 

Notes 

Realign Taxiway D‐1, includes 
Holding Pad (includes drainage) 
and removing old pavement 

Limited construction impacts –
temporary impacts to native 
vegetation, wildlife habitat, surface 
water, etc. 

Categorical Exclusion 
Modification to SFWMD ERP, 
FFWCC and St. Lucie County 
ERD 

 Impacts determined from 

Environmental Survey. 

 Provides additional stormwater 

abatement 

 Anticipate that NPDES Permit is not 

required 

Extend Taxiway D to Runway 
28L Threshold, includes 
markings and lights 

Limited construction, stormwater and 
native vegetation impacts 

Categorical Exclusion 
SFWMD, USACE & St. Lucie 
County ERD 

 Do not anticipate any significant 
impacts other than stormwater 

retention requirements. 

 Anticipate that NPDES Permit is not 

required 

 Impacts determined from 

Environmental Survey. 

Relocate Lighted Segmented 
Circle, includes cable north of 
Runway 14 approach  

Potential wildlife habitat and 
vegetation removal 

Categorical Exclusion 
FFWCC and St. Lucie County 
ERD 

 Impacts determined from 

Environmental Survey. 

Remove Pavement between 
Pond H and Pond I 

Limited Construction Impacts  None 
Modification to existing 
SFWMD Permit 

Stormwater Enhancements 

Required Drainage 
Improvements 

Limited Construction Impacts – 
Stormwater  

Categorical Exclusion 
Modification to existing 
SFWMD Permit and USACE 

Stormwater Enhancements 
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TABLE 6‐4 
MASTER PLAN UPDATE 

POTENTIAL ENVIRONMENTAL IMPACTS 
TAC RECOMMENDED DEVELOPMENT 

Project Description  Potential Environmental Impacts1 
Anticipated NEPA 
Documentation2 

Anticipated Environmental 
Permits Required3 

Notes 

Relocate Drainage Ditch and 
Perimeter Road to 
accommodate Runway 14 
Extension 

Wetlands, Swales, Native 
Vegetation and Wildlife Habitats 

Categorical Exclusion or 
included in 
Environmental 
Assessment for Proposed 
Extension 

SFWMD, USACE, St. Lucie 
County ERD, FFWCC & NPDES 
–Small Construction Activity 

 Impacts determined from 

Environmental Survey. 

Runway 14‐32 Extension 
Environmental and Clearing 

Native Vegetation and Wildlife 
Habitats 

Categorical Exclusion or 
included in 
Environmental 
Assessment for Proposed 
Extension 

St. Lucie County ERD and 
FFWCC 

 Impacts determined from 

environmental Survey. 

 

Design/Construct Passenger 
Terminal 

Limited construction impacts since 
retrofitting existing facilities – 
possible stormwater permits may be 
required due to location of drainage 
ditches  

Categorical Exclusion  SFWMD and USACE ERPs 

 Asbestos Survey is recommended 

 Drainage may impact Ft. Pierce 

Farms 

Design/Construct New Customs 
(add second story)  

Limited construction impacts since 
retrofitting existing facilities – 
possible stormwater permits may be 
required due to location of drainage 
ditches 

Categorical Exclusion  SFWMD and USACE ERPs 

 Asbestos Survey is recommended 

 Drainage may impact Ft. Pierce 

Farms 

Reconfigure/Construct Terminal 
Surface Parking 

Limited construction impacts since 
retrofitting existing facilities – 
possible stormwater permits may be 
required due to location of drainage 
ditches 

Categorical Exclusion  SFWMD and USACE ERPs 

 No increase in pavement planned, 

therefore limited if any impacts 

anticipated 

 Drainage may impact Ft. Pierce 

Farms 
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TABLE 6‐4 
MASTER PLAN UPDATE 

POTENTIAL ENVIRONMENTAL IMPACTS 
TAC RECOMMENDED DEVELOPMENT 

Project Description  Potential Environmental Impacts1 
Anticipated NEPA 
Documentation2 

Anticipated Environmental 
Permits Required3 

Notes 

Upgrade Existing Beacon to 
High Intensity 

No environmental impacts 
anticipated 

None or Categorical 
Exclusion if required 

None, unless 1‐acre of land is 
disturbed, then NPDES permit 
required 

No lighting impacts to neighboring 
communities expected 

Expand Electrical Vault 1000 SF 
(currently ~684 SF) 

Limited construction impacts and 
potential stormwater impacts 
associated with increased 
impervious surface 

None or Categorical 
Exclusion 

SFWMD and USACE ERP 
Impacts, if any, determined during 
environmental survey 

Recommended Short‐Term Construction 

Install REILs ‐ Rwy 10L, 28R, & 
28L 

No environmental impacts anticipated  Categorical Exclusion 
None, unless 1‐acre of land is 
disturbed, then NPDES permit 
required 

No lighting impacts to neighboring 
communities expected 

Install PAPIs ‐ Runway 10L‐28R  No environmental impacts anticipated  Categorical Exclusion 
None, unless 1‐acre of land is 
disturbed, then NPDES permit 
required 

No lighting impacts to neighboring 
communities expected 

Construct Holding Pads on 
Taxiway A 

Limited construction and stormwater 
impacts 

Categorical Exclusion 
SFWMD ERP and Possible 
NPDES Small Construction 
Project Permit 

 Level and Type of impacts determined 

during environmental survey 

 No USACE 404 or Vegetation Removal 

Permit from ERD anticipated 

Rehabilitate ATCT 

 Limited construction impacts 

 No environmental impacts 

anticipated 
Categorical Exclusion  None, unless asbestos is found 

 Asbestos Survey Recommended 

 No environmental permitting 

anticipated since footprint of ATCT not 

changing 

 Environmental  survey required for 

construction staging area 
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TABLE 6‐4 
MASTER PLAN UPDATE 

POTENTIAL ENVIRONMENTAL IMPACTS 
TAC RECOMMENDED DEVELOPMENT 

Project Description  Potential Environmental Impacts1 
Anticipated NEPA 
Documentation2 

Anticipated Environmental 
Permits Required3 

Notes 

Additional lighted  Segmented 
Circle Adjacent to Training 
Runway 

 Limited construction and 

stormwater impacts 

 No environmental impacts 

anticipated 

Categorical Exclusion  SFWMD ERP 

 Environmental Survey 

 Verify no gopher tortoise burrows are 
within the project footprint 

Recommended Airfield Lighted 
Signage Improvements 

 Limited construction impacts 

 No environmental impacts 

anticipated 
Categorical Exclusion 

None, unless 1‐acre of land is 
disturbed, then NPDES permit 
required 

Environmental survey required for 
construction staging area to avoid 
potential wetland, surface water, native 
vegetation and wildlife habitat impacts. 

Recommended Lighting 
improvements – Taxiways A, B, 
C & E – Part 139 

 Limited construction impacts 

 No environmental impacts 

anticipated 
Categorical Exclusion 

None, unless 1‐acre of land is 
disturbed, then NPDES permit 
required 

Environmental survey required for 
construction staging area to avoid 
potential wetland, surface water, native 
vegetation and wildlife habitat impacts. 

Extend Perimeter Road North to 
connect with existing Road 
(3,240 LF) 

 Limited construction impacts 

 Stormwater Impacts 

 No environmental impacts 

anticipated 

Categorical Exclusion 

SFWMD ERP and USACE 404 
Surface Water Permit required 
because of increased 
impervious surface and 
potential impact to existing 
drainage swales 

 Environmental survey required for 

construction staging area to avoid 

potential wetland, surface water, native 

vegetation and wildlife habitat impacts. 

 Drainage ditch located north of existing 
fenceline.  May require a culvert to be 

constructed to allow for perimeter road 

construction. 
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TABLE 6‐4 
MASTER PLAN UPDATE 

POTENTIAL ENVIRONMENTAL IMPACTS 
TAC RECOMMENDED DEVELOPMENT 

Project Description  Potential Environmental Impacts1 
Anticipated NEPA 
Documentation2 

Anticipated Environmental 
Permits Required3 

Notes 

Relocate Fenceline west of 
Access Road and install access 
control gate 

Limited construction impacts – 
Stormwater, Wildlife Habitat and 
Native Vegetation 

Categorical Exclusion 
SFWMD ERP, St. Lucie County 
ERD and FFWCC 

 Environmental survey required for 

construction staging area to avoid 

potential wetland, surface water, native 

vegetation and wildlife habitat impacts. 

 Stormwater drainage facilities adjacent 

to Hammond Road.   

Airport West Commerce Park 
Development 

Anticipate limited construction 
impacts – potential stormwater 
impacts from increased impervious 
surface 

Categorical Exclusion 

 SFWMD ERP  to 

accommodate additional 

impervious surface and 

alteration of existing surface 

water management system 

 NPDES Permit (large 

construction activity) 

 Environmental survey required for 

construction staging area to avoid 

potential wetland, surface water, native 

vegetation and wildlife habitat impacts. 

 No USACE Permitting or FFWCC 

protected species permitting anticipated 

 

Develop Property between St. 
Lucie Blvd and Curtis King Drive 
(former Fairgrounds Site) ~26 
acres 

 Since this property was previously 
disturbed, impacts are expected to 

be minimal. 

 Limited Construction Impacts 

 Potential Stormwater/Drainage 

impacts associated with increased 

impervious surface 

 

Categorical Exclusion  

 SFWMD ERP  to 

accommodate additional 

impervious surface and 

alteration of existing surface 

water management system 

 NPDES Permit (large 

construction activity) 

 Environmental survey required for 

construction staging area to avoid 

potential wetland, surface water, native 

vegetation and wildlife habitat impacts. 

 No USACE Permitting or FFWCC 

protected species permitting anticipated 
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TABLE 6‐4 
MASTER PLAN UPDATE 

POTENTIAL ENVIRONMENTAL IMPACTS 
TAC RECOMMENDED DEVELOPMENT 

Project Description  Potential Environmental Impacts1 
Anticipated NEPA 
Documentation2 

Anticipated Environmental 
Permits Required3 

Notes 

APP Jet Center of Ft. Pierce 
Development  (Short and Mid‐
Term) 

 Development is located primarily in 

previously disturbed portions of the 

airfield. 

 Limited construction impacts 

anticipated 

 Stormwater impacts due to 

increased impervious surface  

 Because development is expected to 

attract additional traffic and larger 

aircraft to the airport, FAA may 

require an environmental 

assessment 

Categorical Exclusion or 
Environmental 
Assessment 

 SFWMD ERP  to 

accommodate additional 

impervious surface and 

alteration of existing surface 

water management system 

 NPDES Permit (large 

construction activity) 

 Environmental survey required for 

construction staging area to avoid 

potential wetland, surface water, native 

vegetation and wildlife habitat impacts. 

 No USACE Permitting or FFWCC 

protected species permitting 

anticipated. 

 This will be privately funded 
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TABLE 6‐4 
MASTER PLAN UPDATE 

POTENTIAL ENVIRONMENTAL IMPACTS 
TAC RECOMMENDED DEVELOPMENT 

Project Description  Potential Environmental Impacts1 
Anticipated NEPA 
Documentation2 

Anticipated Environmental 
Permits Required3 

Notes 

Key Air Development Plan 
(Short and Mid‐Term) 

 Development is located primarily in 

previously disturbed portions of the 

airfield. 

 Limited construction impacts 

anticipated 

 Stormwater impacts due to 

increased impervious surface  

 Because development is expected 

to attract additional traffic and 

larger aircraft to the airport, FAA 

may require an environmental 

assessment 

Categorical Exclusion or 
Environmental 
Assessment 

 SFWMD ERP  to 

accommodate additional 

impervious surface and 

alteration of existing surface 

water management system 

 NPDES Permit (large 

construction activity) 

 Environmental survey required for 

construction staging area to avoid 

potential wetland, surface water, native 

vegetation and wildlife habitat impacts. 

 No USACE Permitting or FFWCC 

protected species permitting anticipated 

 This will be privately funded. 

 

Construct/Rehabilitate Terminal 
Apron 

Limited construction impacts   Categorical Exclusion 
None, unless 1‐acre of land is 
disturbed, then NPDES permit 
required 

Construction staging area will be selected 
as to avoid impact to surface waters and 
stormwater facilities 

Install North South Connecting 
Taxiway 

 Wetlands, native vegetation, 

surface water and wildlife habitats 

 Construction impacts  

Environmental 
Assessment 

SFWMD and USACE ERP, St. 
Lucie County ERD, FFWCC, and 
NPDES Permit (large 
construction project) 

 Impacts determined from 

Environmental Survey. 

 Anticipate more than 5 Acres of land 

likely to be disturbed. 

 

Microsurfacing For Runway 14‐
32 

Limited construction impacts   Categorical Exclusion 
None, unless 1‐acre of land is 
disturbed, then NPDES permit 
required 

Construction staging area will be selected 
as to avoid impact to surface waters and 
stormwater facilities 
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TABLE 6‐4 
MASTER PLAN UPDATE 

POTENTIAL ENVIRONMENTAL IMPACTS 
TAC RECOMMENDED DEVELOPMENT 

Project Description  Potential Environmental Impacts1 
Anticipated NEPA 
Documentation2 

Anticipated Environmental 
Permits Required3 

Notes 

Remove portion of Apron 
pavement to accommodate 
additional drainage 

Limited construction impacts 
None or Categorical 
Exclusion 

Modification to existing 
SFWMD permits 

Enhances on‐airport stormwater 
management 

         

Required Mid‐Term Construction Projects 

Install RVR Sensor 
(Transmissometer) ‐ Part 139* 

No environmental impacts anticipated  Categorical Exclusion 
None, unless 1‐acre of land is 
disturbed, then NPDES permit 
required 

 

Strengthen Runway 10R‐28L 
(90,000 lbs DW), includes 
remarking  

 Limited Construction impacts 

 No environmental or noise impacts 

expected since newer aircraft tend 

to be quieter 

Environmental 
Assessment & FAR Part 
150 Study 

None, unless 1‐acre of land is 
disturbed, then NPDES permit 
required 

 FAA ADO Requires due to anticipated 
change in fleet mix. 

 Environmental survey of construction 

staging area recommended to avoid 

wetland, surface water and other 

impacts 

Strengthen Taxiways A, B, C, D 
& E (90,000 lbs DW), includes 
markings 

 Limited Construction impacts 

 No environmental or noise impacts 

expected since newer aircraft tend 

to be quieter 

Environmental 
Assessment & FAR Part 
150 Study 

None, unless 1‐acre of land is 
disturbed, then NPDES permit 
required 

 FAA ADO Requires due to anticipated 

change in fleet mix. 

 Likely done in conjunction with EA/Part 

150 Studies for Runway 10R‐28L 

strengthening 
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TABLE 6‐4 
MASTER PLAN UPDATE 

POTENTIAL ENVIRONMENTAL IMPACTS 
TAC RECOMMENDED DEVELOPMENT 

Project Description  Potential Environmental Impacts1 
Anticipated NEPA 
Documentation2 

Anticipated Environmental 
Permits Required3 

Notes 

Extend Runway 14, includes 
lights and markings 

 Construction impacts 

 Native Vegetation and Wetland 

impacts 

 Existing stormwater drainage ditch 

will need to be relocated 

 Do not anticipate any wildlife 

impacts 

Environmental 
Assessment & 
FAR Part 150 Study 

SFWMD ERP, USACE 404 
Surface Water Permit, St. Lucie 
County ERD and NPDES Large 
Construction Permit 

 FAA ADO Requires due to anticipated 
change in fleet mix. 

 No FFWCC impact anticipated 

 Level and type of impacts determined 

during environmental survey 

Strengthen Runway 14‐32 ‐ 
60,000 lbs DW 

 Limited construction impacts 

 No Environmental Impacts 

Anticipated 

Environmental 
Assessment & 
FAR Part 150 Study 

None, unless areas impacted 
associated with construction 
staging area. 

 FAA ADO Requires due to anticipated 
change in fleet mix. 

 Will be done in conjunction with 

Runway Extension EA/Part 150 Studies 

 Environmental survey of construction 

area needed to determine if permitting 

is required. 

Extend Taxiway B, includes 
lights, markings and holding 
pad  

 Construction impacts 

 Native Vegetation and Wetland 

impacts 

 Existing stormwater drainage ditch 

will need to be relocated 

 Do not anticipate any wildlife 

impacts 

Environmental 
Assessment & FAR Part 

150 Study 

SFWMD ERP, USACE 404 
Surface Water Permit, St. Lucie 
County ERD and NPDES Large 

Construction Permit 

 FAA ADO Requires due to anticipated 
change in fleet mix. 

 Will be done in conjunction with 

Runway Extension EA/Part 150 Studies 

 No FFWCC impact anticipated 

 Level and type of impacts determined 

during environmental survey 
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TABLE 6‐4 
MASTER PLAN UPDATE 

POTENTIAL ENVIRONMENTAL IMPACTS 
TAC RECOMMENDED DEVELOPMENT 

Project Description  Potential Environmental Impacts1 
Anticipated NEPA 
Documentation2 

Anticipated Environmental 
Permits Required3 

Notes 

Strengthen Aprons South, East, 
Center & Run‐up (60,000 ‐ 
90,000 lbs DW) 

 Limited construction impacts 

 No Environmental Impacts 

Anticipated 

Environmental 
Assessment & FAR Part 

150 Study 

None, unless areas impacted 
associated with construction 
staging area. 

 FAA ADO Requires due to anticipated 
change in fleet mix. 

 Likely included in Runway 10R‐28L 
EA/Part 150 evaluation 

Strengthen Taxiways C‐7 and C‐
8 between Runway 14‐32 and 
Taxiway C to 60,000 lbs dual 
wheel 

 Limited construction impacts 

 No Environmental Impacts 

Anticipated 

Environmental 
Assessment & FAR Part 

150 Study 

None, unless areas impacted 
associated with construction 
staging area. 

 FAA ADO Requires due to anticipated 
change in fleet mix. 

 Project evaluation will be included in 
Runway 14‐32 Extension and 

Strengthening project EA/Part 150 

Studies 

Rehabilitate Airport NAVAIDs 

 Limited construction impacts 

expected 

 No environmental impacts 

anticipated 

Categorical Exclusion 
None, unless 1‐acre of land 
disturbed then NPDES permit 
required 

Environmental survey of construction 
staging area needed to avoid impacting 
wetlands, surface water, native vegetation 
and wildlife habitats. 

Rehabilitate Taxilane D1 

 Limited construction impacts 

expected 

 No environmental impacts 

anticipated 

Categorical Exclusion 
None, unless 1‐acre of land 
disturbed then NPDES permit 
required 

Environmental survey of construction 
staging area needed to avoid impacting 
wetlands, surface water, native vegetation 
and wildlife habitats. 

Recommended Mid‐Term Construction Projects: 
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TABLE 6‐4 
MASTER PLAN UPDATE 

POTENTIAL ENVIRONMENTAL IMPACTS 
TAC RECOMMENDED DEVELOPMENT 

Project Description  Potential Environmental Impacts1 
Anticipated NEPA 
Documentation2 

Anticipated Environmental 
Permits Required3 

Notes 

ARFF Helipad and Associated 
Facilities 

 Anticipate construction impacts 

 Additional stormwater 

requirements associated with new 

helipad and facilities 

 Although disturbed as part of ARFF 

construction, will likely impact 

some native vegetation 

Categorical Exclusion or 
Environmental 
Assessment depending 
upon level of impacts 

SFWMD ERP, USACE 404 
Permits,  St. Lucie County ERD 
and NPDES Permits 

 Drainage requirements associated with 

additional impervious surface 

 Environmental survey needed to 

determine level and types of impacts 

Expand Fuel Facilities (30,000 
gallons) 

 Anticipate limited construction 

impacts 

 Additional stormwater 

requirements associated with 

additional impervious surface 

Categorical Exclusion 

SFWMD ERP and St. Lucie 
County ERD 
If 1‐acre or more of land 
disturbed, NPDES permit 
required 

 Environmental survey required to 

determine extent and type of impacts, 

if any 

 Since area already disturbed from 

existing development, do not anticipate 

FFWCC and USACE 404 to be required 

Install PAPIs/REILs  ‐ Runway 
14‐32 

 Limited Construction Impacts 

 No environmental impacts 

anticipated  
Categorical Exclusion 

None, unless 1‐acre of land 
disturbed then NPDES permit 
required 

Environmental survey required to avoid 
potential wetland, native vegetation and 
wildlife impacts 
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TABLE 6‐4 
MASTER PLAN UPDATE 

POTENTIAL ENVIRONMENTAL IMPACTS 
TAC RECOMMENDED DEVELOPMENT 

Project Description  Potential Environmental Impacts1 
Anticipated NEPA 
Documentation2 

Anticipated Environmental 
Permits Required3 

Notes 

Extend Taxiway A‐3 North to 
Connect with Runway 14 
Threshold 

 Limited Construction Impacts 

 Stormwater impacts 

 Potential existing surface water 

and native vegetation impacts 

Categorical Exclusion or 
Environmental 
Assessment 

Stormwater ERP, USACE 404 
permit,  St. Lucie County ERD 
and NPDES Permit 

 Environmental Survey required to 

determine the extent and type of 

potential impacts 

 Anticipate disturbance of at least 1‐acre 
of land, thus NPDES required 

 Additional impervious surface, so 

SWFWMD permit required 

 No FFWCC anticipated  

Construct West GA Apron (2500 
SY) 

 Limited Construction Impacts 

 Stormwater Impacts associated 

with additional impervious surface 

 Anticipate 1‐acre of potential 
disturbance 

Environmental 
Assessment or Categorical 
Exclusion dependent upon 

level of impacts 

SFWMD ERP, USACE 404 Permit  
and  NPDES Permits 

 This area was previously disturbed as 
part of the 10L‐28R construction, thus  

St. Lucie ERD and FFWCC permits not 

anticipated 

 Environmental survey required to 

determine level and type of impacts 

 Environmental Assessment may be 

required because of the project size and 

area impacted 

SIDA and Commercial Airport 
Security Improvements 

 Limited Construction Impacts 

 No environmental impacts 

anticipated 
Categorical Exclusion 

None, unless impacts are 
determined as part of 
environmental survey 
Possible NPDES Permit required 
if more than 1‐acres of land 
disturbed 

 Environmental Survey required to 

determine the extent and type of 

potential impacts 
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TABLE 6‐4 
MASTER PLAN UPDATE 

POTENTIAL ENVIRONMENTAL IMPACTS 
TAC RECOMMENDED DEVELOPMENT 

Project Description  Potential Environmental Impacts1 
Anticipated NEPA 
Documentation2 

Anticipated Environmental 
Permits Required3 

Notes 

Extend Taxiway A west 

 Limited Construction Impacts 

 Stormwater Impacts 

 Native Vegetation Impacts 

anticipated, and 

 Anticipate at least 1‐acre of land 

disturbance 

Categorical Exclusion 
SFWMD ERP, St. Lucie County 
ERD and NPDES Permit 

 Environmental Survey required to 

determine the extent and type of 

potential impacts 

 Anticipate removal of native vegetation 

associated with construction and 

Taxiway Safety Area requirement. 

 Additional impervious surface and 

culvert of existing drainage ditch 

requires SFWMD ERP.  May also require 

coordination with Ft. Pierce Farms. 

Long‐Term Required Development 

Security Fencing Improvements 
Limited construction but no long‐term 
environmental impacts anticipated 

Categorical Exclusion 

None, unless impacts are 
determined as part of 
environmental survey 
Possible NPDES Permit required 
if more than 1‐acres of land 
disturbed 

Environmental survey required to avoid 
potential wetland, native vegetation and 
wildlife impacts 

Recommended Long‐Term Development 

Relocate FPL Power Lines  
Wetland, native vegetation and 
wildlife habitats anticipated to be 
impacted during relocation process 

Categorical Exclusion 

FFWCC, Stormwater ERP likely 
due to location of drainage and 
wetlands, St. Lucie County ERD 
and NPDES Permit  

 Existing gopher tortoise burrows near 

current power poles. 

 More than 5 acres of land likely to be 

disturbed 

 Level of  additional impacts determined 

during environmental survey 
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TABLE 6‐4 
MASTER PLAN UPDATE 

POTENTIAL ENVIRONMENTAL IMPACTS 
TAC RECOMMENDED DEVELOPMENT 

Project Description  Potential Environmental Impacts1 
Anticipated NEPA 
Documentation2 

Anticipated Environmental 
Permits Required3 

Notes 

Expand Northwest Apron 

 Limited construction impacts 

 This area was disturbed as part of 

Training Runway (10L‐28R) 

construction 

 Anticipate only stormwater and 

limited wetland impacts 

Categorical Exclusion 

 SFWMD ERP or modification 

to existing ERP  

 If more than 1‐acre of land 

disturbed, NPDES permit will 

be required 

 Environmental Survey required to 

determine any additional impacts 

associated with expanding Northwest 

Apron to 5000 SY. 

 Existing Stormwater ERP required as 

part of initial construction, so 

modification to existing permit may 

only be required. 

Construct North Parallel 
Taxiway – Runway 10R‐28L 

 Construction impacts 

 Additional stormwater 

requirements 

 Possible impacts to existing 

drainage and wetlands 

 Native vegetation impacts 

associated with project site 

clearing, and 

 More than 1 acre of land 

disturbance anticipated. 

Categorical Exclusion or 
Environmental 
Assessment 

SFWMD ERP, USACE 404 
Permit, St. Lucie County ERD 

and NPDES 

 Depending upon level of impacts 

determined during environmental 

survey, FAA may determine that an 

Environmental Survey is required 

 Location of existing surface waters and 
drainage may require USACE 404 

permit. 

 Do not anticipate any wildlife impacts 
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TABLE 6‐4 
MASTER PLAN UPDATE 

POTENTIAL ENVIRONMENTAL IMPACTS 
TAC RECOMMENDED DEVELOPMENT 

Project Description  Potential Environmental Impacts1 
Anticipated NEPA 
Documentation2 

Anticipated Environmental 
Permits Required3 

Notes 

Expand Fuel Facilities (30,000 
gallons) 

 Anticipate limited construction 

impacts 

 Additional stormwater 

requirements associated with 

additional impervious surface 

Categorical Exclusion 

 SFWMD ERP and St. Lucie 

County ERD 

 If 1‐acre or more of land 

disturbed, NPDES permit 

required 

 Environmental survey required to 

determine extent and type of impacts, 

if any 

 Since area already disturbed from 

existing development, do not anticipate 

FFWCC and USACE 404 to be required 

North Central Apron 
Development 

 Limited construction impacts 

 This area was disturbed as part of 

Training Runway (10L‐28R) 

construction 

 Anticipate only stormwater and 

limited wetland impacts 

Environmental 
Assessment with tree and 
protected species survey 
and GPS wetland 
delineation 

SFWMD ERP,   USACE 404 
Surface Water Permit, FFWCC, 
St. Lucie County ERD and 
NPDES Large Construction 
Permit 

 Initial development within the North 

Central Apron area includes apron 

construction, auto parking and access, 

utilities, and security fencing. 

 Although a portion of this proposed 

pavement consists of the former closed 

Runway 18‐36, it is likely to still require 

an ERP for the stormwater treatment 

to accommodate the additional 

impervious surface area.   

North Airport 
Industrial/Commercial 
Development (~406 Acres) 

 Construction impacts 

 More than 5‐acres of land 

disturbance 

 Stormwater Impacts 

 Likely wildlife and native 

vegetation impacts 

Environmental 
Assessment with tree and 
protected species survey 
and GPS  wetlands 
delineation 

SFWMD ERP, USACE 404 
Surface Water Permit, FFWCC, 
St. Lucie County ERD and 
NPDES Large Construction 
Permit 

The majority of this area is undeveloped 
and is located adjacent to on‐airport 
conservation and mitigation areas 
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TABLE 6‐4 
MASTER PLAN UPDATE 

POTENTIAL ENVIRONMENTAL IMPACTS 
TAC RECOMMENDED DEVELOPMENT 

Project Description  Potential Environmental Impacts1 
Anticipated NEPA 
Documentation2 

Anticipated Environmental 
Permits Required3 

Notes 

Non‐Aviation Development 
(former Ridgehaven 
Subdivision) 

 Limited construction impacts 

 Anticipate increased impervious 

surface, so stormwater impacts 

likely 

Categorical Exclusion  

SFWMD ERP, USACE 404 
Surface Water Permit, FFWCC, 
St. Lucie County ERD and 
NPDES Large Construction 
Permit 

 This area was initially developed as a 

residential subdivision. 

 Potential impacts to wildlife and native 

vegetation, if likely, would be 

determined during the environmental 

survey. 

 More than 5 acres of property 

anticipated to be disturbed 

 An asbestos survey is required for any 

older building. 

Notes: 
1Potential Environmental Impacts are based upon existing information.  A field survey will be required to determine type and level of impacts at the time of project design. 
2Anticipated NEPA Documentation ‐ The anticipated  level of documentation (Categorical Exclusion or Environmental Assessment) that will be required by the FAA to satisfy National 
Environmental Policy Act (NEPA) requirements is also provided for each of the projects.   
3Anticipated Environmental Permits Required ‐ Permitting requirements discussed for each project are based upon current federal, state, and local environmental regulations. 
Source: The LPA Group Incorporated, 2010 
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6.5.1  Regional Environmental  

Mitigation Areas 

Because the airport and many of the proposed project locations in the preferred alternative 

contain suitable habitat for the gopher tortoise and Florida scrub jay, wetlands, and mature trees 

that are subject to federal, state, and local environmental permitting regulations, it is 

recommended that the airport establish a regional mitigation area to compensate for unavoidable 

impacts to these protected natural resources.  Although, the airport already has two scrub jay 

mitigation banks and a gopher tortoise relocation area that could be utilized to comply with 

regulatory requirements for impacts to the gopher tortoise and scrub jay, it is highly unlikely 

that the current gopher tortoise relocation area and scrub jay mitigation area would be sufficient 

to compensate for impacts associated with all of the proposed projects in the preferred 

alternative.  The location of the proposed regional environmental mitigation area should consider 

County zoning, proximity to aircraft operations, wildlife hazards, proximity to residential 

development, and proximity to commercial development and access.   The proposed regional 

mitigation area could provide compensation for unavoidable noise, tree, wetland, gopher tortoise, 

and scrub jay impacts and serve as a vegetative buffer.  Establishing one or more regional 

mitigation areas, as shown in Figure 6-1, would most likely hasten the permitting process, and 

allow the airport to combine mitigation areas saving space, resources, time, and money.   

 

6.5.2  Wildlife Hazard Management 

The FAA is in the process of updating and developing new wildlife attractant advisory circulars 

as a result of recent incidents in and around a number of airports within the United States.  As a 

result of these incidents, Wildlife Hazard Assessments (WHAs), Wildlife Hazard Management 

Plans (WHMPs) and Wildlife Hazard Evaluation Site Visits were mandated at all Part 139 

commercial service airports.   

 

The FAA has also evaluated the requirement for all NPIAS General Aviation (GA) airports to 

conduct WHAs.  Airport size, number of based aircraft, number and type of operations, strike 

history and geographical location were used to determine the grouping and prioritization for 

performing WHAs.  Since St. Lucie County International Airport falls into the Airport Group 1 

(100+ jets and 75,000 operations annually), a WHAs is required for FY 2013 to comply with the 

2015 deadline since it takes 18 months to complete. 

 

Although FAA makes the determination if a Wildlife Hazard Management Plan would be 

required after their review of the Wildlife Hazard Assessment Report, current available data on 

wildlife issues at FPR and the presence of ditches and ponds within the Airport Operating Area 
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(AOA) indicates that a holistic Wildlife Management Plan would be needed to maintain safe 

aircraft operation.  Wood stork, a federally and state protected species forage in the water courses 

located within the AOA along with other large wading birds and other birds.  Gopher tortoise 

and wild hogs has been known to cross the runways and taxiways.  The last recorded bird strike 

at the airport occurred in October 8, 2010 when a C-172 struck an unknown small bird.  A 

program for reporting wildlife strike and identifying bird or mammal species would provide 

valuable information in managing wildlife at the airport, and, therefore, a Wildlife Management 

Plan is required for FY 2013.   

 

 

6.6   Noise and Notice Zones  
 

In an effort to avoid incompatible land uses adjacent to airports, the FAA has provided extensive 

guidance on land use compatibility and airports, including FAR Part 150 which provides 

recommended guidelines for noise-land use compatibility.  In addition, Florida Statute Title 

XXV, Chapter 333 and St. Lucie County Ordinance No.09-013, Land Development Code, 

addresses on and off-airport land use.  Airport zoning as outlined in both FS 333 and St. Lucie 

County Ordinance provides guidance with regard to noise notice zones, airport height and 

hazard zones and clear zones in an effort to minimize potential impacts to its citizens.   

 

Both St. Lucie County Zoning Ordinance and Florida Statute 333.03 also state that airport zoning 

regulations shall be adopted which restrict new incompatible uses, activities, or construction 

within runway clear zones, including uses, activities or construction which are incompatible 

with normal airport operations or endanger public health, safety and welfare by resulting in 

congregations of people, emissions of light or smoke, or attraction of birds.   

 

St. Lucie County Ordinance No 09-013, Chapter 4, 4.00, Airport Overlay Zones, also established 

certain zones to prevent the creation, establishment, or maintenance of hazards to aircraft while 

establishing height limitations within the established zones.  According to both Florida Statute 

333 and St. Lucie County Ordinance, neither residential construction nor any educational facility 

as defined in Chapter 1013, with the exception of aviation school facilities, shall be permitted 

within the area contiguous to the airport defined by the outer noise contour that is considered 

incompatible with that type of construction.   

 

According to the St. Lucie County Planning and Development Services, land use adjacent to the 

airport includes residential, commercial, industrial, mixed use and conservation/public zones.  

Due to the proximity of residential development, St. Lucie County implemented several noise 

mitigation measures to help reduce noise impacts around FPR based upon noise compatibility 
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programs prepared in 1987 and 1994.  In 2005, FPR also proceeded with the development of an 

updated Part 150 Noise Study to assess the effectiveness of existing noise mitigation efforts and 

changes to the airport fleet mix.  During this study, FPR constructed the new training runway, 

Runway 10L-28R, which was considered as part of the 2005 FAR Part 150 Study.   

 

Further as part of the 2005 St. Lucie County International Airport FAR Part 150 Study and 

incorporated into the St. Lucie County Comprehensive Plan, certain recommendations were 

approved including a 4-mile airport notification to residential developers requiring the disclosure 

of the existence of the airport and aircraft operating in the area, limitation of school development 

where F.S. Chapter 333 prohibits schools off the ends of runways, and noise easements and/or 

sound insulation for new residential development in the 65 dBA DNL noise contour. 

 

Although airport management has been proactive in developing and promoting noise abatement 

procedures, these are voluntary measures.  The airport and County have no legal mechanism to 

enforce these procedures and further as a public airport they cannot, as a requirement of their 

grant assurances, discriminate against certain types of operations or aircraft due to existing or 

perceived noise impacts.  To this end, implementation of NextGen Technology at FPR and 

amongst users of the airport was highly supported by the TAC, Tenants, BOCC and general 

public as discussed in Chapter 5 of this report. 

 

Runway utilization, flight track and nighttime use percentages employed to evaluate the 

recommended airfield development are consistent with those developed in the long-term noise 

analysis outlined in the approved 2005 FAR Part 150 Noise and Land Use Compatibility Study 
(2005 Part 150 Study).  Applying the assumptions used in the FAR Part 150 in addition to a series 

of various input factors related to: runway orientation and use; future aircraft operations and 

fleet mix; time of day/night of operations; and stage lengths of aircraft, 2028 noise contours (60, 

65, 70 and 75 DNL) were developed.   

 

Although the long-range forecast and fleet mix within this report differ from those outlined in 

the Part 150, they are based upon current operational data and aircraft fleet mix information and 

mimic the approved methodology used in the Part 150 Study.  Further, this analysis includes the 

introduction of very light jets.  Although VLJs were discussed in the long-term noise section of 

the 2005 Part 150 Study, they were not included in the modeling since operations and noise 

implications were anticipated to be minimal.  Further, the 2005 Part 150 Study used high 

number of Stage 2 aircraft, which are currently being “phased out”.  As a result, the noise 

contours developed as part of this master plan update were significantly smaller than the 2005 

Part 150 Study, and existing and future contours remained on existing airport property as 

illustrated in Figure 6-5.   
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Existing (2008) aviation activity and current airfield facilities were used to establish a baseline or 

current conditions noise contours.  Future conditions were represented by using the FAA 

approved long-term (2028) forecast of aviation operations, aircraft fleet mix, and include a 

proposed 945-foot runway extension of Runway 14/32 to the northwest based upon the agreed 

preferred development option (Figure 6-1).  Although the FAA approved forecasts did not 

consider commercial aircraft operations at FPR, the noise contours do include the DH-8 Q300 

aircraft in the fleet mix.  Thus, these noise contours provide a realistic snapshot of the potential 

noise impacts associated with limited commercial passenger operations associated with these 

aircraft.   
 
Aircraft noise contours measured as Day Night Noise Levels (DNL) were generated using the 

FAA’s most current Integrated Noise Model (INM), Version 7.0b (released 9/28/2009).  Standard 

aircraft noise characteristics and other default data were used.  The INM modal requires a 

number of operational data and assumptions to determine the airport’s existing and anticipated 

noise environment.   
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6.6.1  Existing Noise Contours 

Aircraft Operations 

The existing aircraft noise environment for FPR was evaluated based upon the level of aircraft 

operations in 2008, and the associated airport operational characteristics. The development of the 

existing conditions contours used data from a variety of sources including: 

 Aircraft Tower Counts 

 Based Aircraft Inventory 

 Aircraft Fleet Mix Analysis, and 

Discussions with airport and FAA Air Traffic Control Staff The total annual aircraft operational 

levels were developed directly from the FAA’s Air Traffic Control (ATC) tower activity data.  

The ATC tower is open daily from 7 am to 9 pm (14 hours).  The ATC data showed that 160,277 

operations were recorded by ATC during their 14 hours of operation for a daily average of 439 

operations per day. An operation is an aircraft takeoff or landing; each of which is counted as one 

operation.   The tower count information also provided a breakdown as to ATC category of 

operations reflecting broad categories of aircraft operators (i.e., air carrier, military, etc).   Table 

6-5 summarizes the tower count data for 2008. 

 
 

TABLE 6‐5
AIRCRAFT OPERATIONS  

(EXISTING CONDITIONS ‐ CY 2008)

Operations 
Type 

Annual 
Operations 

Daily 
Operations 

Percent of Total 
Operations 

Itinerant:   
Air Carrier 0 0.00 0.0% 
Air Taxi/Charter  953 2.61 0.6% 
General Aviation  85,566 234.43 53.4% 
Military  96 0.26 0.1% 

Subtotal Itinerant  86,615 237.30 54.0% 

Local:   
General Aviation  73,400 201.10 45.8% 
Military  261 0.72 0.2% 

Subtotal Local  73,661 201.81 46.0% 

Total  160,276 439.11 100.0% 

Source: FAA Air Traffic Activity Data System (ATADS) (CY 2008 for FPR)
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Aircraft Fleet Mix Categories 

The air traffic control breakdown of aircraft operational categories are generalized and do not 

provide sufficient detail necessary for the noise analysis. Thus, the specific aircraft fleet mix 

categories were refined to represent aircraft propulsion (i.e., jet or propeller) and weight 

characteristics that are more closely aligned to the categories of aircraft identified in the INM 

aircraft database.  The FPR aircraft categories were determined based upon historical flight plans, 

FAA Enhanced Traffic Management System data, as well as information provided by airport 

users.  Table 6-6 presents both the INM fleet mix categories and sample aircraft currently 

operating at FPR. 
 

TABLE 6‐6
AIRCRAFT FLEET MIX  

(EXISTING CONDITIONS ‐ CY 2008)
INM Aircraft 

Type 
Representative

AC Type
Fleet Mix 

(%)
Annual 

Operations 
Daily

Operations
Itinerant Operations:   

CNA172  Single Engine Piston 36.25% 58,100  159.18
BEC58P    Twin‐Engine Piston 18.07% 28,960  79.40
CNA441  Turboprop (Light) 1.47% 2,360  6.47
DHC6  Turboprop (Medium) 1.47% 2,360  6.47
DHC830  Turboprop (Heavy) 0.74% 1,180  3.23
ECLIPSE500  Turbofan Jet (Very Light) 0.05% 84  0.23
CNA510  Turbofan Jet (Light) 0.37% 591  1.62
LEAR35   Turbofan Jet (Medium) 1.26% 2,025  5.55
GIV  Turbofan Jet (Heavy) 0.21% 338  0.93
LEAR25  Turbojet (Light) 0.17% 270  0.74
GIIB  Turbojet (Heavy) 0.04% 68  0.19

Subtotal  60.11% 96,336  263.99

Local Operations:   

GASEPF  Single Engine Piston (Fixed Prop) 36.25% 58,100  159.18
B206L  Turbine Helicopter 3.64% 5,840  16.00

Subtotal 39.89% 63,940  175.18

Total 100.0% 160,276  439.17

Sources: Flightwise database, FAA ETMSC Data, Quadrex LLC and The LPA Group Incorporated, 2009‐10

 

Time of Day 

According to the INM Day-Night Noise Level (DNL) metric, any operation that occurs after 10 

p.m. and before 7 a.m. is considered more intrusive:  Its noise level is penalized by adding 10 dBA 

to the nighttime aircraft operation.  Since FPR’s ATC tower is closed during the night period, 

assumptions regarding the percentage of operations occurring at night were made.  Based upon 

current FAA literature, 7.5 percent of total “actual” operations (as opposed to total “counted” 

operations) are assumed to occur at airports with an ATC open 12 hours daily.  Since FPR’s ATC 
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tower is open 14 hours daily, it was assumed that five (5) percent (vs. 7.5 percent) of total 

operations would occur between the hours of 10 pm and 7 am when the ATCT was closed.  Table 

6-7 presents a summary of average day/night operations by INM Fleet Mix. 

 
TABLE 6‐7

DAY/NIGHT OPERATIONS  
(EXISTING CONDITIONS ‐ CY 2008)

INM Aircraft 
Type 

Day
Operations

Night  
Operations

Total 
Operations 

Itinerant Operations:   
CNA172  151.22 7.96 159.18 
BEC58P    75.43 3.97 79.40 
CNA441  6.08 0.32 6.40 
DHC6  6.08 0.32 6.40 
DHC830  3.14 0.17 3.30 
ECLIPSE500  0.19 0.01 0.20 
CNA510  1.52 0.08 1.60 
LEAR35   5.32 0.28 5.60 
GIV  0.86 0.05 0.90 
LEAR25  0.67 0.04 0.70 
GIIB  0.19 0.01 0.20 

Subtotal  250.69 13.19 263.88 

Local Operations:   

GASEPF  151.24 7.96 159.20 
B206L  15.20 0.80 16.00 

Subtotal 166.44 8.76 175.20 

Total 417.13 21.95 439.08 

Sources: Airport historical data and Quadrex, LLC, 2009‐10

Runway Directions  

An additional factor for developing the noise exposure contours is the percentage of time each 

runway is used.  Each runway has two directions in which it can be operated depending on the 

predominant winds. The speed and direction of the prevailing winds dictate the direction in how 

the runways are operated (generally east versus west).  Most aircraft operations are determined 

by wind conditions so that aircraft can depart and land into the wind while avoiding a significant 

crosswind condition. 

 

St. Lucie County International Airport has three operational runways.  As the longest runway on 

the airfield, Runway 10R-28L is designated the primary runway and accommodates all of the 

larger aircraft and much of the smaller itinerant aircraft.  The designated crosswind or secondary 

runway is Runway 14-32 which is used primarily when wind conditions dictate.  The airport’s 

newest runway is Runway 10L-28R which is parallel to Runway 10R-28L, and was developed to 

accommodate the majority of flight training operations (e.g. touch and go operations).  Runway 
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use patterns were derived from historical wind data and air traffic control records as presented in 

Table 6-8.  The type of aircraft (jet versus piston) and the flight training traffic were determinant 

for developing the runway use factors. 
 
 

TABLE 6‐8
RUNWAY USE 

(EXISTING CONDITIONS – CY 2008) 

Aircraft Size/Type 
Runway 10R‐28L Runway 14‐32 Runway 10L‐28R

10R 28L 14 32 10L  28R 

Single/Multi Engine Piston 40% 20% 20% 20%  

Turbo Prop / Jet (Light/Medium) 63% 27% 5% 5%  

Jet (Medium/Heavy) 63% 27% 5% 5%  

Single/Multi Engine Piston (Training) 75%  25%

Sources: FPR Air Traffic Control and Quadrex LLC, 2009‐10

 

Departure and Arrival Flight Paths  

Flight paths or tracks for aircraft arriving and departing the airport represent the path along the 

ground over which aircraft generally fly.   Generally, aircraft follow a straight in and out path for 

the runway end in use.  The most common variation of this practice is when a departure turn is 

implemented where aircraft are directed to follow a specified direction after airborne.  Training 

traffic usually follows a closed loop “traffic pattern”, normally in a left-hand direction. 

 

At FPR, there is no departure turns in effect and thus, flight paths will follow a standard straight 

in and out flight path.  However, flight training traffic diverted to Runway 10L-28R has been 

operated to follow the standard left-hand traffic pattern for easterly operations (using RWY 10L).  

To avoid conflicts with operations on the parallel runway (RWY 10R-28L), a non-standard right 

hand pattern for when RWY 28R is used.  The flight track utilization is dictated by runway use. 

Existing Conditions Noise Contour 

Table 6-9 present a comprehensive table of data for aircraft types, operations, time-of-day and 

runway use to represent the Existing Conditions Aircraft Noise environment.  Using this data for 

the input to the Integrated Noise Model, the contour for the 65 DNL were developed and 

illustrated on Figure 6-5.  As can be seen, all DNL contours, including the 60 DNL, do not fall 

outside property currently owned or controlled by the St. Lucie County International Airport. 
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TABLE 6‐9
COMPREHENSIVE AIRCRAFT OPERATION ALLOCATION 

EXISTING OPERATIONS – CY 2008 

  Runway 10L‐28R  Runway 10R‐28L  Runway 14‐32  

  RWY 10L  RWY 28R  RWY 10R  RWY 28L  RWY 14 RWY 32 Total Operations 

INM  Touch & Goes  Touch & Goes  Approaches  Departures  Approaches  Departures  Approaches Departures Approaches Departures Approaches Departures  Total 

AC Type  Day  Night  Day  Night  Day  Night  Day  Night  Day  Night  Day  Night  Day Night Day Night Day Night Day Night Day Night Day  Night  Operations 

                               

 GASEPF   56.70  3.00  18.90  1.00                    75.60 4.00 75.60  4.00  159.20 

                                   

 CNA172           30.24  1.60  30.24  1.60  15.12  0.80  15.12  0.80  15.12 0.80 15.12 0.80 15.12 0.80 15.12 0.80 75.60 4.00 75.60  4.00  159.20 

 BEC58P           15.08  0.80  15.08  0.80  7.54  0.40  7.54  0.40  7.54 0.40 7.54 0.40 7.54 0.40 7.54 0.40 37.70 2.00 37.70  2.00  79.40 

                                       

 CNA441           1.92  0.09  1.92  0.09  0.82  0.04  0.82  0.04  0.15 0.01 0.15 0.01 0.15 0.01 0.15 0.01 3.05 0.15 3.05  0.15  6.40 

 DHC6           1.92  0.09  1.92  0.09  0.82  0.04  0.82  0.04  0.15 0.01 0.15 0.01 0.15 0.01 0.15 0.01 3.05 0.15 3.05  0.15  6.40 

 DHC830           0.98  0.06  0.98  0.06  0.42  0.03  0.42  0.03  0.08 0.01 0.08 0.01 0.08 0.01 0.08 0.01 1.55 0.10 1.55  0.10  3.30 

                              

 ECLIPSE500           0.06  ‐  0.06  ‐  0.03  ‐  0.03  ‐  0.01 ‐ 0.01 ‐ 0.01 ‐ 0.01 ‐ 0.10 ‐ 0.10  ‐  0.20 

 CNA510           0.47  0.03  0.47  0.03  0.20  0.01  0.20  0.01  0.04 0.00 0.04 0.00 0.04 0.00 0.04 0.00 0.75 0.05 0.75  0.05  1.60 

 LEAR35           1.67  0.09  1.67  0.09  0.72  0.04  0.72  0.04  0.13 0.01 0.13 0.01 0.13 0.01 0.13 0.01 2.65 0.15 2.65  0.15  5.60 

 GIV           0.28  ‐  0.28  ‐  0.12  ‐  0.12  ‐  0.02 ‐ 0.02 ‐ 0.02 ‐ 0.02 ‐ 0.45 ‐ 0.45  ‐  0.90 

 LEAR25           0.22  ‐  0.22  ‐  0.09  ‐  0.09  ‐  0.02 ‐ 0.02 ‐ 0.02 ‐ 0.02 ‐ 0.35 ‐ 0.35  ‐  0.70 

 GIIB           0.06  ‐  0.06  ‐  0.03  ‐  0.03  ‐  0.01 ‐ 0.01 ‐ 0.01 ‐ 0.01 ‐ 0.10 ‐ 0.10  ‐  0.20 

                              

 B206L                           7.60 0.40 7.60  0.40  16.00 

                              

 Total   56.70  3.00  18.90  1.00  52.91  2.78  52.91  2.78  25.91  1.36  25.91  1.36  23.26 1.23 23.26 1.23 23.26 1.23 23.26 1.23 208.55 11.00 208.55  11.00  439.10 

Source: Quadrex LLC, 2010 
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6.6.2 Future Conditions Aircraft Noise Analysis 

Future Aircraft Operations 

The long-term outlook for noise generated by aircraft operating at FPR was developed using data 

from the FAA approved forecast of aviation activity for the year 2028.  Implementation of the 

master plan update recommendations calls for the extension of Runway 14-32 to the north by 

945 feet.  Other assumptions made as part of developing the noise contours for future conditions 

included the phase out of the louder turbojet aircraft (INM categories LEAR25 and GIIB) and the 

increased use of the very light turbofan jet aircraft (ECLISPE500).  Table 6-10 presents the 2028 

forecasted annual aviation activity for the airport and the daily average by each aircraft group. 
 
 

TABLE 6‐10
AIRCRAFT OPERATIONS  

(FUTURE CONDITIONS ‐ CY 2028)
Operations 

Type 
Annual

Operations
Daily 

Operations
Percent of Total 
Operations 

Itinerant:   
Air Carrier  0 0.00 0.0% 
Air Taxi/Charter  1,623 4.45 0.7% 
General Aviation  123,625 338.70 50.8% 
Military  96 0.26 0.0% 

Subtotal  125,344 343.41 51.5% 

Local:   
General Aviation  117,993 323.27 48.4% 
Military  261 0.72 0.1% 

Subtotal  118,254 323.98 48.5% 

Total  243,598 667.39 100.0% 

Source: Forecast of Aviation Activity, Master Plan Update by LPA Group, Inc, 2009. 

 

Aircraft Fleet Mix Categories 

The daily breakdown by INM aircraft type is presented in Table 6-11.  Comparing Table 6-11 

with Table 6-6, it is apparent that the use of turboprop and turbofan powered aircraft is expected 

to increase substantially during the next 20 years. 
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TABLE 6‐11

AIRCRAFT FLEET MIX  
(FUTURE CONDITIONS ‐ CY 2028)

INM Aircraft 
Type 

Representative 
AC Type

Fleet Mix 
(%)

Annual 
Operations 

Daily
Operations

Itinerant Operations:   
CNA172  Single Engine Piston 38.54% 93,879  257.20
BEC58P    Twin‐Engine Piston 8.28% 20,162  55.24
CNA441  Turboprop (Light) 1.03% 2,498  6.84
DHC6  Turboprop (Medium) 1.03% 2,498  6.84
DHC830  Turboprop (Heavy) 1.03% 2,498  6.84
ECLIPSE500  Turbofan Jet (Very Light) 1.06% 2,582  7.07
CNA510  Turbofan Jet (Light) 1.77% 4,303  11.79
LEAR35   Turbofan Jet (Medium) 3.18% 7,745  21.22
GIV  Turbofan Jet (Heavy) 1.06% 2,582  7.07
LEAR25  Turbojet (Light) 0.00% 0  0.00
GIIB  Turbojet (Heavy) 0.00% 0  0.00

Subtotal  56.96% 138,747  380.13

Local Operations:         

GASEPF  Single Engine Piston (Fixed Prop) 38.54% 93,879  257.20
B206L  Turbine Helicopter 4.50% 10,971  30.06

Subtotal 43.04% 104,850  287.26

Total 100.0% 243,597  667.39
Source: Quadrex LLC, 2010 

Time of Day 

Table 6-12 present the day/night split between the daily operations.  The assumptions regarding 

5 percent of total operations occurring during the night period was not changed. 
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TABLE 6‐12

DAY/NIGHT OPERATIONS  
(FUTURE CONDITIONS ‐ CY 2028)

INM Aircraft 
Type 

Day
Operations

Night  
Operations

Total 
Operations 

Itinerant Operations:   
CNA172  244.34 12.86 257.20 
BEC58P    52.54 2.77 55.30 
CNA441  6.46 0.34 6.80 
DHC6  6.46 0.34 6.80 
DHC830  6.37 0.34 6.70 
ECLIPSE500  6.75 0.36 7.10 
CNA510  11.21 0.59 11.80 
LEAR35   20.24 1.07 21.30 
GIV  6.75 0.36 7.10 
LEAR25  0.00 0.00 0.00 
GIIB  0.00 0.00 0.00 

Subtotal  361.10 19.01 380.10 

Local Operations:   

GASEPF  244.34 12.86 257.20 
B206L  28.60 1.51 30.10 

Subtotal 272.94 14.37 287.30 

Total 634.03 33.37 667.40 
Source: Quadrex LLC. 2010

Runway Directions 

Runway use assumptions were modified only slightly.  Given that if Runway 14-32 were to be 

extended to a total length of 5,700 feet and strengthened to handle aircraft weighing up to 60,000 

pounds, a higher percentage of midsize turboprop and jet aircraft could utilize the runway during 

prevailing wind conditions. Table 6-13 presents the runway use assumptions for future 

conditions.  

 
TABLE 6‐13

RUNWAY USE 
(FUTURE CONDITIONS – CY 2028) 

Aircraft Size/Type 
Runway 10R‐28L Runway 14‐32 Runway 10L‐28R

10R 28L 14 32 10L  28R 

Single/Multi Engine Piston 40% 20% 20% 20%  

Turbo Prop / Jet (Light/Medium) 60% 25% 7.5% 7.5%  

Jet (Medium/Heavy) 63% 27% 5% 5%  

Single/Multi Engine Piston (Training) 75%  25%

Sources: Quadrex LLC, 2010 
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Departure and Arrival Flight Tracks 

Departure and arrival flight tracks were not changed for the future noise contour analysis.  It is 

assumed that aircraft operating on Runways 10R-28L and 14-32 would continue to utilize 

current noise abatement procedures.  Also, traffic associated with training operations on Runway 

10L-28R would remain using a left hand traffic pattern to maintain low flying operations over 

airport property. 

2028 Noise Contours 

Data presented in Table 6-14 represents the Future Conditions Aircraft Noise environment.  This 

data was used for the input to the Integrated Noise Model and 60 through 75 DNL noise contours 

were developed.  Figure 6-4 illustrates the future conditions contour for FPR.  Like the existing 

conditions scenario, all contours remain on airport property.    

 

6.7  Stormwater and Drainage Requirements  
In conjunction with the Airport Master Plan Update, a Stormwater Master Plan Update was 

developed.  The Stormwater MPU evaluated existing and required drainage improvements 

associated with the proposed short and mid-term improvements as outlined in this Master Plan 

Update.  The Stormwater MPU is part of a Conceptual Environmental Resource Permit (ERP) 

modification to Permit 56-00293-S with the South Florida Water Management District 

(SFWMD).  Due to the size of the airport property (3,808 acres), the focus of the Stormwater 

MPU effort included review and assessment of existing airport facilities as well as recommended 

improvements within the five (5) to ten (10) year period recommended as part of this master plan 

and airport layout plan update.   

 

The current airport stormwater system outfalls to a canal system operated by Fort Pierce Farms 

Water Control District (FPFWCD).  The interior ditch, canal and pipe systems on the airport 

property are operated and maintained by the airport and their leases, and the entire canal system 

eventually outfalls to the SFWMD Canal C-25 (Belcher Canal).  In general, drainage follows the 

same pattern that was developed when the airport operated as a Naval Training Center.  The core 

airport development drains to two main perimeter ditches, Ditch A and Ditch B.  Ditch B starts 

in the northeast corner of the airport site, near Runway 28L, and follows the airport perimeter 

counterclockwise to the intersection of St. Lucie Boulevard and Hammond Road.  Ditch A starts 

near the intersection of Taxiways A and D, and then it turns east and south to follow the 

perimeter of the core airport site in a clockwise direction.  Ditch A becomes part of the FPFWCD 

canal system (Canal 26) just west of Curtis King Boulevard at Hammond Road.  Ditch B then 

connects to Canal 26 at Hammond Road which flows west through the FPFWCD system as 

illustrated in Figure 6-6.   
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TABLE 6‐14
COMPREHENSIVE AIRCRAFT OPERATION ALLOCATION 

FUTURE OPERATIONS – CY 2028 

  Runway 10L‐28R  Runway 10R‐28L  Runway 14‐32  

  RWY 10L  RWY 28R  RWY 10R  RWY 28L  RWY 14 RWY 32 Total Operations 

INM  Touch & Goes  Touch & Goes  Approaches  Departures  Approaches  Departures Approaches Departures Approaches Departures Approaches  Departures  Total

AC Type  Day  Night  Day  Night  Day  Night  Day  Night  Day  Night  Day  Night Day Night Day Night Day Night Day Night Day Night  Day  Night  Operations

GASEPF  91.65  4.80  30.55  1.60                                  122.20 6.40  122.20  6.40  257.20 

                                                   

CNA172          48.86  2.58  48.86  2.58  24.43  1.29  24.43 1.29  24.43 1.29  24.43 1.29  24.43 1.29  24.43 1.29  122.15 6.45  122.15  6.45  257.20 

BEC58P          10.50  0.56  10.50  0.56  5.25  0.28  5.25  0.28  5.25  0.28  5.25  0.28  5.25  0.28  5.25  0.28  26.25  1.40  26.25  1.40  55.30 

                                                   

CNA441          1.95  0.09  1.95  0.09  0.81  0.04  0.81  0.04  0.24  0.01  0.24  0.01  0.24  0.01  0.24  0.01  3.25  0.15  3.25  0.15  6.80 

DHC6          1.95  0.09  1.95  0.09  0.81  0.04  0.81  0.04  0.24  0.01  0.24  0.01  0.24  0.01  0.24  0.01  3.25  0.15  3.25  0.15  6.80 

DHC830          1.95  0.06  1.95  0.06  0.81  0.03  0.81  0.03  0.24  0.01  0.24  0.01  0.24  0.01  0.24  0.01  3.25  0.10  3.25  0.10  6.70 

                                                   

ECLIPSE500          2.01  0.12  2.01  0.12  0.84  0.05  0.84  0.05  0.25  0.02  0.25  0.02  0.25  0.02  0.25  0.02  3.35  0.20  3.35  0.20  7.10 

CNA510          3.36  0.18  3.36  0.18  1.40  0.08  1.40  0.08  0.42  0.02  0.42  0.02  0.42  0.02  0.42  0.02  5.60  0.30  5.60  0.30  11.80 

LEAR35          6.06  0.33  6.06  0.33  2.53  0.14  2.53  0.14  0.76  0.04  0.76  0.04  0.76  0.04  0.76  0.04  10.10  0.55  10.10  0.55  21.30 

GIV          2.11  0.13  2.11  0.13  0.90  0.05  0.90  0.05  0.17  0.01  0.17  0.01  0.17  0.01  0.17  0.01  3.35  0.20  3.35  0.20  7.10 

LEAR25          ‐  ‐  ‐  ‐  ‐  ‐  ‐  ‐  ‐  ‐  ‐  ‐  ‐  ‐  ‐  ‐  ‐  ‐  ‐  ‐  ‐ 

GIIB          ‐  ‐  ‐  ‐  ‐  ‐  ‐  ‐  ‐  ‐  ‐  ‐  ‐  ‐  ‐  ‐  ‐  ‐  ‐  ‐  ‐ 

                                                   

B206L                                          14.30  0.75  14.30  0.75  30.10 

                                                   

Total  91.65  4.80  30.55  1.60  78.75  4.14  78.75  4.14  37.78  1.99  37.78 1.99  32.01 1.69  32.01 1.69  32.01 1.69  32.01 1.69  317.05 16.65  317.05  16.65  667.40 

                                                   

Source: Quadrex LLC, 2010 
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Figure 6‐6 
Existing Airport Drainage Patterns 

Source: St. Lucie County Airport Stormwater Master Plan, 2010 

 

The calculations and hydraulic model developed as part of the Stormwater MPU report were 

intended to obtain an updated conceptual stormwater permit.  They do not provide detailed 

descriptions of every basin.  More detailed analysis for individual projects will be required to 

obtain a construction permit under the conceptual permit.   

 

6.7.1  Stormwater Management Issues 

After several field reviews, one of the key issues regarding the airport stormwater system is 

maintenance.  The maintenance of the stormwater system is complicated due to the airport 

boundaries and permitted stormwater management facilities that are assumed to be under the 

care of four different entities: the airport, the airport’s tenants, SFWMD, and FPFWCD.  The 
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airport is currently working to maintain their stormwater system with limited budget and 

personnel.  Still, it is recommended as part of the Stormwater MPU that more definitive 

maintenance boundaries, standards, frequencies and requirements be considered to assure both 

proper function and permit compliance, thus allowing the airport to verify maintenance 

responsibilities and required actions with all parties involved.  Maintenance Recommendations 

and associated activities are provided within the Stormwater Master Plan Update.   

 

Another issue is that several stormwater facilities operate under a Notice to Airmen (NOTAM) 

warning with the Federal Aviation Administration (FAA) since these facilities currently 

penetrate the existing Runway Safety Area (RSA) and Runway Object Free Area (ROFA) for 

Runways 10R-28L and 14-32.  These facilities have been under review by the airport and are 

designated as a key priority for improvement. 

  

In addition, the airport has some areas within the Airport Operations Area (AOA) that tend to 

remain wet for a significant part of the year, especially during the “wet” season.  Thus, these 

areas have been identified for possible drainage improvements to reduce their attractiveness to 

wildlife and to facilitate mowing and other routine maintenance operations. 

 

All stormwater construction permit applications for the airport are in compliance with SFWMD.  

Any future construction must be approved and permitted through the SFWMD and FPFWCD as 

applicable.  However, the Airport is ultimately responsible for maintenance of all permitted 

stormwater facilities within the airport boundaries.  It may, as part of a lease or sale contract, 

transfer the responsibility of maintenance to another party for a period of time or as a final 

transfer of accountability.  To this end, airport management has made every effort to maintain 

and correct compliance matters under the conceptual permit for the stormwater facilities on site. 

 

Adhering to the conceptual stormwater permit and maintaining records of the stormwater 

management system is key to sustaining the airport’s overall goals for planned growth and 

development.  Therefore, the Conceptual Permit needs to be considered as a primary governing 

document for planned development at the airport. Adherence to the Airport Master Plan/Airport 

Layout Plan, the Stormwater Master Plan and the updated Conceptual Permit must be stressed to 

all parties involved with the growth and development of the airport. 

 

Review of the updated basin map (HNTB, 2002) showed four subbasins that exceeded the 

original conceptual permit limitation of 80% impervious area.  The LPA existing conditions 

model in the Stormwater MPU indicated that there is sufficient permitted treatment and 

attenuation volume to cover three of these subbasins. However the remaining subbasin does not 

drain to a permitted drainage system for treatment.  Therefore, Basin 04.01 was considered for 

redesign utilizing best management practices to reduce the percentage impervious surface to 

below the 80% impervious threshold. This would allow for treatment of the pavement with the 
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Terminal and Customs Buildings redesign projects.  After redesign, the airport should operate in 

a manner consistent with the goals of the original and updated conceptual permits. 

6.7.2  Suggested Projects and Recommendations 

In coordination with Airport MPU, the Stormwater MPU identified stormwater and drainage 

related projects associated with the short and mid-term recommendations outlined in the Airport 

MPU.  Design of recommended stormwater systems at the airport included FAA required 

clearances and bird hazards.  FAA has rigid standards that define the minimum offsets and 

surfaces where drainage features may be placed12. FAA has also published an advisory circular 

(AC) about the bird hazards associated with airport flight patterns.  Since it is a FAA high 

priority to minimize all wildlife attractants13, including open water and certain vegetation species 

on or near an airport, several recommended Stormwater projects were recommended. 

Airport Improvement Projects 

Stormwater projects were segregated into two main groups: those needed to support Airport 

MPU projects and those needed to improve existing drainage and stormwater management 

facilities.  The recommendations of the Stormwater MPU are provided in the following section.  

For more detailed information, review of the Stormwater Master Plan report is recommended.   

 

All of the basin names in the project descriptions reference the LPA existing basin names.  Pond 

sizes were sized based on a 20% increase of the treatment volume required for 2.5” over the 

additional impervious area.  Future pond locations were based upon future development, as 

outlined in the Airport MPU, as well as existing drainage basin divides and overall drainage 

system coherence.  Note, recommendations and cost estimates are from the Stormwater Master 

Plan report, April 2010. 

Airport Master Plan Recommended Projects 

 Widen Taxiway C - The proposed improvement for the northwest section of Taxiway C 

shifts the existing taxiway centerline to the northeast approximately 24 feet to keep the 

TSA outside the ditch between Taxiway C and the apron.  The swales and existing 

drainage inlets in the infields between Runway 14-32 and Taxiway C would require re-

grading and modification.  This project would also include replacing the existing culverts 

passing under Taxiways C and C7 outside the revised TSA.  Pond I would be expanded to 

offset the runoff volume generated by the widen taxiway by removing a portion of the 

                                                   
12 FAA Advisory Circulars 150/5300-13, Airport Design, and 150/5200-33B, Hazardous Wildlife Attractants on 

or Near Airports  
13 The FAA has also initiated rulemaking to make assessments mandatory at all Part 139 airports whether or not 

an airport has had a “triggering event.” The FAA intends to publish a Notice of Proposed Rulemaking by the 

end of 2010. (Environmental Fact Sheet, January 26, 2010) 
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present access road to join Ponds I and H.  Pond H may also be expanded east to the 

Maintenance Building parking area to maximize the storage and treatment volume 

available in the combined ponds.  The southeast section of Taxiway C draining to Pond C 

can be treated and attenuated by the unallocated volume on Pond C. Estimated drainage 

costs associated with widening Taxiway C equal $351,421.42. 

 Widen Taxiway A – Recommended drainage improvements provides the required 

treatment volume using overland flow to a shallow swale system that would discharge to 

Ditch B.  Pond I would also need to be adjusted to meet safety area requirements and 

stormwater requirements.  Taxiway C widening also impacts Pond I.  Therefore, the 

combined impacts should be considered in the pond reconstruction effort.  Estimated 

drainage costs associated with widening Taxiway A is $56.635.20. 

 Terminal Building Expansion/Renovation - It is recommended to utilize best 

management practices (BMP’s) to offset the increase in impervious area.  In the long-

term, construction of a dry pond southwest of the Terminal Building and parking lot is 

recommended. Estimated drainage costs are $98,904.60. 

 Expand Customs Building - It is recommended to utilize BMP’s to offset the increase in 

impervious area, with a long term improvement of constructing additional volume in the 

proposed dry pond southwest of the Terminal Building and parking lot.  Estimated cost is 

$54,772.20. 

 Reconfigure Terminal Parking - It is recommended to utilize BMPs to offset the increase 

in impervious area, with a long term plan being to construct a dry pond alternate 

southwest of the Terminal Building.  Estimated Cost is $46,873.08. 

 Extend Internal Perimeter Road - Shallow roadside swales with outlet structures are 

recommended to provide for treatment of the water quality volume and are included in 

the proposed conditions model.  Estimated Cost is $82,386.00 

 Airport Rescue Fire Fighting (ARFF) Emergency Response Facilities – This projects 

includes the expansion of existing ARFF facilities as well as construction of a helipad.  

The recommended alternative includes a small regional pond to treat the helipad and new 

building area to the southwest of the existing ARFF building.  This pond would then 

discharge to Ditch A. Estimated Cost is $21,942.00. 

 Electrical Vault (Construction and Expansion) - A treatment swale is proposed to provide 

management for the additional impervious area.  Estimated Cost is approximately 

$7,509.96 

 Realign Taxilane D-1 and Extend Taxiway D to Threshold of Runway 28L - The 

recommended plan is to replace and increase the existing stormwater volume to allow for 

treatment of the additional impervious area.  The pond that is bisected will be redesigned 

for a smaller drainage area, and the existing pond in Basin 23.08 will be expanded to 
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account for the displaced volume.  An additional dry retention area is proposed to be 

provided in the infield area between Taxiways D, E and A.  Estimated drainage costs 

associated with improvements are $127,594.80. 

 Taxiway A Holding Pad A-1 - The proposed alternate is to grade a dry detention facility 

to capture the additional impervious area near the existing inlet in Basin 23.01.  This 

facility can then be drained by an underdrain system which would tie into an existing 

inlet. Drainage costs associated with this improvement are $24,467.40.  

 Taxiway E Holding Pad - The proposed solution is to connect the existing drainage 

structure in Basin 23.05 to the new outlet control structure within the proposed dry 

detention pond.  The outlet control structure can then be connected to the inlet in Basin 

23.03 with a culvert.  The grate on the existing structure in Basin 23.05 should be 

replaced with a manhole lid and set at grade to direct all runoff to the dry detention 

pond.  Drainage costs are estimated at $60,733.80. 

 Runway 14 and Taxiway B Extension includes Relocate Drainage Ditch B - The Runway 

14 Extension and Taxiway Development project adds approximately 6.15 acres of 

additional impervious area.   The proposed solution is to treat and attenuate the Runway 

Extension and Taxiway Development projects in a series of infield dry detention and 

stormwater ponds to outlet to Ditch B.  However, To accommodate the runway safety 

area associated with the extension of Runway 14 to the northwest, the existing drainage 

Ditch B and unpaved perimeter road would need to be relocated around the 500 x 1000 

foot safety area per FAA requirements as outlined in FAA AC 150/5300-13.  Estimated 

drainage costs for relocation only are approximately $395,784.00; estimated total costs 

including clearing area south of Drainage Ditch B and associated environmental 

evaluation is approximately $500,000. 

 West General Aviation Apron – The construction of the West General Aviation (GA) 

Apron adds approximately .51 acres of impervious surface.  The proposed solution is to 

treat and attenuate this project and any proposed apron expansions adjacent to Runway 

10L-28R with a series of dry detention and stormwater ponds, which would likely outlet 

to Ditch B.  Estimated cost of drainage improvements is $104,472.90. 

 Non-Aviation Development of the Old Fairgrounds – This refers to the property between 

St. Lucie and Curtis King Boulevards on the southwest corner of the airport property.  

Proposed development includes a multi-modal transportation facility, hotel development, 

and other commercial activities.  It is highly recommended that regional treatment and 

attenuation facilities be designed to accommodate this development.  Estimated drainage 

costs associated with development are approximately $114,429.60. 

 Fixed Base Operator (FBO) Proposed Development - The planned FBO development is 

highly variable due to projected operations of the airport.  Regional stormwater ponds are 

recommended to provide treatment and attenuation for the planned developments.  
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Proposed FBO development should be provided to airport management to ensure that 

construction is in accordance with the Airport and Stormwater Management Master 

Plans.  Drainage, permitting and potential construction requirements associated with 

both Key Air and APP Jet Center development was estimated at approximately $750,000. 

Stormwater Management Master Plan Recommended Projects 

The following projects were recommended to improve existing drainage and stormwater 

management facilities. These should be considered for inclusion with an Airport Master Plan 

Recommended Project whenever possible to minimize costs associated with smaller projects.  

They have been listed in general order of priority. 

 Culvert Basins 16.04 & 16.03 - This project was analyzed at the request of the airport to 

remove an open water body from the infield between Taxiway A and Runway 10R-28L.  

The proposed project culverts the open water body and designs an outlet control 

structure to retain the required treatment volume.  The infield area would need to be re-

graded to provide the treatment volume in a dry facility.  An access structure is also 

proposed, which would be installed north of Runway 10R-28L outside the RSA to 

provide an access point in the pipe.  Consideration should be given to providing a debris 

control device to prevent pipe clogging.  Estimated Cost associated with this project is 

$285,411.60. 

 Structure Basin 23.02 - This project reconstructs a protruding drainage structure that is 

under a FAA Notice to Airmen (NOTAM) for penetrating the Runway Safety Area (RSA) 

and Runway Object Free Area (ROFA).   It also re-grades the infield to provide the 

maximum runoff storage volume consistent with FAA requirements while providing the 

required treatment. This project addresses a similar condition to Basin 22.01 and should 

be done as one contract.  To limit the stage within the infield area, the existing drainage 

inlet and outlet configuration would either be removed and replaced or reconstructed to 

allow more discharge at a lower elevation.  Although this would increase the peak flow 

from this basin, the additional discharge can be accommodated in the Ditch A outfall 

system. The required treatment volume would be achieved by re-grading the infield to 

create a dry detention swale outside the RSA.  The outlet control structure would be 

redesigned to retain the required treatment volume and not exceed the height 

requirements of the ROFA.  Estimated cost associated with this project is $120,639.60. 

 Structure Basin 22.01 - This project reconstructs a protruding drainage structure that is 

under a FAA Notice to Airmen (NOTAM) for penetrating the Runway Safety Area (RSA) 

and Runway Object Free Area (ROFA).   It also re-grades the infield to provide the 

maximum runoff storage volume consistent with FAA requirements while providing the 

required treatment. This project addresses a similar condition to Basin 23.02 and should 

be done as one contract.  To limit the stage within the infield area, the existing drainage 

inlet and outlet configuration would be either removed and replaced or reconstructed to 
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allow more discharge at a lower elevation Although this would increase the peak flow 

from this basin, the additional discharge can be accommodated in the Ditch A outfall 

system. The required treatment volume would be achieved by re-grading the infield to 

create a dry detention swale outside the RSA.  The outlet control structure will be 

redesigned to retain the required treatment volume and not exceed the height 

requirements of the ROFA.   Estimated Cost associated with Structure Basin 22.01 is 

$116,830.80 

 Contingent Pond Site for Basin 14 or Other Development - The northwest section of 

Taxiway C drains to Pond I, which is restricted on all sides by development and existing 

drainage features.  Although a volume expansion of Pond I and H are recommended in 

conjunction with the proposed taxiway improvements, it may be necessary to reduce the 

drainage area flowing into Pond I by creating a separate pond to handle the flows from 

part of Basin 14.  Development of a contingent pond will accommodate future 

development.  It is recommended that this development be considered during the Widen 

Taxiway C project design.   Estimated engineering costs associated with recommended 

development is $121,302.00. 

 Closed Infields CL 5 & CL 6 -There are four infield areas near Taxiway C that do not have 

any positive drainage and recover solely through infiltration.  The airport has requested 

that a positive drainage outfall be provided for these infield areas.  The lack of positive 

drainage is proposed by putting drainage structures in all four infield areas connecting 

Basins CL 5, CL 6, 06.03 and 14.01.  This project will include placing pipe under 4 

taxiways and taxiway connectors.  This project is included in the proposed conditions 

model and is suggested to be combined with the Taxiway C Widening and Improvement 

Project as recommended in the Airport MPU.  Estimated cost associated with this project 

is $155,167.20. 

 Pipe 23.03, 23.04 & 23.05 -The current structures in Basins 23.04 and 23.05 are connected 

but do not have positive drainage outlet and recover solely through infiltration.  The 

airport has requested an alternative to this system to provide a positive outlet for all 

stormwater runoff.  The proposed project connects 23.05 to 23.03 with approximately 300 

feet of pipe and disconnects 23.04 and 23.05 by capping and plugging the existing 

connection.  Stormwater from Basin 23.04 would then be piped to the expanded pond in 

Basin 23.08 through approximately 220 feet of pipe. This alternate is included in the 

proposed conditions model.  This project would need to be completed as part of the 

Taxiway D1 Realignment to be economically feasible.  Estimated cost associated with this 

project is $73,692.00. 

 Pipe 24.03/24.04 Replacement -The corrugated metal pipe culvert under the east entrance 

to the former Jet Service Center is fully perforated with the invert totally corroded away. 

While it appears that the pipe is still functional, failure would block Ditch A with 
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possibly severe hydraulic consequences. Further it represents a potential hazard should 

the collapse occur when the road was being used or the collapse went un-noticed.  Since 

replacement would have a greater hydraulic impact, the recommended alternative is to 

remove the driveway and pipe completely to enhance future security of the airport.  

Estimated cost is approximately $31,215.60. 

 Ponds Basin 6 - There are two ponds in Basin 6 (Ponds A and B) that were designed and 

permitted as wet detention ponds.  It is recommended to redesign these ponds to simplify 

the stormwater system and remove wildlife attractants near the airport operating area 

(AOA).  Due to proximity to the airfield, it is recommended that these ponds be 

redesigned to have a dry bottom elevation to reduce the attractiveness of the area to birds 

and other wildlife while also providing water quality improvements from the outfall. 

Estimated drainage engineering cost is $135,792.00. 

 Re-grade Basin 22.01 - Portions of the outfall ditch from Basin 22.01 fall within the RSA 

of Runway 10R-28L.  Re-grading the outfall would move the limits of the drainage ditch 

outside the RSA.  The storage volume that is removed will need to be replaced within the 

same system.    Estimated engineering cost is approximately $10,929.60. 

 

The existing stormwater and drainage system was evaluated by survey, field review and 

hydraulic modeling.  Few significant deficiencies were found; most of which could be addressed 

with maintenance and reconstruction projects.  Several projects were identified in the 

Stormwater MPU to correct/update the existing airport stormwater system while addressing 

airport development recommendations provided within this master plan update.  It is 

recommended that a more pro-active approach to maintaining and updating the stormwater 

management model be taken.  This approach would include developing and updating the records 

of the various ponds and basins through the use of an accounting procedure as improvements and 

development occurs within the detailed modeled.  It is also suggested that consideration of a 

second phase or a second conceptual permit be developed for the portions of the airport outside 

the immediate airport drainage study area, which will update this Conceptual Stormwater Permit 

Update.  It is further suggested that a map of the airport with a one foot contour interval be 

created, either independently or in conjunction with the development of the conceptual 

stormwater permit, for the balance of the airport property. 

 

6.8  Airport Layout Plan 
The Airport Layout Plan (ALP) is a critical piece of the overall master plan document.  An ALP is 

a scaled drawing of existing and proposed land and facilities necessary for the operation and 

development of the airport as recommended in the Master Plan report.  Major improvements 

outlined in the preferred concepts for land use, terminal and US Customs and Border Patrol area, 

and other major functional areas on the airport are incorporated into the updated ALP.  The ALP 

represents an understanding between the airport sponsor and the FAA regarding the current and 
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future development of the airport, and will be used by the FAA, the airport sponsor, FDOT, and 

other parties for planning and decision making activities.  A current Airport Layout Plan which 

has FAA and FDOT approval from the standpoint of safety, utility, and efficiency of the airport is 

required before a development project is approved. 

 

As part of the Master Plan Update and Airport Layout Plan development, based upon updated 

FAA Property Map requirements, a title search was completed to verify existing airport property 

transactions.  During the review, it was determined that a portion of property currently used by 

A&A Salvage to the north of North 25th Street was falsely shown as owned by the Airport on 

both the 2002 and 2007 Airport Layout Plan sets.  Based upon information provided by Atlantic 

Coastal Title Search, neither the County nor Airport has ever owned this property.  However, 

since FAA has conditionally approved the previous Airport Layout Plans, as part of this set, The 

LPA Team will provide support information to FAA illustrating that this property was never 

owned by the airport and, therefore, is not controlled by FAA or FDOT grant requirements. 

 

In order to provide uniformity in the development of the ALP sets and to simplify agency 

review, the Federal Aviation Administration (FAA) requests that planners follow a general 

format for the presentation of specific information.  The recommended format is outlined in the 

FAA Advisory Circular (AC) 150/5070-6B, “Airport Master Plans”.  The ALP set for the airport 

was prepared in conformance with FAA established criteria, and the completed Southern Region 

Checklist is provided in Appendix E of this report.   

 

The ALP set includes the following individual drawing sheets: 

 Cover Sheet (Sheet 1) 

 Airport Layout Plan Sheet (Sheet 2) 

 West General Aviation and Terminal Area Drawing (Sheet 3) 

 East General Aviation Drawing (Sheet 4) 

 Airport Airspace Drawing – Runways 10R-28L & 10L-28R (Sheet 5) 

 Airport Airspace Drawing – Runway 14-32 (Sheet 6) 

 Inner Portion of Approach Surface Drawings – Runways 10L - 28R (Sheet 7) 

 Inner Portion of Approach Surface Drawings – Runways 10R-28L (Sheet 8) 

 Inner Portion of Approach Surface Drawings – Runways 14-32 (Sheet 9) 

 Departure Surface Drawing – Runway 10R-28L (Sheet 10) 

 Airport Land Use Drawing (Sheet 11) 

 Airport Property Map  (Sheet 12) 

 Airport Property Map Data Sheet (Sheet 13) 

 

These drawings were developed and produced as a set using AutoCAD 2008 from an aerial photo 

provided by St. Lucie County and NAD 83/NAVD 88 survey data.  Reduced reproductions of the 

drawings are included in this chapter for illustration purposes only.  Because of the amount of 
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data provided in Sheet 13, Airport Property Map Data Sheet, the data is illegible in 11 x 17 

format.  Therefore, Tables 6-15 through 6-17 provide the property information provided in Sheet 

13. 

 
TABLE 6‐15

PROPERTY & EASEMENT TOTALS* 

  Acreage 

Existing Property Total  ≈ 3,844.1 

Future Property Total  ≈ 94.4 

Property Total  ≈ 3,938.5 

   

Existing Easement Total  0 

Future Easement Total  ≈ 8.12 

Easement Total  ≈ 8.12 

   

Property and Easement Total  ≈ 3,946.62

*Note: Property determined from existing survey line work does not match information provided by St. Lucie County 
Property Appraiser’s Office. 
Sources: Atlantic Coast Title Company, St. Lucie County Property Appraiser’s Office, St. Lucie County historic survey 
data, and The LPA Group Incorporated, 2010 
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TABLE 6‐16 

HISTORIC AND PLANNED PROPERTY TRANSFER 

Airport Property Released or Sold 

Tract 
# 

Tax Parcel ID  Date of Release  Type of Instrument  Grantors  Grantee  Acreage  Purpose 

79  1428‐501‐0069‐010/9  Oct‐08  Bill of Sale  St. Lucie County International Airport 
St. Lucie  
County Port Department 

~19.90  Spoil Site 

               

Programmed Property Acquisition 

Tract 
#  

Tax Parcel ID  Owner  Type of Instrument  Acreage  Surveyed  Appraised  Reason 

40  1324‐233‐0025‐0108  Terrance M. O'Neill  Fee Simple  1.55  No  TBA  Access Road and Compatible Land Use 

41  1324‐233‐0001‐0001  Michael G. Borruso  Fee Simple  7.6  No  TBA  Access Road and Compatible Land Use 

42  1324‐233‐0002‐0008  Brotherhood Electric Workers WPB  Fee Simple  7.6  No  TBA  Access Road and Compatible Land Use 

88  1430‐231‐001‐001  Frank Dimaria Sun Citrus Development  Fee Simple  71.2  No  TBA  Economic Development 

         Total  87.95          

               

Programmed Easement Acquisition 

Tract 
#  

Tax Parcel ID  Owner  Type of Instrument  Acreage  Surveyed  Appraised  Reason 

84  1432‐211‐0002‐0002  St. Lucie Industrial Park LLC  Easement  4  No  TBA  RPZ ‐ Runway 32 

85  1428‐702‐1537‐0002  DCR Mortgage IV Subi LLC  Easement  3  No  TBA  RPZ ‐ Runway 32 

86  1428‐702‐1501‐0001  TJ Truss Corp.  Easement  0.12  No  TBA  RPZ ‐ Runway 32 

87  1428‐702‐0634‐0005  International Airport Business  Easement  1  No  TBA  RPZ ‐ Runway 32 

         Total  8.12          

Sources: St. Lucie County Property Appraiser’s Office, Atlantic Coast Title Corporation, and The LPA Group Incorporated, 2009‐2010 

 

  



 

 
Final  6‐79    05/11/2011 

St. Lucie County International Airport Master Plan Update 

TABLE 6‐17
EXISTING AIRPORT PROPERTY AND EASEMENTS 

Tract #  Tax Parcel ID 
Date of Airport 
Acquisition 

Type of Instrument  Grantor*  Grantee  Federal or State Aid Project Number  Acreage 

1‐2 
1325‐111‐0002‐
0006 

3/16/1990 
Final  Judgement  of  Taking  and 
Determination of Compensation 

Platts Groves Inc  St. Lucie County Port and Airport Authority  FAA AIP #15  157.05 

5 & 5B 
1324‐433‐0010‐
0001 

11/21/1989  WD  F.H. Williams  St. Lucie County Port and Airport Authority 
FDOT WPN 223/FAA AIP#19‐1998 (For 
Approach Zones) 

9.44 

5A 
1324‐433‐0006‐
0000 

10/25/1989  WD  Alice M. Jester  St. Lucie County Port and Airport Authority 
FAA  AIP  #18‐1997  (For  Approach 
Zones) 

9.08 

8 
1324‐431‐0024‐
0006 

12/10/1992 
Final  Judgement  of  Taking  and 
Determination of Compensation 

Patricia Hand, Pamela Rochester and Others  St. Lucie County Port and Airport Authority  FDOT WPN 223  13.61 

8A 
1324‐13209940‐
0006 

12/16/1994  WD  Unknown  St. Lucie County Port and Airport Authority  FDOT WPN 223  1.45 

11 
1419‐221‐0010‐
0001 

3/11/1994  WD  Patrick Nee and John Bielejeski Jr.  St. Lucie County Port and Airport Authority  FDOT WPN  127.18 

11A 
1418‐322‐0001‐
0002 

3/11/1994  WD  Patrick Nee and John Bielejeski Jr.  St. Lucie County Port and Airport Authority  FDOT WPN  52.23 

12 
1419‐121‐0001‐
0008 

8/27/1987  SWD  USX Corporation  St. Lucie County Port and Airport Authority  FDOT WPN  248.57 

12A 
1419‐111‐0002‐
0004 

5/21/1992  QC  Unknown  St. Lucie County Port and Airport Authority  FDOT WPN  71.84 

13 
1420‐121‐0001‐
0002 

1/25/1993  QC 
Minton  Family,  Brothers  Four  &  Sub‐Tropical 
Opportune Properties Inc. 

St. Lucie County Port & Airport Authority  FDOT WPN  242.35 

14 
1420‐111‐0025‐
000‐5 

1/25/1993  WD  Sub‐Tropical Opportune Properties Inc  St. Lucie County Port & Airport Authority  FDOT WPN  21.53 

14A 
1420‐141‐0002‐
0001 

7/7/1994  QC  Herbert J. Rochester  St. Lucie County Port & Airport Authority  FDOT WPN  16.05 

15 
1417‐433‐0001‐
0000 

12/28/1990  WD  Ben & Diana Stewart  St. Lucie County Port & Airport Authority  FDOT WPN  16.63 

18 
1418‐411‐0000‐
0008 

1/25/1993  QC 
The Minton  Family  &  Sub‐Tropical  Opportune 
Properties Inc. 

St. Lucie County Port & Airport Authority  FDOT WPN  59.91 

18A 
1419‐111‐0001‐
0007 

5/27/1992  WD  Unknown  St. Lucie County Port & Airport Authority  FDOT WPN  9 

19‐20 
1418‐311‐0001‐
0008 

01/25.1993  WD 
Minton  Family,  Brothers  Four  &  Sub‐Tropical 
Opportune Properties Inc. 

St. Lucie County Port & Airport Authority  FDOT WPN  206.36 

21 
1313‐411‐0002‐
0000 

1/6/1995  WD  Paul B. Steinberg  St. Lucie County Port & Airport Authority  FDOT WPN  77.13 

22 
1324‐111‐0001‐
000‐6 

1/6/1995  WD  Paul B. Steinberg  St. Lucie County Port & Airport Authority  FAA AIP   105 

23 
1313‐420‐0000‐
0004 

10/12/1994  WD  Fort Pierce Florida Garden Estates Inc  St. Lucie County Port & Airport Authority  FDOT WPN  37.46 

26 
1324‐121‐0021‐
000‐3 

12/28/1990  WD  Ben & Diana Stewart  St. Lucie County Port & Airport Authority  FDOT WPN  31.93 

26A 
1324‐122‐0003‐
0004 

12/28/1990  WD  Ben & Diana Stewart  St. Lucie County Port & Airport Authority  FDOT WPN  0.22 

26B 
1324‐122‐0002‐
0007 

2/4/1992  WD  Edmond & Belinda Warren  St. Lucie County Port & Airport Authority  FDOT WPN  2.77 

26C  1324‐121‐0001‐ 12/28/1990  WD  Jacob D. & Avanell Steward St. Lucie County Port & Airport Authority  FDOT WPN 5.01
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TABLE 6‐17
EXISTING AIRPORT PROPERTY AND EASEMENTS 

Tract #  Tax Parcel ID 
Date of Airport 
Acquisition 

Type of Instrument  Grantor*  Grantee  Federal or State Aid Project Number  Acreage 

0007 

27 
1324‐132‐0040‐
0006 

12/19/1994  WD  Rolf S. Jensen  St. Lucie County Port & Airport Authority  FDOT WPN  1.45 

27A 
1324‐131‐0025‐
0002 

3/28/1996  WD  Elsie M. Kuntz  St. Lucie County Port & Airport Authority 
FAA  AIP  #017‐1996  (For  Approach 
Zones) 

2.54 

27B 
1324‐133‐0001‐
0004 

1/14/1992  WD  William & Augustine Crocco  St. Lucie County Port & Airport Authority 
FAA  AIP  #15‐1994  (For  Approach 
Zones) 

15.94 

29A 
1324‐241‐0001‐
0006 

9/22/1994  WD  Augustine & Julie Crocco  St. Lucie County Port & Airport Authority 
FAA  AIP  #16‐1995 &  #017‐1996  (For 
Approach Zones) 

0.05 

29B 
1324‐241‐0002‐
0003 

9/22/1994  WD  Augustine Crocco  St. Lucie County Port & Airport Authority 
FAA  AIP  #16‐1995 &  #017‐1996  (For 
Approach Zones) 

19.81 

29C 
1324‐241‐0003‐
0000 

11/9/1994  WD  Michael A. Crocco  St. Lucie County Port & Airport Authority 
FAA  AIP  #16‐1995 &  #017‐1996  (For 
Approach Zones) 

8.66 

29D 
1324‐241‐0004‐
00007 

10/14/1994  WD  Augustine J. Crocco  St. Lucie County Port & Airport Authority 
FAA  AIP  #16‐1995 &  #017‐1996  (For 
Approach Zones) 

3.56 

30 
1324‐231‐0001‐
0005 

9/28/1993  WD  James Taylor and Leroy & Donna Beckford  St. Lucie County Port & Airport Authority  FDOT WPN  16.18 

30A,31,32,33,34,35,  36,  37,  38, 
39, 80 & 81 

N/A  7/22/1947  Released  US War Assets Administration  St. Lucie County  AP‐4  2,500 

30A 
1430‐131‐0001‐
0004 

10/17/1962  Deed  St. Lucie County   Fort Pierce Port and Airport Authority  AP‐4  217.02 

31 
1430‐111‐0001‐
0002 

10/17/1962  Deed  St. Lucie County   Ft. Pierce Port and Airport Authority  AP‐4  117.17 

32 
1419‐334‐0001‐
0002 

3/6/1940  WD 
AC  Gordy,  HA  &  Frances  Sloan,  and  Roy  & 
Myrtle Thomas 

St. Lucie County/US DOD War Department  AP‐4  197.94 

33 
1420‐311‐0001‐
0005 

2/11/1943  Deed 
Trustees  of  the  Internal  Improvement  Fund  of 
the State of Florida 

St.  Lucie  County  (later  known  as  St.  Lucie 
County Port & Airport Authority) 

AP‐4  317.38 

34 
1430‐421‐0001‐
0004 

10/17/1962  Deed  St. Lucie County   Fort Pierce Port and Airport Authority  AP‐4  10 

35 
1430‐143‐0001‐
0001 

1/14/1943  WD  Lucille Hipp 
St.  Lucie  County  (later  known  as  St.  Lucie 
County Port & Airport Authority) 

AP‐4  11.02 

36 
1429‐233‐0001‐
0003 

1/1/1990  VD  Ft. Pierce Port & Airport Authority  St. Lucie County International Airport  AP‐4  11.02 

37 
1429‐312‐0001‐
0005 

1/1/1990  VD  Ft. Pierce Port & Airport Authority  St. Lucie County International Airport  AP‐4  9.98 

38 
1429‐342‐0001‐
0008 

1/13/1990  VD  Ft. Pierce Port & Airport Authority  St. Lucie County International Airport  AP‐4  10.04 

39 
1429‐323‐0002‐
0006 

1/1/1990  VD  Ft. Pierce Port & Airport Authority  St. Lucie County International Airport  AP‐4  16.48 

43 
1324‐233‐0025‐
0005 

3/28/1997  WD  Helen M. Stead  St. Lucie County Port & Airport Authority  FDOT WPN  3.92 

45 
1324‐233‐0026‐
0002 

3/26/1997  WD  Robert C. Hardwick & Jeffrey V. Hardwick  St. Lucie County Port & Airport Authority  FDOT WPN  10.18 

46 
1324‐311‐0001‐
0000 

10/27/1995  WD  C. Bernard Gates Family  St. Lucie County Port & Airport Authority  FAA AIP #017‐1996  114.11 
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TABLE 6‐17
EXISTING AIRPORT PROPERTY AND EASEMENTS 

Tract #  Tax Parcel ID 
Date of Airport 
Acquisition 

Type of Instrument  Grantor*  Grantee  Federal or State Aid Project Number  Acreage 

47 
1324‐323‐0001‐
0007 

3/28/1997  WD  Robert C. Hardwick & Jeffrey V. Hardwick  St. Lucie County Port & Airport Authority  FDOT WPN  18.04 

47A 
1324‐323‐0002‐
0004 

3/28/1997  WD  Robert C. Hardwick & Jeffrey V. Hardwick  St. Lucie County Port & Airport Authority  FDOT WPN  1.19 

51 
1325‐211‐0000‐
0009 

10/27/1995  WD  C. Bernard Gates Family  St. Lucie County Port & Airport Authority  FAA AIP #016‐1995 
0.02 

51A 
1325‐244‐0000‐
0009 

10/27/1995  WD  C. Bernard Gates Family  St. Lucie County Port & Airport Authority  FDOT WPN  77.23 

52 
1324‐421‐0001‐
0008 

4/27/1989  WD  William & Marion Wagner  St. Lucie County Port and Airport Authority  FDOT WPN  38.02 

54 
1324‐213‐0002‐
0006 

12/21/1994  WD  Teresa & Wayne Steinberg  St. Lucie County Port and Airport Authority  FDOT WPN  8.01 

55 
1324‐211‐0003‐
0007 

12/22/1994  WD  Sandra S. Gold  St. Lucie County Port and Airport Authority  FDOT WPN  2.28 

56‐57 
1324‐211‐0002‐
0000 

12/21/1994  WD  Frank and Lillian Severino  St. Lucie County Port and Airport Authority  FDOT WPN  11.47 

58 
1324‐211‐0003‐
0007 

12/22/1994  WD  Sandra S. Gold  St. Lucie County Port and Airport Authority  FDOT WPN  11 

59B 
1324‐223‐0001‐
000‐0 

12/26/1996  WD  Marvin & Frances Naftal  St. Lucie County Port and Airport Authority  FDOT WPN  14.44 

80 
1430‐441‐0003‐
0000 

1/1/1990  VD  Ft. Pierce Port & Airport Authority  St. Lucie County International Airport  AP‐4  26.71 

81 
1429‐111‐0001‐
0008 

10/19/1998  VD 
Ft. Pierce Port & Airport Authority and St. Lucie 
County Fair Association Inc.  

St. Lucie County International Airport  AP‐4  ~261.6 

81A 
1429‐501‐0008‐
0004 

1/1/1990  WD  Airport Industrial Park/Unknown  St. Lucie County Port and Airport Authority  FDOT WPN  2.32 

81B 
1429‐501‐0020‐
0004 

1/1/1990  WD  Airport Industrial Park/Unknown  St. Lucie County Port and Airport Authority  FDOT WPN  3.05 

81C 
1429‐501‐0105‐
0004 

4/1/1984  CV 
Unknown/Airport  Industrial  Park  (3106 
Industrial Ave 3) 

St. Lucie County Port and Airport Authority  FDOT WPN  1.75 

81D 
1429‐501‐0106‐
0001 

12/23/1997  WD  Airport Industrial Park (3104 Industrial Ave 3)  St. Lucie County  FDOT WPN  1.25 

81E 
1429‐501‐0107‐
0008 

12/30/1996  WD 
Airport  Industrial  Park  (3102  Industrial  Ave 
3)/Unknown 

St. Lucie County  FDOT WPN  2.5 

81F 
1429‐501‐0108‐
0005 

12/23/1997  WD 
Airport  Industrial  Park  (3000  Industrial  Ave 
3)/Unknown 

St. Lucie County  FDOT WPN  2.5 

81G 
1429‐501‐0112‐
0006 

12/23/1997  WD 
Airport  Industrial  Park  (2806  Industrial  Ave 
3)/Unknown 

St. Lucie County  FDOT WPN  1.25 

81H 
1429‐501‐0111‐
0009 

12/23/1997  WD 
Airport  Industrial  Park  (2900  Industrial  Ave 
3)/Unknown 

St. Lucie County  FDOT WPN  1.25 

81I 
1429‐501‐0114‐
0000 

12/30/1996  WD 
Airport  Industrial  Park  (2700  Industrial  Ave 
3)/Unknown 

St. Lucie County  FDOT WPN  2.5 

82 
1417‐300‐0000‐
0004 

1/25/1993  WD 
The Minton  Family  &  Sub‐Tropical  Opportune 
Properties Inc. 

St. Lucie County Port and Airport Authority  AP‐4  165 

83  1324‐431‐0001‐ 6/19/2009  WD  T&T Land Ltd St. Lucie County International Airport  FDOT WPN 29.36
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0009 

Ridgehaven Subdivisions             

North of 25th Street             

60 
1421‐701‐011‐
0008 

4/6/1990  WD  William Carlsan Subdivision  St. Lucie County Port and Airport Authority 
FAA  AIP  #012‐1992,  #013‐1993  & 
#014‐1992 (Approach Zones) 

0.14 

60A 
1421‐701‐0016‐
0003 

4/6/1990  WD  William Carlsan Subdivision  St. Lucie County Port and Airport Authority 
FAA  AIP  #012‐1992,  #013‐1993  & 
#014‐1992 (Approach Zones) 

0.59 

60B 
1421‐701‐0015‐
0006 

4/6/1990  WD  William Carlsan Subdivision  St. Lucie County Port and Airport Authority 
FAA  AIP  #012‐1992,  #013‐1993  & 
#014‐1992 (Approach Zones) 

0.35 

60C 
1421‐701‐0017‐
0000 

4/6/1990  WD  William Carlsan Subdivision  St. Lucie County Port and Airport Authority 
FAA  AIP  #012‐1992,  #013‐1993  & 
#014‐1992 (Approach Zones) 

0.35 

61 
1421‐701‐0019‐
0004 

1/1/1990  NA  William Carlsan Subdivision  St. Lucie County Port and Airport Authority 
FAA  AIP  #012‐1992,  #013‐1993  & 
#014‐1992 (Approach Zones) 

0.02 

62 
1428‐601‐0006‐
0004 

11/2/1989  WD  Riverview S/D (Blocks 1‐11)  St. Lucie County Port and Airport Authority 
FAA  AIP  #012‐1992,  #013‐1993  & 
#014‐1992 (Approach Zones) 

1.5 

62A 
1428‐601‐0001‐
0009 

11/2/1989  WD  Riverview S/D (Blocks 1‐5)  St. Lucie County Port and Airport Authority 
FAA  AIP  #012‐1992,  #013‐1993  & 
#014‐1992 (Approach Zones) 

1.01 

62B 
1428‐601‐0026‐
0000 

11/27/1989  WD  Riverside S/D (3580 Mohawk Drive)  St. Lucie County Port and Airport Authority 
FAA  AIP  #012‐1992,  #013‐1993  & 
#014‐1992 (Approach Zones) 

0.47 

63 
1428‐602‐0013‐
0009 

12/8/1989  WD  Hogg's S/D part of Ridgehaven Subdivision  St. Lucie County Port and Airport Authority 
FAA  AIP  #012‐1992,  #013‐1993  & 
#014‐1992 (Approach Zones) 

1.8 

South of 25th Street             

64A 
1428‐220‐0002‐
0007 

11/14/1989  WD  Unknown/28‐34‐40 Ridgehaven Subdivision  St. Lucie County Port and Airport Authority 
FAA  AIP  #012‐1992,  #013‐1993  & 
#014‐1992 (Approach Zones) 

0.85 

64B 
1428‐602‐0001‐
0208 

6/29/1990  WD  Hogg's S/D part of Ridgehaven Subdivision  St. Lucie County Port and Airport Authority 
FAA  AIP  #012‐1992,  #013‐1993  & 
#014‐1992 (Approach Zones) 

0.77 

64C 
1428‐602‐0002‐
0009 

3/24/1990  WD  Hogg's S/D part of Ridgehaven Subdivision  St. Lucie County Port and Airport Authority 
FAA  AIP  #012‐1992,  #013‐1993  & 
#014‐1992 (Approach Zones) 

0.58 

65A 
1428‐602‐0001‐
0105 

2/23/1990  WD  Hogg's S/D part of Ridgehaven Subdivision  St. Lucie County Port and Airport Authority 
FAA  AIP  #012‐1992,  #013‐1993  & 
#014‐1992 (Approach Zones) 

1.24 

65B 
1428‐602‐0003‐
0006 

2/13/1990  WD  Hogg's S/D part of Ridgehaven Subdivision  St. Lucie County Port and Airport Authority 
FAA  AIP  #012‐1992,  #013‐1993  & 
#014‐1992 (Approach Zones) 

0.44 

65C 
1428‐602‐0004‐
0003 

11/17/1989  WD  Hogg's S/D part of Ridgehaven Subdivision  St. Lucie County Port and Airport Authority 
FAA  AIP  #012‐1992,  #013‐1993  & 
#014‐1992 (Approach Zones) 

0.42 

65D 
1428‐602‐0013‐
0009 

12/8/1989  WD  Hogg's S/D Section 28‐34‐40W  St. Lucie County Port and Airport Authority 
FAA  AIP  #012‐1992,  #013‐1993  & 
#014‐1992 (Approach Zones) 

1.8 

65E 
1428‐602‐0007‐
0004 

5/9/1990  WD  Hogg's S/D part of Ridgehaven Subdivision  St. Lucie County Port and Airport Authority 
FAA  AIP  #012‐1992,  #013‐1993  & 
#014‐1992 (Approach Zones) 

0.01 

65F 
1428‐602‐0008‐
0001 

6/29/1990  WD 
Hogg's  S/D  part  of  Ridgehaven  Subdivision 
(Matheson & Iroquois Rd) 

St. Lucie County Port and Airport Authority 
FAA  AIP  #012‐1992,  #013‐1993  & 
#014‐1992 (Approach Zones) 

0.33 

66B 
1428‐602‐0005‐
0000 

11/29/1989  WD  Hogg's S/D part of Ridgehaven Subdivision  St. Lucie County Port and Airport Authority 
FAA  AIP  #012‐1992,  #013‐1993  & 
#014‐1992 (Approach Zones) 

0.42 

66C 
1428‐602‐0006‐
0007 

6/29/1990  WD 
Hogg's  S/D  part  of  Ridgehaven  Subdivision 
(2510 Matheson Rd) 

St. Lucie County Port and Airport Authority 
FAA  AIP  #012‐1992,  #013‐1993  & 
#014‐1992 (Approach Zones) 

0.35 

66D  1428‐602‐0009‐ 4/16/1990  WD  Hogg's  S/D  part  of  Ridgehaven  Subdivision  St. Lucie County Port and Airport Authority  FAA  AIP  #012‐1992,  #013‐1993  &  0.23
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0008  (3705 Ridgehaven  Rd) #014‐1992 (Approach Zones)

66E 
1428‐602‐0010‐
0008 

10/30/1989  WD 
Hogg's  S/D  part  of  Ridgehaven  Subdivision 
(3707 Ridgehaven  Rd) 

St. Lucie County Port and Airport Authority 
FAA  AIP  #012‐1992,  #013‐1993  & 
#014‐1992 (Approach Zones) 

0.21 

66F 
1428‐602‐0011‐
0005 

6/19/1993  WD 
Hogg's  S/D  part  of  Ridgehaven  Subdivision 
(2505 Mathison  Rd) 

St. Lucie County Port and Airport Authority 
FAA  AIP  #012‐1992,  #013‐1993  & 
#014‐1992 (Approach Zones) 

0.8 

67B 
1428‐602‐0014‐
0006 

5/1/1990  WD  Hogg's S/D part of Ridgehaven Subdivision  St. Lucie County Port and Airport Authority 
FAA  AIP  #012‐1992,  #013‐1993  & 
#014‐1992 (Approach Zones) 

0.8 

67C 
1428‐602‐0015‐
0003 

10/6/1989  WD  Hogg's S/D part of Ridgehaven Subdivision  St. Lucie County Port and Airport Authority 
FAA  AIP  #012‐1992,  #013‐1993  & 
#014‐1992 (Approach Zones) 

0.67 

67D 
1428‐602‐0016‐
0000 

1/17/1991  WD  Hogg's S/D part of Ridgehaven Subdivision  St. Lucie County Port and Airport Authority 
FAA  AIP  #012‐1992,  #013‐1993  & 
#014‐1992 (Approach Zones) 

2.82 

67E 
1428‐602‐0017‐
0007 

1/17/1991  WD  Hogg's S/D part of Ridgehaven Subdivision  St. Lucie County Port and Airport Authority 
FAA  AIP  #012‐1992,  #013‐1993  & 
#014‐1992 (Approach Zones) 

2.82 

67F 
1428‐602‐0017‐
0203 

1/14/1991  WD  Hogg's S/D part of Ridgehaven Subdivision  St. Lucie County Port and Airport Authority 
FAA  AIP  #012‐1992,  #013‐1993  & 
#014‐1992 (Approach Zones) 

0.31 

67G 
1428‐602‐0017‐
0306 

1/14/1991  WD  Hogg's S/D part of Ridgehaven Subdivision  St. Lucie County Port and Airport Authority 
FAA  AIP  #012‐1992,  #013‐1993  & 
#014‐1992 (Approach Zones) 

0.31 

68A 
1428‐602‐0017‐
0100 

1/15/1991  WD  Hogg's S/D part of Ridgehaven Subdivision  St. Lucie County Port and Airport Authority 
FAA  AIP  #012‐1992,  #013‐1993  & 
#014‐1992 (Approach Zones) 

0.31 

68B 
1428‐603‐0005‐
0003 

5/27/1992  WD  Ridgehaven Subdivision (2512 Bertha Ave)  St. Lucie County Port and Airport Authority 
FAA  AIP  #012‐1992,  #013‐1993  & 
#014‐1992 (Approach Zones) 

0.35 

68C 
1428‐602‐0018‐
0004 

2/15/1990  WD 
Hogg's  S/D  part  of  Ridgehaven  Subdivision 
(3620 Ridgehaven Rd) 

St. Lucie County Port and Airport Authority 
FAA  AIP  #012‐1992,  #013‐1993  & 
#014‐1992 (Approach Zones) 

0.32 

68D 
1428‐602‐0019‐
0001 

1/26/1990  WD 
Hogg's  S/D  part  of  Ridgehaven  Subdivision 
(3612 Ridgehaven Rd) 

St. Lucie County Port and Airport Authority 
FAA  AIP  #012‐1992,  #013‐1993  & 
#014‐1992 (Approach Zones) 

0.26 

69A 
1428‐602‐0022‐
0005 

5/8/2007  WD  Hogg's S/D Part of Ridgehaven Subdivision  St. Lucie County  
FAA  AIP  #012‐1992,  #013‐1993  & 
#014‐1992 (Approach Zones) 

4.88 

69B 
1428‐603‐0006‐
0000 

4/16/1990  WD  Ridgehaven Subdivision (2511 Bertha Ave)  St. Lucie County Port and Airport Authority 
FAA  AIP  #012‐1992,  #013‐1993  & 
#014‐1992 (Approach Zones) 

0.34 

69C 
1428‐603‐0007‐
0007 

2/2/1990  WD  Ridgehaven Subdivision (2507 Bertha Ave)  St. Lucie County Port and Airport Authority 
FAA  AIP  #012‐1992,  #013‐1993  & 
#014‐1992 (Approach Zones) 

0.55 

70A 
1428‐602‐0020‐
0001 

1/22/1990  WD 
Hogg's  S/D  part  of  Ridgehaven  Subdivision 
(Ridgehaven Rd) 

St. Lucie County Port and Airport Authority 
FAA  AIP  #012‐1992,  #013‐1993  & 
#014‐1992 (Approach Zones) 

0.2 

70B 
1428‐602‐0022‐
0108 

5/22/1997  WD 
Hogg's  S/D  part  of  Ridgehaven  Subdivision 
(Ridgehaven Rd) 

St. Lucie County Port and Airport Authority 
FAA  AIP  #012‐1992,  #013‐1993  & 
#014‐1992 (Approach Zones) 

0.27 

70C 
1428‐602‐0026‐
0003 

3/6/1990  WD 
Hogg's  S/D  part  of  Ridgehaven  Subdivision 
(3435 Dickens Road) 

St. Lucie County Port and Airport Authority 
FAA  AIP  #012‐1992,  #013‐1993  & 
#014‐1992 (Approach Zones) 

0.84 

77A 
1428‐603‐0011‐
0008 

11/2/1989  WD  Ridgehaven Subdivision (3605 Ridgehaven Ave)  St. Lucie County Port and Airport Authority 
FAA  AIP  #012‐1992,  #013‐1993  & 
#014‐1992 (Approach Zones) 

0.27 

77B 
1428‐604‐0001‐
0008 

5/1/1990  WD  Ft. Pierce Highlands (3501 Dickens Street)  St. Lucie County Port and Airport Authority  FDOT WPN  4.55 

77C 
1428‐604‐0010‐
0004 

11/3/1989  WD  Ft. Pierce Highlands (2506 Mason Ave)  St. Lucie County Port and Airport Authority  FDOT WPN  3.52 

Future Spoil Site             

79A   1428‐602‐0025‐ 1/1/1990  NA  Hogg's S/D ‐ Lots 5,6 & 7) St. Lucie County Port and Airport Authority  FDOT WPN 10.97
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0006 

79B 
1428‐604‐0036‐
0002 

6/15/1994  WD  Ft. Pierce Highlands   St. Lucie County Port and Airport Authority  FDOT WPN  2.75 

79C 
1428‐604‐0046‐
0005 

9/29/1994  WD  Ft. Pierce Highlands (2606 Byron St)  St. Lucie County Port and Airport Authority  FDOT WPN  4.53 

79D 
1428‐604‐0065‐
0004 

7/14/1994  WD  Ft. Pierce Highlands (3414 Byron Street)  St. Lucie County Port and Airport Authority  FDOT WPN  3.4 

79E 
1428‐605‐0006‐
0006 

3/13/1992  WD  Ridgehaven Subdivision  St. Lucie County Port and Airport Authority  FDOT WPN  0.23 

79F 
1428‐605‐0008‐
0000 

3/15/1994  WD  Ridgehaven Subdivision  St. Lucie County Port and Airport Authority  FDOT WPN  1.17 

79G 
1428‐605‐0007‐
0003 

11/9/1994  WD  Ridgehaven Subdivision  St. Lucie County Port and Airport Authority  FDOT WPN  0.57 

79H 
1428‐605‐0015‐
0002 

3/1/1995  WD  Ridgehaven Subdivision  St. Lucie County Port and Airport Authority  FDOT WPN  0.26 

79I 
1428‐606‐0001‐
0004 

11/30/1995  WD  3419 Ridgehaven Rd ‐ Ridgehaven Subdivision  St. Lucie County Port and Airport Authority  FDOT WPN  2.2 

79J 
1428‐605‐0016‐
0009 

7/6/1994  WD  Ridgehaven Subdivision  St. Lucie County Port and Airport Authority  FDOT WPN  1.65 

79K 
1428‐604‐0085‐
0000 

12/21/1994  WD  Ft. Pierce Highlands (3400 Abbott St)  St. Lucie County Port and Airport Authority  FDOT WPN  0.26 

79L 
1428‐604‐0105‐
0007 

6/29/1994  WD  Ft. Pierce Highlands   St. Lucie County Port and Airport Authority  FDOT WPN  1.45 

79M 
1428‐501‐0053‐
0001 

11/16/1994  WD  Russell Estates (3317 Ridgehaven Road)  St. Lucie County Port and Airport Authority  FDOT WPN  3.57 

79N 
1428‐501‐0075‐
0001 

9/29/1994  WD  Russell Estates (Turner Road)  St. Lucie County Port and Airport Authority  FDOT WPN  0.36 

79O 
1428‐501‐0074‐
0004 

12/21/1994  WD  Russell Estates (2112 Turner Road  St. Lucie County Port and Airport Authority  FDOT WPN  0.53 

79P 
1428‐501‐0068‐
0009 

12/7/1994  WD  Russell Estates (3305 Ridgehaven Road)  St. Lucie County Port and Airport Authority  FDOT WPN  0.18 

79Q 
1428‐501‐0069‐
0006 

9/8/1994  WD  Russell Estates (3237 Ridgehaven Road)  St. Lucie County Port and Airport Authority  FDOT WPN  0.22 

79R 
1428‐501‐0076‐
0008 

9/29/1994  WD  Russell Estates (2120 Turner Road)  St. Lucie County Port and Airport Authority  FDOT WPN  0.3 

79S 
1428‐501‐0071‐
0003 

6/15/1994  WD  Russell Estates (2105 Turner Road)  St. Lucie County Port and Airport Authority  FDOT WPN  0.47 

79T 
1428‐501‐0079‐
0009 

7/27/1994  WD  Russell Estates (2109 Turner Road)  St. Lucie County Port and Airport Authority  FDOT WPN  0.57 

79U 
1428‐501‐0077‐
0005 

10/12/1994  WD  Russell Estates (2117 Turner Road)  St. Lucie County Port and Airport Authority  FDOT WPN  0.54 

79V 
1428‐501‐0072‐
0000 

6/29/1994  WD  Russell Estates (3225 Ridgehaven Road)  St. Lucie County Port and Airport Authority  FDOT WPN  0.52 

Lower Ridgehaven Property             

78A  1428‐602‐0028‐ 3/2/1998  WD  Hogg's S/D Lots 9‐13 St. Lucie County Port and Airport Authority  FDOT WPN 2.53
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0100 

78B 
1428‐701‐0013‐
0003 

7/27/1994  WD  Taylor S/D ‐ Ridgehaven Subdivision  St. Lucie County Port and Airport Authority  FDOT WPN  0.26 

78C 
1428‐701‐0011‐
0009 

4/11/1997  WD  Taylor S/D ‐ Ridgehaven Subdivision  St. Lucie County Port and Airport Authority  FDOT WPN  0.37 

78D 
1428‐701‐0009‐
0002 

10/12/1994  WD  Taylor S/D ‐ Ridgehaven Subdivision  St. Lucie County Port and Airport Authority  FDOT WPN  9.34 

78E 
1428‐501‐0085‐
0004 

9/8/1994  WD  Russell Estates (3209 Ridgehaven Road)  St. Lucie County Port and Airport Authority  FDOT WPN  0.29 

78F 
1428‐501‐0086‐
0001 

10/12/1994  WD  Russell Estates (3205 Ridgehaven Road)  St. Lucie County Port and Airport Authority  FDOT WPN  0.46 

78H 
1428‐602‐0031‐
1002 

10/12/1994  WD  Hogg's S/D Sec 28‐34‐40  St. Lucie County Port and Airport Authority  FDOT WPN  0.47 

78I 
1428‐602‐0032‐
0008 

10/12/1994  WD  Hogg's S/D Sec 28‐34‐40  St. Lucie County Port and Airport Authority  FDOT WPN  1.28 

78J 
1428‐602‐0033‐
0005 

3/1/1995  WD  Hogg's S/D (3007 Ridgehaven Rd)  St. Lucie County Port and Airport Authority  FDOT WPN  3.96 

78K 
1428‐602‐0034‐
0002 

12/21/1994  WD  Hogg's S/D (Anne Street)  St. Lucie County Port and Airport Authority  FDOT WPN  5 

78L 
1428‐602‐0045‐
0002 

10/14/2003  TD  Hogg's S/D (Anthony Street)  St. Lucie County  FDOT WPN  0.08 

78M 
1428‐602‐0054‐
0008 

3/20/2009  WD  Hogg's S/D (Part of Lot 20 for Ditch)  St. Lucie County  FDOT WPN  0.63 

62 
1428‐601‐0006‐
0004 

11/2/1989  WD  Riverview S/D (Blocks 1‐11)  St. Lucie County Port and Airport Authority 
FAA  AIP  #012‐1992,  #013‐1993  & 
#014‐1992 (Approach Zones) 

1.5 

62A 
1428‐601‐0001‐
0009 

11/2/1989  WD  Riverview S/D (Blocks 1‐5)  St. Lucie County Port and Airport Authority 
FAA  AIP  #012‐1992,  #013‐1993  & 
#014‐1992 (Approach Zones) 

1.01 

62B 
1428‐601‐0026‐
0000 

11/27/1989  WD  Riverside S/D (3580 Mohawk Drive)  St. Lucie County Port and Airport Authority 
FAA  AIP  #012‐1992,  #013‐1993  & 
#014‐1992 (Approach Zones) 

0.47 

63 
1428‐602‐0013‐
0009 

12/8/1989  WD  Hogg's S/D part of Ridgehaven Subdivision  St. Lucie County Port and Airport Authority 
FAA  AIP  #012‐1992,  #013‐1993  & 
#014‐1992 (Approach Zones) 

1.8 

South of 25th Street             

64A 
1428‐220‐0002‐
0007 

11/14/1989  WD  Unknown/28‐34‐40 Ridgehaven Subdivision  St. Lucie County Port and Airport Authority 
FAA  AIP  #012‐1992,  #013‐1993  & 
#014‐1992 (Approach Zones) 

0.85 

64B 
1428‐602‐0001‐
0208 

6/29/1990  WD  Hogg's S/D part of Ridgehaven Subdivision  St. Lucie County Port and Airport Authority 
FAA  AIP  #012‐1992,  #013‐1993  & 
#014‐1992 (Approach Zones) 

0.77 

64C 
1428‐602‐0002‐
0009 

3/24/1990  WD  Hogg's S/D part of Ridgehaven Subdivision  St. Lucie County Port and Airport Authority 
FAA  AIP  #012‐1992,  #013‐1993  & 
#014‐1992 (Approach Zones) 

0.58 

65A 
1428‐602‐0001‐
0105 

2/23/1990  WD  Hogg's S/D part of Ridgehaven Subdivision  St. Lucie County Port and Airport Authority 
FAA  AIP  #012‐1992,  #013‐1993  & 
#014‐1992 (Approach Zones) 

1.24 

65B 
1428‐602‐0003‐
0006 

2/13/1990  WD  Hogg's S/D part of Ridgehaven Subdivision  St. Lucie County Port and Airport Authority 
FAA  AIP  #012‐1992,  #013‐1993  & 
#014‐1992 (Approach Zones) 

0.44 

65C 
1428‐602‐0004‐
0003 

11/17/1989  WD  Hogg's S/D part of Ridgehaven Subdivision  St. Lucie County Port and Airport Authority 
FAA  AIP  #012‐1992,  #013‐1993  & 
#014‐1992 (Approach Zones) 

0.42 

65D  1428‐602‐0013‐ 12/8/1989  WD  Hogg's S/D Section 28‐34‐40W St. Lucie County Port and Airport Authority  FAA  AIP  #012‐1992,  #013‐1993  &  1.8
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0009  #014‐1992 (Approach Zones)

65E 
1428‐602‐0007‐
0004 

5/9/1990  WD  Hogg's S/D part of Ridgehaven Subdivision  St. Lucie County Port and Airport Authority 
FAA  AIP  #012‐1992,  #013‐1993  & 
#014‐1992 (Approach Zones) 

0.01 

65F 
1428‐602‐0008‐
0001 

6/29/1990  WD 
Hogg's  S/D  part  of  Ridgehaven  Subdivision 
(Matheson & Iroquois Rd) 

St. Lucie County Port and Airport Authority 
FAA  AIP  #012‐1992,  #013‐1993  & 
#014‐1992 (Approach Zones) 

0.33 

66B 
1428‐602‐0005‐
0000 

11/29/1989  WD  Hogg's S/D part of Ridgehaven Subdivision  St. Lucie County Port and Airport Authority 
FAA  AIP  #012‐1992,  #013‐1993  & 
#014‐1992 (Approach Zones) 

0.42 

66C 
1428‐602‐0006‐
0007 

6/29/1990  WD 
Hogg's S/D  part  of  Ridgehaven  Subdivision 
(2510 Matheson Rd) 

St. Lucie County Port and Airport Authority 
FAA  AIP  #012‐1992,  #013‐1993  & 
#014‐1992 (Approach Zones) 

0.35 

66D 
1428‐602‐0009‐
0008 

4/16/1990  WD 
Hogg's  S/D  part  of  Ridgehaven  Subdivision 
(3705 Ridgehaven  Rd) 

St. Lucie County Port and Airport Authority 
FAA  AIP  #012‐1992,  #013‐1993  & 
#014‐1992 (Approach Zones) 

0.23 

66E 
1428‐602‐0010‐
0008 

10/30/1989  WD 
Hogg's  S/D  part  of  Ridgehaven  Subdivision 
(3707 Ridgehaven  Rd) 

St. Lucie County Port and Airport Authority 
FAA  AIP  #012‐1992,  #013‐1993  & 
#014‐1992 (Approach Zones) 

0.21 

66F 
1428‐602‐0011‐
0005 

6/19/1993  WD 
Hogg's  S/D  part  of  Ridgehaven  Subdivision 
(2505 Mathison  Rd) 

St. Lucie County Port and Airport Authority 
FAA  AIP  #012‐1992,  #013‐1993  & 
#014‐1992 (Approach Zones) 

0.8 

67B 
1428‐602‐0014‐
0006 

5/1/1990  WD  Hogg's S/D part of Ridgehaven Subdivision  St. Lucie County Port and Airport Authority 
FAA  AIP  #012‐1992,  #013‐1993  & 
#014‐1992 (Approach Zones) 

0.8 

67C 
1428‐602‐0015‐
0003 

10/6/1989  WD  Hogg's S/D part of Ridgehaven Subdivision  St. Lucie County Port and Airport Authority 
FAA  AIP  #012‐1992,  #013‐1993  & 
#014‐1992 (Approach Zones) 

0.67 

67D 
1428‐602‐0016‐
0000 

1/17/1991  WD  Hogg's S/D part of Ridgehaven Subdivision  St. Lucie County Port and Airport Authority 
FAA  AIP  #012‐1992,  #013‐1993  & 
#014‐1992 (Approach Zones) 

2.82 

67E 
1428‐602‐0017‐
0007 

1/17/1991  WD  Hogg's S/D part of Ridgehaven Subdivision  St. Lucie County Port and Airport Authority 
FAA  AIP  #012‐1992,  #013‐1993  & 
#014‐1992 (Approach Zones) 

2.82 

67F 
1428‐602‐0017‐
0203 

1/14/1991  WD  Hogg's S/D part of Ridgehaven Subdivision  St. Lucie County Port and Airport Authority 
FAA  AIP  #012‐1992,  #013‐1993  & 
#014‐1992 (Approach Zones) 

0.31 

67G 
1428‐602‐0017‐
0306 

1/14/1991  WD  Hogg's S/D part of Ridgehaven Subdivision  St. Lucie County Port and Airport Authority 
FAA  AIP  #012‐1992,  #013‐1993  & 
#014‐1992 (Approach Zones) 

0.31 

68A 
1428‐602‐0017‐
0100 

1/15/1991  WD  Hogg's S/D part of Ridgehaven Subdivision  St. Lucie County Port and Airport Authority 
FAA  AIP  #012‐1992,  #013‐1993  & 
#014‐1992 (Approach Zones) 

0.31 

68B 
1428‐603‐0005‐
0003 

5/27/1992  WD  Ridgehaven Subdivision (2512 Bertha Ave)  St. Lucie County Port and Airport Authority 
FAA  AIP  #012‐1992,  #013‐1993  & 
#014‐1992 (Approach Zones) 

0.35 

68C 
1428‐602‐0018‐
0004 

2/15/1990  WD 
Hogg's  S/D  part  of  Ridgehaven  Subdivision 
(3620 Ridgehaven Rd) 

St. Lucie County Port and Airport Authority 
FAA  AIP  #012‐1992,  #013‐1993  & 
#014‐1992 (Approach Zones) 

0.32 

68D 
1428‐602‐0019‐
0001 

1/26/1990  WD 
Hogg's  S/D  part  of  Ridgehaven  Subdivision 
(3612 Ridgehaven Rd) 

St. Lucie County Port and Airport Authority 
FAA  AIP  #012‐1992,  #013‐1993  & 
#014‐1992 (Approach Zones) 

0.26 

69A 
1428‐602‐0022‐
0005 

5/8/2007  WD  Hogg's S/D Part of Ridgehaven Subdivision  St. Lucie County  
FAA  AIP  #012‐1992,  #013‐1993  & 
#014‐1992 (Approach Zones) 

4.88 

69B 
1428‐603‐0006‐
0000 

4/16/1990  WD  Ridgehaven Subdivision (2511 Bertha Ave)  St. Lucie County Port and Airport Authority 
FAA  AIP  #012‐1992,  #013‐1993  & 
#014‐1992 (Approach Zones) 

0.34 

69C 
1428‐603‐0007‐
0007 

2/2/1990  WD  Ridgehaven Subdivision (2507 Bertha Ave)  St. Lucie County Port and Airport Authority 
FAA  AIP  #012‐1992,  #013‐1993  & 
#014‐1992 (Approach Zones) 

0.55 

70A 
1428‐602‐0020‐
0001 

1/22/1990  WD 
Hogg's  S/D  part  of  Ridgehaven  Subdivision 
(Ridgehaven Rd) 

St. Lucie County Port and Airport Authority 
FAA  AIP  #012‐1992,  #013‐1993  & 
#014‐1992 (Approach Zones) 

0.2 

70B 
1428‐602‐0022‐
0108 

5/22/1997  WD 
Hogg's  S/D  part  of  Ridgehaven  Subdivision 
(Ridgehaven Rd) 

St. Lucie County Port and Airport Authority 
FAA  AIP  #012‐1992,  #013‐1993  & 
#014‐1992 (Approach Zones) 

0.27 
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70C 
1428‐602‐0026‐
0003 

3/6/1990  WD 
Hogg's  S/D  part  of  Ridgehaven  Subdivision 
(3435 Dickens Road) 

St. Lucie County Port and Airport Authority 
FAA  AIP  #012‐1992,  #013‐1993  & 
#014‐1992 (Approach Zones) 

0.84 

77A 
1428‐603‐0011‐
0008 

11/2/1989  WD  Ridgehaven Subdivision (3605 Ridgehaven Ave)  St. Lucie County Port and Airport Authority 
FAA  AIP  #012‐1992,  #013‐1993  & 
#014‐1992 (Approach Zones) 

0.27 

77B 
1428‐604‐0001‐
0008 

5/1/1990  WD  Ft. Pierce Highlands (3501 Dickens Street)  St. Lucie County Port and Airport Authority  FDOT WPN  4.55 

77C 
1428‐604‐0010‐
0004 

11/3/1989  WD  Ft. Pierce Highlands (2506 Mason Ave)  St. Lucie County Port and Airport Authority  FDOT WPN  3.52 

Future Spoil Site             

79A  
1428‐602‐0025‐
0006 

1/1/1990  NA  Hogg's S/D ‐ Lots 5,6 & 7)  St. Lucie County Port and Airport Authority  FDOT WPN  10.97 
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79B 
1428‐604‐0036‐
0002 

6/15/1994  WD  Ft. Pierce Highlands   St. Lucie County Port and Airport Authority  FDOT WPN  2.75 

79C 
1428‐604‐0046‐
0005 

9/29/1994  WD  Ft. Pierce Highlands (2606 Byron St)  St. Lucie County Port and Airport Authority  FDOT WPN  4.53 

79D 
1428‐604‐0065‐
0004 

7/14/1994  WD  Ft. Pierce Highlands (3414 Byron Street)  St. Lucie County Port and Airport Authority  FDOT WPN  3.4 

79E 
1428‐605‐0006‐
0006 

3/13/1992  WD  Ridgehaven Subdivision  St. Lucie County Port and Airport Authority  FDOT WPN  0.23 

79F 
1428‐605‐0008‐
0000 

3/15/1994  WD  Ridgehaven Subdivision  St. Lucie County Port and Airport Authority  FDOT WPN  1.17 

79G 
1428‐605‐0007‐
0003 

11/9/1994  WD  Ridgehaven Subdivision  St. Lucie County Port and Airport Authority  FDOT WPN  0.57 

79H 
1428‐605‐0015‐
0002 

3/1/1995  WD  Ridgehaven Subdivision  St. Lucie County Port and Airport Authority  FDOT WPN  0.26 

79I 
1428‐606‐0001‐
0004 

11/30/1995  WD  3419 Ridgehaven Rd ‐ Ridgehaven Subdivision  St. Lucie County Port and Airport Authority  FDOT WPN  2.2 

79J 
1428‐605‐0016‐
0009 

7/6/1994  WD  Ridgehaven Subdivision  St. Lucie County Port and Airport Authority  FDOT WPN  1.65 

79K 
1428‐604‐0085‐
0000 

12/21/1994  WD  Ft. Pierce Highlands (3400 Abbott St)  St. Lucie County Port and Airport Authority  FDOT WPN  0.26 

79L 
1428‐604‐0105‐
0007 

6/29/1994  WD  Ft. Pierce Highlands   St. Lucie County Port and Airport Authority  FDOT WPN  1.45 

79M 
1428‐501‐0053‐
0001 

11/16/1994  WD  Russell Estates (3317 Ridgehaven Road)  St. Lucie County Port and Airport Authority  FDOT WPN  3.57 

79N 
1428‐501‐0075‐
0001 

9/29/1994  WD  Russell Estates (Turner Road)  St. Lucie County Port and Airport Authority  FDOT WPN  0.36 

79O 
1428‐501‐0074‐
0004 

12/21/1994  WD  Russell Estates (2112 Turner Road  St. Lucie County Port and Airport Authority  FDOT WPN  0.53 

79P 
1428‐501‐0068‐
0009 

12/7/1994  WD  Russell Estates (3305 Ridgehaven Road)  St. Lucie County Port and Airport Authority  FDOT WPN  0.18 

79Q 
1428‐501‐0069‐
0006 

9/8/1994  WD  Russell Estates (3237 Ridgehaven Road)  St. Lucie County Port and Airport Authority  FDOT WPN  0.22 



 

 
Final  6‐89    05/11/2011 

St. Lucie County International Airport Master Plan Update 

TABLE 6‐17
EXISTING AIRPORT PROPERTY AND EASEMENTS 

Tract #  Tax Parcel ID 
Date of Airport 
Acquisition 

Type of Instrument  Grantor*  Grantee  Federal or State Aid Project Number  Acreage 

79R 
1428‐501‐0076‐
0008 

9/29/1994  WD  Russell Estates (2120 Turner Road)  St. Lucie County Port and Airport Authority  FDOT WPN  0.3 

79S 
1428‐501‐0071‐
0003 

6/15/1994  WD  Russell Estates (2105 Turner Road)  St. Lucie County Port and Airport Authority  FDOT WPN  0.47 

79T 
1428‐501‐0079‐
0009 

7/27/1994  WD  Russell Estates (2109 Turner Road)  St. Lucie County Port and Airport Authority  FDOT WPN  0.57 

79U 
1428‐501‐0077‐
0005 

10/12/1994  WD  Russell Estates (2117 Turner Road)  St. Lucie County Port and Airport Authority  FDOT WPN  0.54 

79V 
1428‐501‐0072‐
0000 

6/29/1994  WD  Russell Estates (3225 Ridgehaven Road)  St. Lucie County Port and Airport Authority  FDOT WPN  0.52 

Lower Ridgehaven Property                      

78A 
1428‐602‐0028‐
0100 

3/2/1998  WD  Hogg's S/D Lots 9‐13  St. Lucie County Port and Airport Authority  FDOT WPN  2.53 

78B 
1428‐701‐0013‐
0003 

7/27/1994  WD  Taylor S/D ‐ Ridgehaven Subdivision  St. Lucie County Port and Airport Authority  FDOT WPN  0.26 

78C 
1428‐701‐0011‐
0009 

4/11/1997  WD  Taylor S/D ‐ Ridgehaven Subdivision  St. Lucie County Port and Airport Authority  FDOT WPN  0.37 

78D 
1428‐701‐0009‐
0002 

10/12/1994  WD  Taylor S/D ‐ Ridgehaven Subdivision  St. Lucie County Port and Airport Authority  FDOT WPN  9.34 

78E 
1428‐501‐0085‐
0004 

9/8/1994  WD  Russell Estates (3209 Ridgehaven Road)  St. Lucie County Port and Airport Authority  FDOT WPN  0.29 

78F 
1428‐501‐0086‐
0001 

10/12/1994  WD  Russell Estates (3205 Ridgehaven Road)  St. Lucie County Port and Airport Authority  FDOT WPN  0.46 

78H 
1428‐602‐0031‐
1002 

10/12/1994  WD  Hogg's S/D Sec 28‐34‐40  St. Lucie County Port and Airport Authority  FDOT WPN  0.47 

78I 
1428‐602‐0032‐
0008 

10/12/1994  WD  Hogg's S/D Sec 28‐34‐40  St. Lucie County Port and Airport Authority  FDOT WPN  1.28 

78J 
1428‐602‐0033‐
0005 

3/1/1995  WD  Hogg's S/D (3007 Ridgehaven Rd)  St. Lucie County Port and Airport Authority  FDOT WPN  3.96 

78K 
1428‐602‐0034‐
0002 

12/21/1994  WD  Hogg's S/D (Anne Street)  St. Lucie County Port and Airport Authority  FDOT WPN  5 
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78L 
1428‐602‐0045‐
0002 

10/14/2003  TD  Hogg's S/D (Anthony Street)  St. Lucie County  FDOT WPN  0.08 

78M 
1428‐602‐0054‐
0008 

3/20/2009  WD  Hogg's S/D (Part of Lot 20 for Ditch)  St. Lucie County  FDOT WPN  0.63 

Acronyms:  WD  Warranty Deed     

  SWD 
Special Warranty 
Deed 

         

  VD  Vested Deed     

  CV  Contingent Value     

  TD  Trust Deed     

  QC  Quit Claim Deed     

*Notes:  
In November and December 1997, all airport property was transferred from the FT Pierce or St. Lucie County Airport and Port Authority to St. Lucie County via Vested Interest Vehicle 
Property determined from existing survey line work does not match information provided by St. Lucie County Property Appraiser’s Office. 
Sources: Atlantic Coast Title Company, St. Lucie County Property Appraiser’s Office, St. Lucie County historic survey data, and The LPA Group Incorporated, 2009‐2010
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A full-size set (36" by 48" format) of the drawings was submitted to the FAA for conditional 

approval.  An approved ALP is perhaps the single most important planning tool since the 

drawings provide airport management graphical guidance on future development given existing 

external constraints.    

 

The ALP also depicts the airport’s capital development program in graphical form.  Preliminary 

plans were presented to the St. Lucie County International Airport staff, technical advisory 

committee members, St. Lucie County Planning & Development Services department and Board 

of County Commissioners for review and approval.  This data was incorporated into the airport 

plan set to reflect approved airport development for the twenty-year planning period.     

 

6.9  Summary 
Several development alternatives were presented to the Technical Advisory Committee, airport 

tenants and to airport staff for their review and discussion during the alternatives evaluation.  

After multiple meetings and extensive discussions, the TAC, airport tenants, Board of County 

Commissioners, with input from the general public, and airport staff collectively decided that it 

would be in the airport’s best interest to pursue the development of an aggressive option in order 

to properly plan for substantial increases in traffic and also to create a development option that 

could be used as a marketing tool for potential tenants, developers, and business owners.  

Although the proposed option far exceeds the activity projections for the St. Lucie County 

International Airport, the plan creates a development template of land uses for both aviation and 

non-aviation related development.  Cost estimates, phasing, and funding options for the projects 

shown on the preferred alternative will be further discussed and illustrated in the 

Implementation Chapter (Chapter 7) of this Master Plan report.   
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NOTES

1. ALL ELEVATIONS SHOWN ARE ABOVE MEAN

    SEA LEVEL (AMSL).

2. DRAWING IS BASED ON NAD83 HORIZONTAL DATUM

    AND NAVD 88 VERTICAL DATUM.

3. FUTURE BUILDING ELEVATIONS ARE ESTIMATED

    USING HIGHEST GROUND ELEVATION IN VICINITY.

4. EXIST. = EXISTING

    FUT. = FUTURE

5. THERE ARE NO OBSTRUCTIONS WITHIN THE INNER

    APPROACHES OF RUNWAYS 10L, 28R & 10R.

6. ARFF ANTENNA ON EAST SIDE OF BUILDING

   DETERMINED NOT AN OBSTRUCTION TO AIR

   NAVIGATION BY FAA. (AIRSPACE STUDY________)

7. FAA DETERMINED IN 2010 THAT FPL POLES

    ADJACENT TO TAYLOR DAIRY ROAD REQUIRE

   OBSTRUCTION LIGHTS.

AS SHOWN 8

INNER PORTION

OF THE APPROACH

SURFACE DRAWING -

RUNWAYS 10R-28L

PLAN VIEW RUNWAY 10R
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PENETRATION

PROPOSED

ACTION
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20.0' 32.9' 2.1' NONE

ROADWAY

ELEVATION + PART

77.23 STANDARDS

35.0'

AERIAL SOURCE: FDOT Surveying & Mapping Office. 2009

OBSTRUCTION TABLE - RUNWAY 10R EL. 23.0' - 50:1 PRECISION

# TYPE
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FAA CLEARANCE REQUIREMENTS NOTE

SECTION 77.23 OF FEDERAL AVIATION REGULATIONS

(FAR) PART 77 SPECIFIES CLEARANCE

REQUIREMENTS FOR ROADS, RAILROADS, AND

WATERWAYS AS FOLLOWS:

1) SEVENTEEN FEET FOR AN INTERSTATE HIGHWAY

THAT IS PART OF THE NATIONAL SYSTEM OF

MILITARY AND INTERSTATE HIGHWAYS WHERE

OVERCROSSINGS ARE DESIGNED FOR A MINIMUM OF

17 FEET VERTICAL DISTANCE.

2) FIFTEEN FEET FOR ANY OTHER PUBLIC ROADWAY.

3) TEN FEET OR THE HEIGHT OF THE HIGHEST MOBILE

OBJECT THAT WOULD NORMALLY TRAVERSE THE

ROAD, WHICHEVER IS GREATER, FOR A PRIVATE

ROAD.

4) TWENTY-THREE FEET FOR A RAILROAD, AND,

5) FOR A WATERWAY OR ANY OTHER TRAVERSE WAY

NOT PREVIOUSLY MENTIONED, AN AMOUNT EQUAL

TO THE HEIGHT OF THE HIGHEST MOBILE OBJECT

THAT WOULD NORMALLY TRAVERSE IT.

LEGEND

PROPERTY LINE

RESERVED AREAS

PAVEMENT

DESCRIPTION
EXISTING FUTURE

BUILDINGS

FENCE

X X X X XX XX XX

PAVEMENT REMOVAL N/A

REIL

THRESHOLD LIGHTS

CONTOURS
N/A

WETLANDS N/A

DIRT ROADS N/A

NAVAIDS

ROFA

RSA

BRL

WIND

AIRPORT BEACON

PAVEMENT MARKINGS

31

OBSTRUCTIONS (PLAN VIEW)

OBSTRUCTIONS (PROFILE VIEW)
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31

NAVAID CRITICAL AREA
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PRECISION OBJECT FREE ZONE
N/A

MAGNETIC
DECLINATION
6° 9' W
APRIL 2010

ANNUAL RATE
OF CHANGE
0° 5' W

SOURCE: NATIONAL
GEOPHYSICAL DATA
CENTER

PLAN VIEW RUNWAY 28L

PROFILE VIEW RUNWAY 28L

AERIAL SOURCE: FDOT Surveying & Mapping Office. 2009
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SCALE: 1" = 200' HORIZONTAL SCALE

20.0' 66.4' -31.4' NONE35.0'

RUNWAY

END
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OBSTRUCTION TABLE - RUNWAY 28L EL. 21.1' - 34:1 NON-PRECISION

# TYPE

OBSTRUCTION

ELEVATION

FUT.

PART 77

PENETRATION

DISPOSITION

SURFACE

AFFECTED

1 FENCE APPROACH 27.0' N/A LIGHT

2 TREE APPROACH 39.0' N/A TRIM / REMOVE

3 TREE APPROACH 51.0' N/A TRIM / REMOVE

4 TREE APPROACH 53.0' N/A TRIM / REMOVE

5 TREE APPROACH 63.0' N/A TRIM / REMOVE

EXIST.

PART 77

PENETRATION

0.4'

-5.2'

3.2'

2.8'

-0.6'

6 TREE APPROACH 60.0' N/A TRIM / REMOVE-5.8'

7 TREE APPROACH 67.0' N/A TRIM / REMOVE0.1'

8 TREE APPROACH 67.0' N/A TRIM / REMOVE-4.3'

9 TREE APPROACH 67.0' N/A TRIM / REMOVE-3.3'

10 TREE APPROACH 74.0' N/A TRIM / REMOVE3.6'

0 100' 200'
400'

SCALE: 1" = 200' HORIZONTAL SCALE

* ROADWAY ELEVATIONS ARE ESTIMATED

3
18.0' 66.9' -33.9' NONE33.0'28L
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INNER PORTION

OF THE APPROACH

SURFACE DRAWING -

RUNWAYS 14-32
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#

TRAVERSE WAY

ROADWAY

ELEVATION

EXIST.

APPROACH

SURFACE

ELEVATION

EXIST.

PENETRATION

PROPOSED

ACTION

4
20.0' 66.4' -31.4' NONE

* ROADWAY ELEVATIONS ARE ESTIMATED

ROADWAY

ELEVATION + PART

77.23 STANDARDS

35.0'

OBSTRUCTION TABLE - RUNWAY 14 EL. 22.6' - 34:1 NON-PRECISION

# TYPE

OBSTRUCTION

ELEVATION

FUT.

PART 77

PENETRATION

DISPOSITION

SURFACE

AFFECTED

24 TREE APPROACH 51.0' 24.2' TRIM / REMOVE

25 TREE APPROACH 74.0' N/A TRIM / REMOVE

26 TREE APPROACH 77.0' 35.6' TRIM / REMOVE

27 TREE APPROACH 78.0' 35.2' TRIM / REMOVE

28 TREE APPROACH 74.0' N/A TRIM / REMOVE

EXIST.

PART 77

PENETRATION

-3.6'

8.2'

7.8'

7.5'

-3.8'

29 TREE APPROACH 82.0' 29.2' TRIM / REMOVE1.4'

30 TREE APPROACH 86.0' N/A TRIM / REMOVE3.6'

OBSTRUCTION TABLE - RUNWAY 32 EL. 23.0' - 34:1 NON-PRECISION

# TYPE

OBSTRUCTION

ELEVATION

FUT.

PART 77

PENETRATION

DISPOSITION

SURFACE

AFFECTED

11 POLE APPROACH 50.0' LIGHT

12 TREE APPROACH 72.0' TRIM / REMOVE

13 TREE APPROACH 67.0' TRIM / REMOVE

14 TREE APPROACH 63.0' TRIM / REMOVE

15 TREE APPROACH 61.0' TRIM / REMOVE

EXIST.

PART 77

PENETRATION

24.8'

26.6'

18.5'

14.0'

11.6'

16 TREE APPROACH 62.0' TRIM / REMOVE11.8'

17 TREE APPROACH 69.0' TRIM / REMOVE18.4'

AERIAL SOURCE: FDOT Surveying & Mapping Office. 2009

AERIAL SOURCE: FDOT Surveying & Mapping Office. 2009
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PLAN VIEW RUNWAY 32

PROFILE VIEW RUNWAY 32

PLAN VIEW RUNWAY 14

1. ALL ELEVATIONS SHOWN ARE ABOVE MEAN

    SEA LEVEL (AMSL).

2. DRAWING IS BASED ON NAD83 HORIZONTAL DATUM

    AND NAVD 88 VERTICAL DATUM.

3. FUTURE BUILDING ELEVATIONS ARE ESTIMATED

    USING HIGHEST GROUND ELEVATION IN VICINITY.

4. EXIST. = EXISTING

    FUT. = FUTURE

PROFILE VIEW RUNWAY 14

18 TREE APPROACH 61.0' TRIM / REMOVE9.5'

19 POLE APPROACH 58.0' LIGHT5.6'

20 TREE APPROACH 55.0' TRIM / REMOVE1.7'

21 POLE APPROACH 58.0' LIGHT1.5'

22 TREE APPROACH 60.0' TRIM / REMOVE-0.7'

23 TREE APPROACH 53.0' TRIM / REMOVE-8.4'

N/A

N/A

N/A

N/A

N/A

N/A

N/A

N/A

N/A

N/A

N/A

N/A

N/A

31 TREE APPROACH 88.0' 29.1' TRIM / REMOVE1.3'

32 TREE APPROACH 83.0' N/A TRIM / REMOVE-7.7'

33 TREE APPROACH 88.0' 22.8' TRIM / REMOVE-5.0'

34 TREE APPROACH 91.0' 24.7' TRIM / REMOVE-3.0'

35 TREE APPROACH 93.0' 25.6' TRIM / REMOVE-2.1'

36 TREE APPROACH 92.0' 17.0' TRIM / REMOVE-10.7'

37 TREE APPROACH 85.0' 8.3' TRIM / REMOVE-19.6'

FAA CLEARANCE REQUIREMENTS NOTE

SECTION 77.23 OF FEDERAL AVIATION REGULATIONS

(FAR) PART 77 SPECIFIES CLEARANCE

REQUIREMENTS FOR ROADS, RAILROADS, AND

WATERWAYS AS FOLLOWS:

1) SEVENTEEN FEET FOR AN INTERSTATE HIGHWAY

THAT IS PART OF THE NATIONAL SYSTEM OF

MILITARY AND INTERSTATE HIGHWAYS WHERE

OVERCROSSINGS ARE DESIGNED FOR A MINIMUM OF

17 FEET VERTICAL DISTANCE.

2) FIFTEEN FEET FOR ANY OTHER PUBLIC ROADWAY.

3) TEN FEET OR THE HEIGHT OF THE HIGHEST MOBILE

OBJECT THAT WOULD NORMALLY TRAVERSE THE

ROAD, WHICHEVER IS GREATER, FOR A PRIVATE

ROAD.

4) TWENTY-THREE FEET FOR A RAILROAD, AND,

5) FOR A WATERWAY OR ANY OTHER TRAVERSE WAY

NOT PREVIOUSLY MENTIONED, AN AMOUNT EQUAL

TO THE HEIGHT OF THE HIGHEST MOBILE OBJECT

THAT WOULD NORMALLY TRAVERSE IT.

5
20.0' 54.0' -19.0' NONE35.0'

6 20.0' 56.2' -21.2' NONE35.0'

7
19.0' 96.1' -62.1' NONE34.0'

8
19.0' 94.5' -60.5' NONE34.0'

9 19.0' 83.7' -49.7' NONE34.0'
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AS SHOWN 10

DEPARTURE SURFACE

DRAWING - RUNWAY

10R-28L

PLAN VIEW RUNWAY 28L DEPARTURE SURFACE
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QUAD MAP SOURCE: USGS MAP DATA 1983

PLAN VIEW RUNWAY 10R DEPARTURE SURFACE

PROFILE VIEW RUNWAY 28L DEPARTURE SURFACE
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RUNWAY 28 L DEPARTURE SURFACE OBSTRUCTION DATA TABLE

# TYPE AGL AMSL 40:1 SURFACE PENETRATION DISPOSITION

B1 PROPOSED BUILDING 58.7' -76.1' NONE

P1 POLE 70.0' 93.2' -22.9' NONE

P2 POLE 100.0' 115.8' -133.5' NONE

R1 ROAD 0 20.0' -12.4' NONE

R2 ROAD 0 20.0' -91.9' NONE

R3 ROAD 0 20.0' -96.1' NONE

RUNWAY 10R DEPARTURE SURFACE OBSTRUCTION DATA TABLE

# TYPE AGL AMSL 40:1 SURFACE PENETRATION DISPOSITION

B2 BUILDING 167.0' 177.0' -339.2' NONE

P3 POLE 100.0' 129.2' -10.5' NONE

R11 ROAD 0 15.0' -83.2' NONE

R12 ROAD 0 20.0' -82.8' NONE

R13 ROAD 0 48.0' -76.5' NONE

R14 ROAD 0 25.0' -111.8' NONE

1. NO INSTRUMENT DEPARTURE PROCEDURES ARE

   CURRENTLY PUBLISHED FOR THE RUNWAYS AT FPR,

   NOR ARE ANY PLANNED AT THIS TIME.  AS SUCH,

   THIS DEPARTURE SURFACES DRAWING IS PROVIDED

   FOR INFORMATIONAL PURPOSES ONLY.  THE FAA

   MAY USE THIS DRAWING TO EVALUATE: (A) THE

   REQUIREMENTS FOR ULTIMATE INSTRUMENT

   DEPARTURE PROCEDURES, AND (B) THE NEED TO

   PUBLISH TAKEOFF MINIMUMS AND (OBSTACLE)

   DEPARTURE PROCEDURES FOR EXISTING

   OPERATIONS.

2. THE ILLUSTRATED DEPARTURE SURFACES EXTEND

    OUT AT A SLOPE OF 40:1 FROM THE RUNWAY END

    ELEVATIONS AND THEREFORE REPRESENT THE

    STRICTEST FAA EVALUATION CRITERIA FOR

    DEPARTURE FROM NON-COMMERCIAL RUNWAYS.

    HOWEVER, THROUGH THEIR EVALUATION OF (A) AND

    (B) IN NOTE 1, THE FAA MAY ALLOW PENETRATIONS

     < 35 FEET ABOVE THE DEPARTURE SURFACES

    BEFORE CORRECTIVE ACTION IS NECESSARY.  IF

    PENETRATIONS TO THE DEPARTURE SURFACES

    CANNOT BE REMOVED, THE FAA MAY CONSIDER

    VARIOUS OPTIONS FOR AIRCRAFT TO CLEAR THE

    CONTROLLING OBSTACLE(S), SUCH AS THE

    ESTABLISHMENT OF A MINIMUM CLIMB RATE OR

    REDUCTION IN THE USABLE RUNWAY LENGTH FOR

    TAKEOFF.

3. OVERALL, THE INFORMATION PRESENTED IN THIS

    DEPARTURE SURFACES DRAWING SHOULD BE

    CONSIDERED FOR LAND USE PLANNING PURPOSES.

    WHERE POSSIBLE, ULTIMATE DEVELOPMENTS THAT

    WOULD PENETRATE THE STRICTEST 40:1

    DEPARTURE SURFACES SHOULD BE PREVENTED,

    BOTH ON-AIRPORT AND OFF-AIRPORT PROPERTY. 

    THIS MAY BE ACHIEVED BY INCORPORATING THE

    DEPARTURE SURFACES CRITERIA

    INTO LOCAL ZONING AND LAND USE PLANS (I.E.,

    HEIGHT RESTRICTIONS).
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# TYPE AGL AMSL 40:1 SURFACE PENETRATION DISPOSITION

R5 ROAD 0 20.0' -158.1' NONE

R6 ROAD 0 20.0' -158.2' NONE

R7 ROAD 0 20.0' -157.7' NONE

R8 ROAD 0 20.0' -227.2' NONE

R9 ROAD 0 20.0' -257.4' NONE

R10 ROAD 0 20.0' -227.8' NONE

R4 ROAD 0 20.0' -92.5' NONE

# TYPE AGL AMSL 40:1 SURFACE PENETRATION DISPOSITION

R15 ROAD 0 28.0' -122.0' NONE

R16 ROAD 0 13.0' -124.7' NONE

R17 ROAD 0 7.0' -146.4' NONE

R18 ROAD 0 6.0' -167.1' NONE

MAGNETIC
DECLINATION
6° 9' W
APRIL 2010

ANNUAL RATE
OF CHANGE
0° 5' W

SOURCE: NATIONAL
GEOPHYSICAL DATA
CENTER

≈ 40.0'
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NOTES

1. ALL ELEVATIONS SHOWN ARE ABOVE MEAN

    SEA LEVEL (AMSL).

2. DRAWING IS BASED ON NAD83 HORIZONTAL DATUM

    AND NAVD 88 VERTICAL DATUM.

3. FUTURE BUILDING ELEVATIONS ARE ESTIMATED

    USING HIGHEST GROUND ELEVATION IN VICINITY.

4. EXIST. = EXISTING

    FUT. = FUTURE

5. ST. LUCIE COUNTY INTERNATIONAL AIRPORT

    AIRPORT PROPERTY TITLE SEARCH SOURCE:

    ATLANTIC COASTAL TITLE CORPORATION

    3850 20TH STREET SUITE 6

    VERO BEACH, FL 32960

    SEPTEMBER 2009.

6. DISCREPANCIES FOUND BETWEEN BOUNDARY

    SURVEY INFORMATION AND TITLE SEARCH

    INFORMATION AS A RESULT, EXISTING PROPERTY

    TOTALS MAY NOT EQUAL EXISTING PROPERTY AND

    EASEMENT INFORMATION.

7. IN NOVEMBER AND DECEMBER 1997, ALL AIRPORT

    PROPERTY WAS TRANSFERRED FROM THE FT

    PIERCE OR ST. LUCIE COUNTY AIRPORT AND PORT

    AUTHORITY TO ST. LUCIE COUNTY VIA VESTED

    INTEREST VEHICLE

1"=500' 13

PROPERTY MAP

DATA SHEET

LEGEND:

WD WARRANTY DEED

SWD SPECIAL WARRANTY DEED

VD VESTED DEED

CV CONTINGENT VALUE

TD TRUST DEED

QC QUICK CLAIM DEED

* PROPERTY AND EASEMENT TOTAL ACREAGE

BASED UPON EXISTING PROPERTY BOUNDARY BUT

INFORMATION DOES NOT MATCH INFORMATION

FROM TITLE SEARCH AND ST. LUCIE PROPERTY

APPRAISER RECORDS.


